
Form 3160-3 suBMIT IN TRIPLICATE *

w..se wdTED STATES
DEPARTMENT OF THE INTERIOR S.LEASEDESIGNATIONANDSERIALNO.

BUREAU OF LAND MANAGEMENT UTU-74436
APPLICATION FOR PERMIT TO DRILL, DEEPEN, OR PLUG BAC 6,lFINDIAN.ALLOTTEEORTRIBENAME

la TYPE OF WORK 08

DRILL DEEPEN PLUG BACK 7.UNITAGREEMENTNAME
B TYPE OF WELL 08

OIL GAS °" 8. FARM OR LEASE NAME
WELL WELL OTHER ZONE ULTIPLE ZONE 08

2 NAME OF OPERATOR 9. WELL NO.

Cabot Oil & Gas Corporation Evergreen 14-8-36-25
3 ADDRESS OF OPERATORS 10. FIELD OR LEASE NAME

600 17th ST. Suite 900 NyDenver, GO 80202
4 LOCATION OF WELL (Report location clearly and in accordance with any State requirement) 11. Sec., T., R., M., OR BLK

at surface 660' FSL & 2090' FWL SESW Q¾02 9 Y ONU I AND SURVEY OR AREA

Atproposedprod.zone Same as above 4/~1Olo?
~/09,

19/p96 Sec. 8, T.36S, R.25E
14. DISTANCE IN MILES AND DIREC†lON AROM NËAÁESÌTOWN OÁPOST OFFICE 12. COUNTY OR ÀARISH lŠ. STAÍE

27.25 miles southeast of Monticello San Juan Utah
1:L Ulb I ANUt I-NUM PNUPUSEU LUU. 10 NhAMab I PNOV UK LEASE 16. NU. OF AUNES IN LtAst 1 /. NU. UF AGE:tS ASSIGNtU
LINE . FT, (Also to nearest drig. Unit line, if any) TO THIS WELL

660' 40
16. DISTANCEFROM PROPOSEDLOCATION *

, 19. PROPOSED DEPTH 20. ROTARY OR CABLÈTOOLS
TO NEAREST WELL, DRILLINGCOMPLETED.
OR APPUED FOR, ON THIS LEASE, FT. 50' 5250' Rotary
21. ELEVATION (SHOW WHETHER DF. RT, GR, etc.) 22. APPROX. DATE WORK WILL START

6457' GR June 30 2005
PROPOSED CASING AND CEMENT PROGRAM

SIZEOF HOLE SIZE OF CASING WEIGHT PER FOOT SETTING DEPTH QUANTITYOF CEMENT

12 1/4" 8 5/8" 24# 2050 779 sks
7 7/8" 5 1/2" 17# T.D. 600 sks

The operator requests permission to drill the subject well. Please find the attachet
10 point plan and 13 point plan.

William A Ryan
290 S 800 E
Vernal, UT 84078 RE EIVED
435-789-0968 BN O8 MU

DEOFOiL,GAS&MINING

IN ABOVE SPACE DESCRiBE PROPOSED PROGRAM: if proposed in to deepen or plug back, give data on proposed productive zone and proposed new
productive zone. If proposal is to drill or deepen directional, give pertinent data on subsurface location and measure and true vertical depths. Give
blowout preventer program, ifany.

24

A. Agent May 31 2005
SIGNATURE TITLE DATE

Ihis space tel Eedelalof clale GIhee use)

PERMIT NO APPROVAL DATE

APPROVEDBY TITLE BRADLEYG. HILL., DATE
CONDITIONS OF APPR : El¶ VIKUl%MLIN IAL JUIILit i10 I III

*See Instructions on Reverse Side
Title 18 U. S. C. Section 1001, makes it a crimefor any person knowingly and willfullyto maketoanydepartment or agencyofthe
UnitedStates any false, tictitiousor fraudulent statementsor representations as to any mallerwithin its jurisdiction.

Anden&



Huddleston LS Eax:9/U-bbb-55,5U May 2 'Ub 21:27 P.04
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Wel LocationDescription
CABOTOtL& GAS CORP
EVERGREEN* 14-8-36-25
660 FSL & 2090' FWL
Section 8. T.36 S.. R.25 E., SLM
San Juan County. UT
6457 grd. el. ( fromGPS) # e. %

go
. 181297 *

5/25/05 Gerald G. Huddleston.LS
The above is true and correct to my knowledgeand belief.

HUDDLESTONLANDSURVEYlNG- BOXKK- CORTEZ.CO - (970) 565



SELF-CERTIFICATION STATEMENT

The following self-certification statement is provided per Federal requirements
dated June 15, 1988.

Please be advised that The Cabot Oil & Gas Corporation are considered to be the
operator of the following well.

Evergreen 14-8-36-25 '

Section 8, T.36S, R.25 E.
SE 1/4, SW 1/4
Lease UTU-74436
San Juan County, Utah

The Cabot Oil & Gas Corporation is responsible under the terms and conditions of
the lease for the operations conducted upon the lease lands.

Bond 5809579 provides state-wide bond coverage on all Federal lands.

William A. Ryan
Agent
Rocky Mountain Consulting
290 S. 800 E.
Vernal UT 84078
435-789-0968 Office
435-828-0968 Cell
435-789-0970 Fax



Ten Point Plan

CABOT OIL & GAS CORPORATION

Evergreen 14-8-36-25

Surface Location SE ¼ SW ¼, Section 8, T. 36S., R. 25E.

1. Surface Formation

Dakota

2. Estimated Formation Tops and Datum:

Formation Depth ' Datum
Dakota Surface +6,457' G.L.
Navajo 1,235 +5,222'

Chinle 2,020 +4,437'
Honaker Trail 4,870 +1,587'
Cactus pay sand 4,963 +1,494'

Base Cactus pay 4,975 +1,482'

Horsehead pay sand 5,104 +1,353'

Base Horsehead pay 5,110 +1,347'

TD 5,250 +1,207'

3. Producing Formation Depth:

Formation objective includes the Honaker Trail and its sub-members.

Off Set Well information
Off set well: Permitted/Drilled

Producing Wells:

Abandon



4. Proposed Casing:

Hole Casing Coupling Casing
Size Size Weight/FT Grade & Tread Depth New/Used
12 ½ 8 5/8 24# J-55 STC 2050 NEW
7 7/8 5 ½ 17# J-55 LTC T.D. NEW

Cement Program:

The Surface Casing will be cemented to the Surface as follows:

Casing Cement Cement Cement Cement
Sj_ze Type Amounts Yield Weight

Lead:
8 5/8 Primium Lite II 250 sks. +/- 3.38ft3/sk 11.0 ppg

.05#lsk Static Free

.25#/sk Cello Flake
5#/sk KOL Seal
.002 gps FP-6L
10% Bentonite

.5% Sodium Metasilicate
3% Potassium Chloride

Tail:

8 5/8 Class "G" 329 sks. +/- 1.2ft3/sk 15.6 ppg
2% Calcium Chloride
.25#/sk Cello Flake

Top Job:

8 5/8 4% Calcium Chloride 200 sks. +/-l.10ft3/sk 15.6 ppg
.25#/sk Cello



Production casing will be cemented to 2,500' or higher as follows:

Casing Cement Cement Cement Cement
Size Type Amounts Yield Weight

Lead:
5 1/2 Primium Lite II 200 sks +/- 3.3ft3/sk 11.0 ppg

.25#/sk Cello Flake

.05#/sk Static Free
5#/sk Kol Seal
3% Potassium Chloride
.055 gps FP-6L
10% Bentonite

.5 Sodium Metasilicate

Tail:
5 1/2 Class "G" 400 sks +/- 1.56ft3/sk 14.3 ppg

.05% Static Free
2 Sodium Chloride
.1%

R-3
2% Bentonite

5. BOP and Pressure Containment Data:

The anticipated bottom hole pressure will be less than 3000 psi.

A 3000-psi WP BOP system as described in the BOP and Pressure Containment
Data (attached) will be installed and maintained from the 8 5/8" surface casing.
The BOP system including the casing will be pressure tested to minimum
standards set forth in "On Shore Order #2". The BOP will be mechanically
checked daily during the drilling



6. Mud Program:

Mud weight Viscosity Fluid Loss
Interval lbs./gal. Sec./OT. Ml/30 Mins. Mud Type

0-2050 Air/Clear Water ------ No Control Water/Gel
2050-T.D. 8.4-12.0 30 8-10 Water/Gel

7. Auxiliary Equipment

Upper Kelly cock, full opening stabbing valve, 2 ½" choke manifold and pit level
indicator.

8. Testing, Coring, Sampling and Logging:

a) Test: None are anticipated.

b) Coring: There is the possibility of sidewall coring.

c) Sampling: Every 10' from 2000' to T.D.

d) Logging: Type Interval
DLL/SFL W/GR and SP T.D. to Surf. Csg
FDC/CNL W/GR and CAL T.D. to Surf. Csg

9. Abnormalities (including sour gas):

No abnormal pressures, temperatures or other hazards are anticipated. Oil and
gas shows are anticipated in the Honaker Trail Formation. Other wells drilled in
the area have not encountered over pressured zones or H2S.

10. Drilling Schedule:

The anticipated starting date is June 30, 2005. Duration of operations is expected
to be 30



CABOT OIL & GAS CORPORATION

13 POINT SURFACE USE PLAN

FOR WELL

EVERGREEN 14-8-36-25

LOCATED IN SE ¼ SW ¼

SECTION 8, T. 36S, R25E, S.L.B.&M.

SAN JUAN COUNTY, UTAH

LEASE NUMBER: UTU-74436

SURFACE OWNERSHIP:



1. Existing Roads: road will be graded once per year
minimum and maintained.

To reach Cabot Oil & Gas well
Evergreen 14-8-36-25 in A) Approximate length 3432 ft
Section 8, T36S, R25E, starting in B) Right-of-Way width 30 ft
Monticello, Utah: C) Running surface 18 ft

D) Surface material Native soil
Proceed in an easterly, then E) Maximum grade 5%
southeasterly direction on US F) Fence crossing None
Highway 491 approximately 11.5 G) Culvert None
miles to Eastland, UT turnoff H) Turnouts None
(County road 312). Proceed in a I) Major cuts and fills None
southerly direction on County J) Road Flagged Yes
road 312 approximately 2.7 miles K) Access road surface ownership
to the center of Eastland, UT. Federal
Continue on County road 312 in a L) All new construction on lease
southerly then southwesterly Yes
direction approximately 9.3 miles M) Pipe line crossing No
to the Y to Cactus Park. Continue
on County Road 312 in a southerly
then southwesterly direction Please see the attached location plat
approximately 3.1 miles to the for additional details.
beginning of the rehabilitated
access road, proceed in a southerly An off lease Right-of-Way will not
direction along the rehabilitated be required.
access road approximately 0.65
miles to the proposed well location. All surface disturbances for the road

and location will be within the lease
Total distance from Monticello, boundary.
Utah to the proposed well location
is approximately 27.25 miles. If the well is capable of economical

production the road will be
All existing roads to the proposed upgraded to support heavy truck
location are State of Utah, BLM traffic as determined by the
maintained or County Class D roads. authorized officer.
Please see the attached map for
additional details. 3. Location of existing wells

The following wells are located within
2. Planned access road a one-mile radius of the location site.

The proposed access road will be A) Producing well None
approximately 0.65 miles of B) Water well None
upgrade to an existing C) Abandoned well None
rehabilitated access road. The D) Temp. abandoned well None

E) Disposal well None



F) Drilling /Permitted well None
G) Shut in wells None If the well is capable of economic
H) Injection well None production a surface gas line will be
I) Monitoring or observation well required.

None
There will be no additional surface

Please see the attached map for disturbances required for the
additional details. installation of a gathering line.

The gas meter run will be located
4. Location of tank batteries, production within 500' of the wellhead. The gas
facilities and production gathering line will be buried or anchored down
service lines. from the wellhead to the meter.

Meter runs will be housed and/or
All production facilities are to be fenced.
contained within the proposed
location site. Please see the attached The gas meter will be calibrated and
plat plan for a typical gas well the tank strapped in place prior to
separator installation and well site any deliveries. Tests for meter
piping. accuracy will be conducted monthly

for the first three months on new
All permanent (on site for more than meter installations and at least
six months or longer) structures quarterly thereafter. The authorized
constructed or installed will be officer will be provided with a date
painted a Juniper Green color. and time for the initial meter
Facilities required to comply with calibration and all future meter-
O.S.H.A. (Occupational Safety and proving schedules. A copy of the
Health Act) will be excluded. The meter calibration report will be
required paint color is Juniper submitted to the BLM's Monticello
Green. District Office and State of Utah,

Division of Oil, Gas, and Mining.
All tanks will be surrounded by a All measurement facilities will
dike of sufficient capacity to contain conform to API (American
the storage capacity of the largest Petroleum Institute) and AGA
tank in the battery. The integrity of (American Gas Association)
the dike will be maintained. standards for gas and liquid

hydrocarbon measurement.
The operator will adhere to all site
security guidelines and regulation 5. Location and type of water supply
identified in 43 efr 3126.7.

Water for drilling and cementing
All off lease storage, off lease will come from Eastland, UT.
measurement, commingling on lease Water Permit number 09-1761.
or off lease, of production, will have
prior written approval form the
authorized officer.



6. Source of construction materials be submitted to the authorized
officer.

All construction material for this
location site and access road shall be C) Garbage:
borrow material accumulated during
construction of the location site and A trash cage fabricated from
access road. Additional road gravel expanded metal will be used to
or pit lining material will be obtained hold trash on location and will be
from private resources. removed to an authorized landfill

location.

7. Methods for handling waste disposal D) Sewage:

A) Pit construction and liners: A portable chemical toilet will be
supplied for human waste.

The reserve pit will be
approximately 8 ft. deep and E) Site clean-up:
most of the depth shall be below
the surface of the existing ground After the rig is moved off the
Please see the attached plat for location the well site area will be
details. cleaned and all refuse removed.

The reserve pit will be lined.
8. Ancillary facilities

The reserve pit will be used to
store water for drilling. A semi- There are no ancillary facilities
closed system will be used to planned at this time and none are
drill the well. All fresh water for foreseen for the future.
drilling will come from a frac
tank placed on location and from
the rig tank. The pit will be used 9. Well-site layout
to hold non-flammable materials
such as cuttings, salt, drilling Location dimensions are as follows:
fluids, chemicals, produced
fluids, etc. A) Pad length 325 ft

B) Pad width 244 ft
B) Produced fluids: C) Pit depth 8 ft

D) Pit length 150 ft
Produced water will be confined E) Pit width 45 ft
to the reserve pit, or if deemed F) Max cut 11 ft
necessary, a storage tank for a G) Max fill 5 ft
period not to exceed 90 days H) Total cut yds. 2,104 cu yds
after initial production. During I) Pit location west end
the 90-day period an application J) Top soil location
for approval for permanent south end
disposal method and location will K) Access road location



north end pit area. The topsoil removed and
L) Flare Pit northwest of pit piled and will amount to

approximately 1,469 cubic yards of
Please see the attached location material. Topsoil will be stockpiled
diagram for additional details. in one distinct pile. Placement of

the topsoil is noted on the attached
All pits will be fenced according to location plat. The topsoil pile from
the following minimum standards: the location will be seeded as soon

as the soil is stock piled with the
A) Thirty nine inch net wire shall seed mix listed. When all drilling

be used with at least one strand and completion activities have been
of wire on top of the net wire. completed and the pit back-filled
Barbed wire is not necessary if the topsoil from the pit area will be
pipe or some type of spread on the pit area. The pit area
reinforcement rod is attached to will be seeded when the soil has
the top of the entire fence, been spread. The unused portion of

the location (the area outside the
B) The net wire shall be no more dead men) will be re-contoured.

than 2 inches above the ground.
The barbed wire shall be 3 The dirt contractor will be provided
inches above the net wire. with an approved copy of the
Total height of the fence shall surface use plan prior to
be at leas 42 inches. construction activities.

C) Corner posts shall be cemented Changes to the drainage during the
and/or braced in such a manner construction activities shall be
to keep the fence tight at all restored to its original line of flow
times. or as near as possible when the pit

is back-filled
D) Standard steel, wood or pipe

posts shall be used between the All disturbed areas will be re-
corner braces. Maximum contoured to the approximate
distance between any two posts natural contours. Prior to back
shall be no greater than 16 ft. filling the pit the fences around the

reserve pit will be removed.

E) All wire shall be stretched by The reserve pit will be reclaimed
using a stretching device before within 90 days of well completion.
it is attached to the corner posts. If the reserve pit has not dried

sufficiently to allow back filling, an
extension on the time requirement

10. Plans for restoration of the surface for back filling the pit will be
requested. Once reclamation

Prior to construction of the location, activities have begun, they shall be
the top 6 inches of soil material will completed within 30 days.
be stripped off the location and the



After the reserve pit has been Slight. The majority of the
reclaimed, no depressions in the existing vegetation consists of
soil covering the reserve pit will be Sagebrush, Yucka Plant and
allowed. The objective is to keep Juniper Pine.
seasonal rainfall and run off from
seeping into the soil used to cover B) Dwellings:
the reserve pit. Diversion ditches
and water bars will be used to There are no dwelling or other
divert the run off as needed. facilities within a one-mile

radius of the location.
When restoration activities have
been completed, the location site C) Archeology:
and new access road cuts and
shoulders shall be reseeded. Prior The location has been surveyed.
to reseeding, all disturbed areas will A copy of that survey will be
be scarified and left with a rough forwarded to your office.
surface.

If, during operations, any
A) Seeding dates: archaeological or historical

sites, or any objects of antiquity
Seed will be spread when (subject to the antiquities act of
topsoil is stock piled and when June 8, 1906) are discovered, all
reclamation work is performed. operations which would affect

such sites will be suspended and
The seed mix and quantity list the discovery reported promptly
will be used whether the seed is to the surface management
broadcast or drilled. agency.

B) Seed Mix: D) Water:

To be determined by the The nearest water is
Authorized Officer. Eastland City Source.

11. Surface ownership: E) Chemicals:

Access road Federal No pesticides, herbicides or
Location Federal other possible hazardous
Pipe line None chemicals will be used without

prior application.

12. Other information: F) Notification:

A) Vegetation a) Location Construction
At least forty eight (48)

The vegetation coverage is hours prior to



construction of location Vernal, UT 84078
and access roads.

b) Location completion Office 435-789-0968
Prior to moving on the Fax 435-789-0970
drilling rig. Cellular 435-828-0968

c) Spud notice
At least twenty-four (24) All lease and/or unit operations
hours prior to spudding will be conducted in such a
the well. manner that full compliance is

d) Casing string and made with all applicable laws,
cementing regulations, onshore oil and gas
At least twenty-four (24) orders, and any applicable
hours prior to running notices to lessees. The operator
casing and cementing all is fully responsible for the

· casing strings. actions of his subcontractors. A
e) BOP and related copy of these conditions will be

equipment tests furnished to the field
At least twenty-four (24) representative to ensure
hours prior to initial compliance.
pressure tests.

f) First production notice This drilling permit will be
Within five (5) business valid for a period of one year
days after the new well from the date of approval.
begins, or production After permit termination, a new
resumes after well has application will be filed for
been off production for approval for any future
more than 90 days. operations.

G) Flare pit: B) Certification:

The flare pit will be located I hereby certify that I, or persons
northwest of the reserve pit out under my direct supervision, have
side the pit fences and 100 feet inspected the proposed drill-site
from the bore hole on the east and access route, that I am
side of the location. All fluids familiar with the conditions which
will be removed from the pit presently exist, that the statements
within 48 hours of occurrence. made in this plan are, to the best

of my knowledge and belief, true
and correct, and that the work

13. Lessees or Operator's representative associated with the operation
and certification proposed herein will be

preformed by Cabot Oil and Gas
A) Representative Corporation and its

contractors and subcontractors
William A. Ryan in conformity with this plan and
Rocky Mountain Consulting terms and conditions with this



plan and the terms and conditions
under which it is approved.

Date 5/31/05

William A. Ryan, Agent
Rocky Mountain Consulting

Onsite Dates: 5/26/05



Statement of use of Hazardous Materials

No chemical(s) from the EPA's consolidated list of Chemicals subject to Reporting under
Title III of the Superfund Amendments and Reauthorization, Act (SARA) of 1986 will be
used, produced, transported, stored, disposed, or associated with the proposed action. No
extremely hazardous substances, as defined in 40 cfr 355, will be used, produced, stored,
transported, disposed, or associated with the proposed action.

If you require additional information please contact:

William A Ryan
Agent for Cabot Oil and Gas Corporation
Rocky Mountain Consulting
290 S 800 E
Vernal, UT 84078 ,

435-789-0968 Office
435-828-0968 Cell
435-789-0970
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WORKSHEET

APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 06/08/2005 API NO. ASSIGNED: 43-037-31837

WELL NAME: EVERGREEN 14-8-36-25

OPERATOR: CABOT OIL & GAS CORP ( N6345 )

CONTACT: BILL RYAN PHONE NUMBER: 435-789-0968

PROPOSED LOCATION:

SESW 08 360S 250E INSPECT LOCATN BY: / /

SURFACE: 0660 FSL 2090 FWL
Tech Review Initials Date

BOTTOM: 0660 FSL 2090 FWL

SAN JUAN Engineering

WILDCAT ( 1 ) Geology

LEASE TYPE: 1 - Federal Surface
LEASE NUMBER: UTU-74436

SURFACE OWNER: 1 - Federal
LATITUDE: 37.66623

PROPOSED FORMATION: HNKRT

COALBED METHANE WELL? NO LONGITUDE: -109.1970

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

V' Plat R649-2-3.

y' Bond: Fed[1] Ind[] Sta[] Fee[]
Unit

No. 5809579 )
k Potash (Y/N) y/ R649-3-2. General

BÁ Oil Shale 190-5 (B) or 190-3 or 190-13 Siting:460 From Qtr/Qtr & 920' Between Wells

V Water Permit R649-3-3. Exception
(No.09-1761 )

Drilling Unit
RDCC Review (Y/N)

Board Cause No:(Date: )
Eff Date:

Fee Surf Agreement (Y/N) Siting:

R649-3-11. Directional Drill

COMMENTS:



T35S R25E

A 5

T36S R25E

EVERGREEN16.8 36-25

MONUMENT BUTH 1-5

OPERATOR: CABØr OgcG CORP (N6365)

SEC: 8 T. 36S R. 25E

FIELD:WILDCAT (001)

COUNTY: SAN JUAN

SPACING: R66M-2 / GENERAL SITING

ells Urdts.shP Fields.shp UtahOilGas and MiningGAS INJECI1ON EXPLORATORY ABANDONEDGAS STORAGE GAS STORAGE ACTIVELOCATION ABANDONED
NEWLOCATION NFPPOIL COMBINED
PLUGGED & ABANDONED NF SECONDARY INACTIVE
PRODUCING CAS PENDING PROPOSED
PRODUCING OIL PI OIL STORAGE5HUT-IN CAS FP GAS TERMINATEDSHUT-IN DIL

FP GEOTTIERMLx TEMF, ABANDONED
TERTWELL PP OIL

s WATER INJECTION SECONDARY
• WATER SUPPLY TERMINATED PREPARED BY:DIANA WHITNEYe WATER DISPOSAL DATE:



0 0 5
JON M. HUNTSMAN, JR.

Governor

GARY R. HERBERT
Lieutenant Governor

State of Utah June 14, 2005

Department of
Natural Resources

MICHAEL R. STYLER
Executive Director Cabot Oil & Gas Corporation

600 17th St., Suite 900 N
Division of Denver, CO 80202

Oil, Gas & Mining

JOHN R. BAZA
Division Director Re: Evergreen 14-8-36-25 Well, 660' FSL, 2090' FWL, SE SW, Sec. 8,

T. 36 South, R. 25 East, San Juan County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et
seq., Utah Administrative Code R649-3-1 et seq., and the attached Conditions of
Approval, approval to drill the referenced well is granted.

This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date. The API identification number assigned to this well is 43-037-31837.

Sincerely,

Gil Hunt
Acting Associate Director

pab
Enclosures

cc: San Juan County Assessor
Bureau of Land Management, Moab District Office

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 • facsimile (801) 359-3940 • TTY (801) 538-7458 •



Operator: Cabot Oil & Gas Corporation
Well Name & Number Evergreen 14-8-36-25

API Number: 43-037-31837
Lease: UTU-74436

Location: SE SW Sec. 8 T. 36 South R. 25 East

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division within 24 hours of spudding the well.
• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dan Jarvis at (801) 538-5338

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to drilling.

5. This proposed well is located in an area for which drilling units (well spacing patterns) have
not been established through an order of the Board of Oil, Gas and Mining (the "Board").
In order to avoid the possibility of waste or injury to correlative rights, the operator is
requested, once the well has been drilled, completed, and has produced, to analyze
geological and engineering data generated therefrom, as well as any similar data from
surrounding areas if available. As soon as is practicable after completion of its analysis,
and if the analysis suggests an area larger than the quarter-quarter section upon which the
well is located is being drained, the operator is requested to seek an appropriate order
from the Board establishing drilling and spacing units in conformance with such analysis
by filing a Request for Agency Action with the



Form 3160-3 SUBMIT INTRIPLICATE*

L-TED STATES
DEPARTMENT OF THE INTERIOR 5. LEASE DESIGNATIONANDSERIAL NO.

BUREAU OF LANDMANAGEMENT UTU-74436

APPLICATION FOR PERMIT TO DRILL,DEEPEN,.OggUG BAC 6.lFINDIAN,ALLOTTEEORTRIBENAME

ia TYPE OF WORK Og

DRILL DEEPEN G BACK 7. UNIT AGREEMENT NAME

B TYPE OF WELL pt 08
OIL GAS *"*'e 8. FARM OR LEASE NAME

WELL WELL OTHER ZONE MULTIPLEZONE 08

2. NAME O P

t il & GSS COrporation E
eLL Nr

en 14-8-36-25
3. ADDRESS OF OPERATORS 10. FIELD OR LEASE NAME

600 17th ST. Suite 900 N Denver, CO 80202
4. LOCATION OF WELL (Repostlocation clearlyand in accordance with any State requirement) 11. Sec., T , R., M., OR BLK

at sua.o. 660' FSL & 2090' FWL SESW ANDSURVEY OR AREA

Atproposedprod.Zone Same as above B i
('g~) Sec. 8, T.36S, R.25E

14. DISTANCE IN MILES AND DIRECTIOÑFNOM Ñ EST lOWÑOÑPOS ŸOFFICE* 12. COUNTYOR PARISH 13. STATE

27.25 miles southeast of Monticello San Juan |Utah
1b. UIS I ANCE ENUM PNUPUbkU LUU. lU NtANbb I VMUI'. UË(LtÅ¾b 15. NU. UP AUNES IN LEAbt 1 / NU UP AUGtd ASSIGNEU

LINE , FT. (Also to nearest drig. Unit line, if any) TO THIS WELL

660' 40
16. DIŠTANCÈÁOMPROPOSED LOCAIION * 19. PROPOSED DEPTH 20 ROTARY OR CABLE TOOLS
TO NEAREST WELL, DRILLINGCOMPLETED.

OR APPLIED FOR, ON THIS LEASE,FT.
50° 5250' Rotary

21. ELEVATION (SHOW WHETHERDF. RT, GR, etc.) 2. APPROX. DATE WORKWILL START

645T GR June 30 2005
PROPOSED CASING AND CEMENT PROGRAM

SIZE OF HOLE SIZEOF CASING WEIGHT PER FOOT SETTING DEPTH QUANTITYOF CEMENT

12 1/4" 8 5/8" 24# 2050 779 sks
7 7/8" 5 1/2" 17# T.D. 600 sks

The operator requests permission to drill the subject well. Please find the attachet
10 point plan and 13 point plan.

William A Ryan
290 S 800 E
Vernal, UT 84078
435-789-0968

INABOVE SPACE DESCRIBE PROPOSED PROGRAM: Ifproposed in to deepen or plug back, give data on proposed productive zone and proposed new A

productive zone, if proposal is to drillor deepen directional, give portinent data on subsurface location and measure and true vertical depths. Give
blowout preventer program, if any,

il A. R a Agent May 31 2005
SIGNATURE TITLE DATE

\ Ihis sþalce lulkedelal ol clale LJihve Use

APPRO

PERMITNO.

TITLE ASS S eld ManageriATE

CONDITIONSOFAPPROV .lFANY: DIVISIODOf ROSOUTCOS

*See Instructions 40MHONSOFAPPROVAMWIWD
Title 18 U. S. C. Section 1001, makes ita crime for any person knowingly and willfullyto make toany department or agency ofthe
United States any false, fictitious or fraudulent statements or representationsas to any matter within its jurisdiction JUN2 / 2005

DIVOFOIL,GAS&
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The dove is true and correct to my knowledgeand belief.

HUDDLESTONLANDSURVEYlNG- BOXKK- CORTEZ.CO - (970) 565



Cabot Oil & Gas Corporation
Evergreen 14-8-36-25
Lease UTU-74436
SE/SW Section 8, T36S, R25E
San Juan County, Utah

A COMPLETE COPY OF THIS PERMIT SHALL BE KEPT ON LOCATION
from the beginning of site construction through we11completion, and shall be available to
contractors to ensure compliance.

CONDITIONS OF APPROVAL

Approval of this application does not warrant or certifythat the applicant holds legal or equitable
titleto those rights in the subject lease which would entitle the applicant to conduct operations
thereon.

Be advised that Cabot Oil & Gas Corporation is considered to be the operator of the above well
and is responsible under the terms and conditions of the lease for the operations conducted on
the leased lands.

Bond coverage for this well is provided by CO1232 (Principal - Cabot Oil & Gas Corp.) via
surety consent as provided for in 43 CFR 3104.2.

This officewill hold the aforementioned operator and bond liable until the provisions of 43 CFR
3106.7-2 continuing responsibility are met.

This permit willbe valid for a period of one year from the date of approval. After permit
termination, a new application must be filed for approval.

All lease operations will be conducted in full compliance with applicable regulations (43 CFR
3100), Onshore Oil and Gas Orders, lease terms, notices to lessees, and the approved plan of
operations. The operator is fully responsible for the actions of his



A. DRILLINGPROGRAM

1. Concurrent approval from the State of Utah, Division of Oil,Gas & Mining (DOGM) is
required before conducting any surface disturbing activities.

2. The proposed 3M BOPE is adequate for anticipated conditions. Installation, testing and
operation of the system shall be in conformance with Onshore Oil and Gas Order No. 2.

3. When drilling with air, the requirements of Onshore Oiland Gas Order No. 2, part III,E,
Special Drilling Operations, shall apply. Among the requirements in this section are:

-Spark arresters
-Blooie line discharge 100 feet from wellbore
-Straight blooie line
-Deduster equipment
-Float valve above bit
-Automatic igniter on the blooie line

4. If production casing cement does not circulate to surface, a cement bond log (CBL), or
other appropriate tool for determining top-of-cement, shall be run and shall be submitted
to



B. SURFACE

1. Closed to surface use (access and well pad construction and drilling) within crucial deer
winter habitat from December 15 to April 30. This seasonal condition would not affect maintenance
and operational activities for production. The Field Manager may grant an exception on a case-by
case basis if legal rights would be curtailed, the deer are not present at a specific project location or
the activity can be conducted so that the deer would not be adversely affected.

2. As prescribed in the "Utah Field Office Guidelines for Raptor Protection from Human and
Land Use Disturbances" written by the U.S. Fish and Wildlife Service, a raptor survey and clearance
of the affected area surrounding the proposed drill site would be accomplished prior to work
initiation if work is to be done between February 1 and August 31. If the survey locates an active
raptor nesting territory which may be affected by the proposal, no work would be allowed until the
nestlings have fledged.

3. The reserve pit shall be lined. If bentonite is used then at least 24 tons of bentonite shall be
spread evenly and worked into all surfaces of the pit. If a synthetic material is used the material shall
meet the following specifications: water tightness with permeability not to exceed 1 x 10-7 cm/sec,
minimum thickness of 30 mils based on ASTM D 1593 or ASTM 5199. A manufacture's product
sheet or other written documentation shall be provided to the Monticello Field Office (Jeff Brown) to
verify the material will meet the required specifications.

4. Three sides of the reserve pit shall be fenced prior to drilling operations. The fourth side of
the pit shall be fenced when drilling operations cease.

5. Netting material shall be installed over and around the sides of the reserve pit and maintained
until the pit is backfilled to prevent access of birds after drilling operations cease.

6. The dike containment around the tanks shall be capable of containing 1½ times the volume of
the largest tank.

7. Written authorization shall be obtained prior to any pipeline construction off the well pad.

8. Reclamation of the entire disturbed area shall be accomplished by grading the area as near as
practical back to the natural contour and evenly spreading the top soil over the area. A seedbed shall
be prepared by scarifying the soil to a depth of 4 inches and the surface shall be dry and looseprior to
seeding. The seeds shall be certified weed free. Seeding shall be done between October 1 and
February 28 with the following mixture of pure live seed if applied with a drill or if the seed is
broadcasted the mixture shall be doubled:

2 lbs/acre - Indian ricegrass
2 lbs/acre - Crested wheatgrass
2 lbs/acre - Russian wildrye
3 lbs/acre - Fourwing saltbush
2 lbs/acre - Desert bitterbrush
½ lbslacre - Alfalfa
½ lbslacre - Wild



C. REQUIRED APPROVALS, REPORTS AND NOTIFICATIONS

Required verbal notifications are summarized in Table 1, attached.

Buildinq Location-.Notify the Price Field Officeat least 48-hours prior to commencing
construction of location.

Soud- Notify the Price Field Office24-hours prior to spudding. Submit written notificationof
spud (Sundry Notice, Form 3160-5) to the Moab Field Office within 24-hours after spudding,
regardless of whether spud was made with a dry hole digger or big rig.

Daily Drillinq Reports- Daily drilling reports that describe the progress and status of the well shall
be submitted to the Moab Field Office on a weekly basis. This report may be in any format
customarily used by the operator.

Oil and Gas Operations Reports (OGORs)- Production from this well shall be reported to
Minerals Management Service (MMS)on a monthlybasis.

Sundry Notices- Any modification to the proposed drilling program shall be submitted to the
Moab Field Office on a Sundry Notice (Form 3160-5). Regulations at 43 CFR 3162.3-2 describe
which operations require prior approval, and which require notification.

Drillinq Suspensions- Operations authorized by this permit shall not be suspended for more than
30 days without prior approval of the Moab Field Office. All conditions of this approval shall be
applicable during any operations conducted with a replacement rig.

Undesirable Events- Spills, blowouts, fires, leaks, accidents, or any other unusual occurrences
shall be immediately reported to the BLMin accordance with requirements of NTL-3A.

Cultural Resources- If cultural resources are discovered during construction, immediately notify
the Price Field Office, and work that might disturb the cultural resources shall cease.

First Production- A first production conference willbe scheduled as soon as the productivity of
the well is apparent. This conference should be coordinated through the Price Field Office.

Notify the Moab Field Office when the well is placed into production. Initial notification may be
verbal, but must be confirmed in writing within five business days. Please include the date
production started, the producing formation and production volumes.

Well Completion Report- Whether the well is completed as a dry hole or as a producer, a Well
Completion or Recompletion Report and Log (Form 3160-4) shall be submitted to the Moab
Field Office within thirty-days after completion of the well. Two copies of all logs, core
descriptions, core analyses, well test data, geologic summaries, sample description, and all
other surveys or data obtained and compiled during the drilling, workover, and/or completion
operations, will be filed with Form 3160-4. When requested, samples (cuttings and/or samples)
willbe submitted to the Moab Field



VentinqlFlarinq of Gas- Gas produced from this well may not be vented/flared beyond an initial,
authorized test period of 30 days or 50 MMcf, whichever first occurs, without the prior, written
approval of the Moab Field Office. Should gas be vented or flared without approval beyond the
authorized test period, the well may be ordered to be shut-in until the gas can be captured or
until approval to continue the venting/flaringpursuant to NTL-4A is granted. Compensation shall
be due for gas that is vented/flared withoutapproval.

Produced Water- An application for approval of a permanent disposal method and location will
be submitted to the Moab Field Office for approval pursuant to Onshore Oil and Gas Order No.7.

Off-Lease Measurement, Storaqe, Comminqlinq-Prior approval must be obtained from the Moab
Field Office for off-lease measurement, off-lease storage and/or commingling of production prior
to the sales measurement point. The term "commingling" describes both the combining of
production from different geologic zones and/or combining production from different leases or
agreement areas.

Pluqqinq and Abandonment- If the well is a dry hole, plugging instructions must be obtained from
the Moab Field Office prior to initiating plugging operations.

A "Subsequent Report of Abandonment" (Sundry Notice, Form 3160-5) will be filed with the
Moab Field Office within thirty-days following completion of the well for abandonment. This
report will indicate where plugs were placed and the current status of surface restoration. Upon
completion of approved plugging, a regulation marker will be erected in accordance with 43 CFR
3162.6. Final abandonment willnot be approved until the surface reclamation work required by
the approved APD or approved abandonment notice has been completed to the satisfaction of
the Price Field Office or the appropriate surface managing



TABLE 1

NOTIFICATIONS

Notify Jeff Brown (435-587-1525) BLM Monticello Field Office for the following:

2 days prior to commencement of dirt work, construction and reclamation;

1 day prior to spudding;

50 feet prior to reaching the surface casing setting depth;

3 hours prior to testing BOPE.

Ifthe person at the above number cannot be reached, notify the BLM Moab Field Office at
435-259-2100.

Well abandonment operations require 24-hour advance notice and prior approval. In the case of
newly drilled dry holes, verbal approval can be obtained from:

Eric Jones, Petroleum Engineer Office: 435-259-2117
Home:



DIVISION OF OIL, GAS AND MINING

SPUDDING INFORNIATION

Name of Company: CABOT OIL & GAS CORP

Well Name: EVERGREEN 14-8-36-25

Api No: 43-037-31837 Lease Type: FEDERAL

Section 08 Township 36S Range 25E County SAN JUAN

Drilling Contractor PETE MARTIN'S RIG # BUCKET

SPUDDED:
Date 06/27/05

Time 9:00 AM

How DRY

Drilling wi/I Commence:

Reported by DAVE MOORE

Telephone# 1-254-241-8044

Date 06/27/2005 Signed



Foi a 3160-- UNIT > STATES FORM APPROVED
(Seg.mber2001) OMB No. 1004-0135

DEPARTMEN i GF THE INTERIOR Expires: January 31, 2004
BUREAU OF LAND MANAGEMENT 5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-74436
Do not use this form for proposals to drill or to re-enter an 6. If Indian, Allottee or Tribe Nameabandoned well. Use Form 3160-3 (APD)for such proposals.

NA

SUBMIT IN TRIPLICATE - Other instructions on reverse side
7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well NA
O on weil Boasweli O Other 8. Well Name and No.

2. Name of Operator Evergreen 14-8-36-25
Cabot Oil & Gas Corporation 9. API Well No.
3a. Address 3b. Phone No. (include area code) 43-037-31837

600 - 17th Street, Suite 900 North, Denver, CO 80202 303-226-9443 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T, R., M, or Survey Description) Montezuma Creek
11.County or Parish, State

(SE/4 SW/4) 660' FSL & 2090' FWL Section 8-T36S-R25E

San Juan, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen Q Production (Start/Resume) O Water Shut-OK

O Notice of Intent O Alter Casing O Fracture Treat Q Reclamation Q Well Integrity

Subsequent Report Q Casing Repair O New Construction Q Recomplete O Other Spud & Drilling

O Change Plans O Plug and Abandon Q Temporarily Abandon Activity
O Final Abandonment Notice O Convert to injection Q Plug Back Q Water Disposal

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Cabot Oil & Gas Corporation spud the Evergreen 14-8-36-25 on 6-27-05, with Pete Martin Rat Hole Drilling bucket rig.

Daily activity reports are attached.

14. 1 hereby certify that the foregoing is true and correct
Name (PrintedlTyped)

Jean Arnold Title Production Tech.

Signature Date 6/28/05

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by (Signature) Name
Title(Printed/Typed)

Conditions of approval, if any, are attached. Approval of this notice does not warrant or Office Date
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingl o any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within itsjurisdiction

(Continued on next page) 30Lg i



Well History
28-Jun-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date:
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE DHC/CWC: $795,000 / $1,155,000 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837
COGC WI / NRI: 100.00000% 77.00000% UWI:
BPO / APO: 100.00000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
currentstatus: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @ 9:00 AM, 6/27/05
Drilled to 92'.

Page l of



Form 3160 '
UNITED STATES FORM APPROVED

(September2001) OMB No. 1004-0135
DEPARTMET )F THE INTERIOR Expires: January 31, 2004
BUREAUOF LAND MANAGEMENT 5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WE I GI NA i UTU-74436
Do not use this form for pro osals to dri/I or to re-eite n ·

abandoned well. Use Form 3 60-3 (APD)for such proposals. 6. If Indian, Allottee or Tribe Name

NA
7. If Unit or CA/Agreement, Name and/or No.

RI IRMIT IN TRIÞI .ICATF - Other instrtictlans on reverse side

1. Type of Well

O oilwell Boaswell O Other ** TIGHT HOLE WELL - CONFIDENTIAL ** 8. ell Name and No.

2. Name of Operator Evergreen 14-8-36-25
Cabot Oil & Gas Corporation 9. API Well No.
3a. Address 3b. Phone No. (include area code) 43-037-31837

600 - 17th Street, Suite 900 North, Denver, CO 80202 303-226-9443 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T, R., M., or Survey Description) Montezuma Creek
I 1.County or Parish, State

(SE/4 SW/4) 660' FSL & 2090' FWL Section 8-T36S-R25E

San Juan, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen Q Production (Start/Resume) O Water Shut-Off
O Notice of intent O Alter casing O Fracture Treat O Reciamation O Well Integrity

Subsequent Report Q Casing Repair O New Construction Q Recomplete Other Drilling Activity

O Change Plans O Plug and Abandon Q Temporarily Abandon
Final Abandonment Notice O Conven to Injection Q Plug Back Water Disposal

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BlA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Daily activity reports are attached from spud to 7-1-05.

JUL05 2005

14. l hereby certify that the foregoing is true and correct
Name (PrintedlTyp

Jean Arnold 1111 Production Tech.

Signature Date 7/1/05

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

NameApproved by (Signature)
(Printed/Typed) Title

Conditions of approval, if any, are attached. Approval of this notice does not warrant or Office Date
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Continued on next



Well History
01-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type; AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date:
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE DHC/CWC: $795,000 / $1,155,000 Rig/Contractor UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837
COGC WI / NRI: 100.00000% 77.00000% UWl:
BPO / APO: 100.00000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
currentstatus: BUILDINGROAD &LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Costto Date: $20,000
currentstatus: BUILDINGROAD &LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM, 6/27/05.
Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.
Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket rig.
Should be past most surface lost circulationintervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.
Ran 14" conductor pipe w/ welder to 150'. Cemented conductor f/ 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set up
trailer house & communications equipment. Installed rig anchors &pull tested to 20 KIbs. Continued to fill reserve pit w/ fresh
water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
currentstatus: MOVINGIN UNITED RIG#21
Set 5' X 5' cellar ring. Backhoe built spillburm on location w/ spoil dirt fl cellar & rat &mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.

Page 1 of



Form 3160-5 UNI" 3 STATES FORM APPROVED(September2Dl)
DEPARTMEN, JF THE INTERIOR L Ex

MB Nojó,NVED
BUREAU OF LAND MANAGEMENT 5. Lease Senal No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-74436 JUL1 1 2005Do not use this form for proposals to dri/I or to re-enter an 6. If Indian, Allottee or Tribe Nameabandoned well.Use Form 3160-3 (APD)for such proposals.
NA DN,OFOIL,GAS&MINING
7. If Unit or CA/Agreement, Name and/or No.SUBMIT IN TRIPLICATE - Other instructions on reverse side

1. Type of Well NA
O oil wen Boaswen O Other ** TIGHT HOLE WELL - CONFIDENTIAL ** 8. Well Name and No.

2. Name of Operator Evergreen 14-8-36-25
Cabot Oil & Gas Corporation 9. API Well No.
3a. Address 3b. Phone No. (include area code) 43-037-31837

600 - 17th Street, Suite 900 North, Denver, CO 80202 303-226-9443 10. Field and PooL or Exploratory Area

4. Location of Well (Footage, Sec., T. R.. M, or Survey Description) Montezuma Creek
I l. County or Parish, State

(SE/4 SW/4) 660' FSL & 2090' FWL Section 8-T36S-R25E

San Juan, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen Q Production (Start/Resume) O Water Shut-Off
O Notice onntent Q Alter Casing O Fracture Treat Q Reclamation Q Well Integrity

Subsequent Report O Casing Repair O New Construction Q Recomplete O Other Drilling Activity

O Change Plans O Plug and Abandon Q Temporarily Abandon
O Final Abandonment Notice O Convert to Injection Q Plug Back Q Water Disposal

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate d ition thereof
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Daily activity reports are attached through 7-8-05.

14. l hereby certify that the foregoing is true and correct
Name (PrintedlTyped)

Jean Arnold Title Production Tech.

Signatur Date 7/8/05

ÏHIS SPACE FOR FEDERAL OR STATE OFFICE USE

NameApproved by (Signature)
(PrintedTyped) Title

Conditions of approval, if any, are attached. Approval of this notice does not warrant or Office Date
certify that the applicant holds legal or equitable title to those rights in the subiect lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for anv person knowingly and willfully to make to any department or agency of the United
States any false, tictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Continued on next



Well History
08-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date:
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE DHC/CWC: $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837
COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
currentstatus: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM, 6/27/05.
Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.
Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket rig.
Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.
Ran 14" conductor pipe wl welder to 150'. Cemented conductor f/ 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set up
trailer house & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve pit w/ fresh
water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
currentstatus: MOVING IN UNITED RIG #21
Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt fl cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
08-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21
Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21
Mi United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.
MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.
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WellHistory CONFIDENflAL
11-Jul-05

Region Name: Rocky Mountain /3 -03'/- '3 N 3
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 I $1,155,000 Date of First Prod:
Net AFE $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

currentstatus: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drillingbucket rig. Spud 24" conductor hole @9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set
up trailer house & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve pit w/
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
currentstatus: MOVING IN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt fl cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.

Page 1 of



Well History
ll-Jul-05

Region Name: Rocky Mountain gg-py 3/Bÿ
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
currentstatus: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.
07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951

Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.
07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21

MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.
07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487

Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole f/ 162' to 222' / 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' I 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
12-Jul-05

Region Name: Rocky Mountain
3·~ 03 A- 3/73//

Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&ADate:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

currentstatus: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.
06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000

Current status: BUILDING ROAD & LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current status: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @ 9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set
up trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 Kibs. Continued to fill reserve pit w/
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current status: MOVING IN UNITED RIG #21

Set 5' X S' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History L i i
12-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.
07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951

Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.
07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.
07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21

Mi United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.
07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198

Current Status: RU UNITED RIG #21.
RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.

Continued to RU United rig #21, 99% rigged up.
07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155

Current Status: DRILLING.
Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' I 2 hrs wl one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' I 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
12-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole f/ 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged wl LCM.
Drill 12-1/4" hole f/ 397' to 544', 147' I 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' / 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole fl 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tighthole f/ 696' to 710' (14'), ream & clean up tightspot.
Drillfl 710' to 730', 20'l 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' I 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25
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Well History
13-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.
06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000

currentstatus: BUILDING ROAD & LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @ 9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe w/ welder to 150'. Cemented conductor f/ 150' to 6' w/ Redi-mix. Dug rat & mouse hole. Mi & set
up trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 Klbs. Continued to fill reserve pit w/
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG#21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt fl cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit wl fresh water.
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Well History
13-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
Mi United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG#21

Received 12 loads of rig equipment for United rig #21.
07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951

currentstatus: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.
07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.
07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584

Current Status: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.
07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487

Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.
07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155

Current Status: DRILLING.
Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' / 2 hrs wl one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
13-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole f/ 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole fl 397' to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole f/ 544' to 636', 92' / 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tight hole f/ 696' to 710' (14'), ream & clean up tightspot.
Drillf/ 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillf/ 730' to 852', 122' I 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit#1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M Ibs over, worked I reamed connection f/ 852' to 820'. Wiped hole fl 852' to
surface. Pulled tightf/ 852' to 672'. Bit in good condition. TIH, no tightspots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole fl 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole fl 946' to
1040', 94' / 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25
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Carol Daniels - Daily History Report.rtf Page 3

Well History
15-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE

Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number:

PENDING

Project Type: 1-EXP DRILLING

07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date:

$54,447

currentstatus: MOVING IN UNITED RIG #21
M1 United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date:

$61,591

currentstatus: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date

$64,951
currentstatus: MOVING IN UNITED RIG #21

Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date

$68,311
currentstatus: MOVING IN UNITED RIG #21

MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date:

$94,292

Current Status MOVING IN UNITED RIG #21

MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date:

$97,584
currentstatus: MOVING IN UNITED RIG #21

MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date:

$101,522

currentstatus: RU UNITED RIG #21.
MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date:

$110,198

currentstatus: RU UNITED RIG #21.
RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date:

$116,487

currentstatus: PREP TO



Carol Daniels - Daily History Report.rtf Page 4

Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost $36,668 AFE Cost to Date

$153,155

currentstatus: DRILLING.
Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,

motor shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' I 2 hrs w/ one pump,

slow, through lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.

MW 8.8, Vis 43

REED Bit#1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.

Page 2 of 3
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Well History
l5-Jul-05 3- ç'37)- 3/33
Region Name: Rocky Mountain

Well Name: EVERGREEN #14-8-36-25 AFE

Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number:

PENDING

Project Type: 1-EXP DRILLING

07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date:

$176,103

Current Status: DRILLING.
Drill 12-1/4" hole fl 365' to 397, 32° / 1.0 hr, 32.0 fph.

Work on #1 mud pump, unplug suction filter, plugged w/ LCM.

Drill 12-1/4" hole f/ 397' to 544', 147' I 5.0 hrs, 29.4 fph.

Drill 12-1/4" hole fl 544' to 636', 92' / 4.0 hrs, 23.0 fph.

Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.

Work tight hole f/ 696' to 710' (14'), ream & clean up tight spot

Drillfl 710° to 730', 20' / 1.0 hr, 20.0 fph

Drillfl 730' to 852', 122' / 6.0 hrs, 20 3 fph.

MW 8.8, Vis 40, WL 15.0

REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.

Survey:

MD Angle

515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date:

$197,055
currentstatus: DRILLING.

Attempted to make connection, pulled 30M lbs over, worked / reamed connection f/ 852' to 820'. Wiped hole f/ 852' to
surface. Pulled tight f/ 852' to 672'. Bit in good condition. TIH, no tight spots, no fillon bottom. Pumped high vis sweep.

Drill 12-1/4" hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand wl pea gravel). Drill 12-1/4" hole fl 946' to

1040', 94' / 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole fl 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.

MW 9.1, Vis 33, WL 14.5

REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.

Survey:

MD Angle

1007' O25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date:

$236,695

Current status: DRILLING.
Drill 12-1/4" hole fl 1153' to 1258', 105' I 5.5 hrs, 19.0 fph w/ 45M lb WOB, 550 gpm.

Circ high vis sweep, drop totco survey tool.
TOOH, no tight spots. Break off bit #1 & LD Baker 8" motor.

TIH w/ bit #2, precautionary wash & ream fl 1249' to 1258', no tight spots on TlH.

Drill 12-1/4" hole f/ 1258' to 1530', 272'/ 11 0 hrs, 24.7 fph.

Drill 12-1/4" hole f/ 1530' to 1543', 13' / 0.5 hrs, 26.0
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MW 8.9, Vis 30, WL 16.5

REED Bit #1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096' in 52.5 hrs, ROP 20.9

SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.

Survey:

MD Angle

515 0.25

1009 0.25

1220 0.25

1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date:

$263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.

MW 10.0, Vis 33, WL 15.2

SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647' in 34.5 hrs, ROP 18.8

Page 3 of



Well History
18-Jul-05

Region Name: Rocky Mountam
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&ADate:
Formation: HONAKER TRAIL Lease Number:
AFE DHCICWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE $695,625 I $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC W1/ NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
Current Status: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe wl welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI& set
up trailer house & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continuedto fill reserve pit wl
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit wl fresh water.
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Well History
18-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
currentstatus: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21

Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97.584
Current Status: MOVING IN UNITED RIG #21

MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.

Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RUmud tanks, weld on 14" flow nipple. Filled mud tanks wl fresh water, mix spud mud wl LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' I 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
18-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole f/ 365' to 39T, 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole f/ 397' to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole f/ 544' to 636', 92' / 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tighthole f/ 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit#1, 12 1/4", TD44HM, in @ 162', made 690'in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M Ibs over, worked / reamed connection f/ 852' to 820'. Wiped hole fl 852' to
surface. Pulled tightfl 852' to 672'. Bit in good condition. TIH, no tightspots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole f/ 946' to
1040', 94' / 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113'l 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.

Drill 12-1/4" hole f/ 1153' to 1258', 105'l 5.5 hrs, 19.0 fph w/ 45M Ib WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit #2, precautionary wash & ream fl 1249' to 1258', no tightspots on TlH.
Drill 12-1/4" hole f/ 1258' to 1530', 272' I 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole fl 1530' to 1543', 13' I 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @162', out @1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647' in 34.5 hrs, ROP 18.8.
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Well History
18-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873

Current Status: WOC
Drill 12-1/4" hole fl 1905' to 2039', 134' / 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole fl 2039' to 150', no tightspots on TOOH. TlH fl 150' to 2039', no fillon bottom, no tight

spots. Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool.TOOH, LD 8" DC. No tightspots
on TOOH. Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&Ccasing w/ guide
shoe @2039' & float collar @1994'. Ran centrlizers on each of first 3 jts & then every other jt for 6-total centralizers.
Circulate hole clean & RU BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis /
450 sx / 972 cf Premium Lite cement w/ 8% gel, 3% CaCl2, 8 Ib/sx LCM, 4% Pheno Seal & 1/4 Ib/sx celloflakes followed by
58 bbis / 222 sx / 328 cf Type IIICement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 Ib/sx celloflakes. Mix & Pump
cmt @ 7 BPM. Drop top rubber plug &displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05.
Monitor cement fall back, cmt fell back 7' in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out
mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25
07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923

Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres
test weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.

Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt
choke & kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.
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Form 3160-5 UNITF, STATES FORM APPROVED
(September2001)

DEPARTMEN's THE INTERIOR
,,

7- I v - !
ExpOi

e : a ua
,325004

BUREAUOFLANDMANAGEMENT 3
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-74436
ÛO DOf USe this form for proposals to dri/I or to re-enter an 6. If Indian, Allottee or Tribe Nameabandoned well. Use Form 3160-3 (APD)for such proposais.

7 f Unit or CA/Agreement, Name and/or No.

1. Type of Well NA
O on well Gas Well O Other ** TIGHT HOLE WELL - CONFIDENTIAL ** 8. Well Name and No.

2. Name of Operator Evergreen 14-8-36-25
Cabot Oil & Gas Corporation 9. API Well No.
3a. Address 3b. Phone No. (include area code) 43-037-31837

600 - 17th Street, Suite 900 North, Denver, CO 80202 303-226-9443 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T, R., M, or Survey Description) Montezuma Creek
I l. County or Parish, State

(SE/4 SW/4) 660' FSL & 2090' FWL Section 8-T36S-R25E

San Juan, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen Q Production (Start/Resume) O Water Shut-Off

O Notice of Intent Q Alter Casing O Fracture Treat Q Reclamation Q Well Integrity

Subsequent Report Q Casing Repair O New Construction Q Recomplete Other Drilling Activity

O Change Plans O Plug and Abandon Q Temporarily Abandon
O Final Abandonment Notice O Convert to Injection Q Plug Back Q Water Disposal

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Daily activity reports are attached through 7-14-05.

JUL1 9 2005

14. I hereby certify that the foregoing is true and correct
Name (PrintedlTyped)

Jean Arnoldre eePro4du0c5tionTech.

NameApproved by (Signature)
(Printed/Typed) Title

Conditions of approval, if any, are attached. Approval of this notice does not warrant or Office Date
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Continued on next



Well History
19-Jul-05

Region Name: Rocky Mountain gg-p32- 3/83

Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
Current Status: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
Current Status: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' wl Redi-mix. Dug rat & mouse hole. MI & set
up trailer house & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve pit w/
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
19-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21

Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21

MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.

Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole f/ 162' to 222' I 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole fl 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
19-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole f/ 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged wl LCM.
Drill 12-1/4" hole fl 397' to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole f/ 544' to 636', 92'l 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tight hole f/ 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M Ibs over, worked I reamed connection fl 852' to 820'. Wiped hole f/ 852' to
surface. Pulled tightfl852' to 672'. Bit in good condition. TIH, no tight spots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole fl 946' to
1040', 94' / 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole fl 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991'in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.

Drill 12-1/4" hole f/ 1153' to 1258', 105' / 5.5 hrs, 19.0 fph w/ 45M lb WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit #2, precautionary wash & ream f/ 1249' to 1258', no tightspots on TIH.
Drill 12-1/4" hole f/ 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole fl 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @1258', made 1096'in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647' in 34.5 hrs, ROP 18.8.
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Well History
19-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil &Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873

Current Status: WOC
Drill 12-1/4" hole f/ 1905' to 2039', 134' I 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole f/ 2039' to 150', no tightspots on TOOH. TIH fl 150' to 2039', no fillon bottom, no tight

spots. Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool. TOOH, LD 8" DC. No tight spots
on TOOH. Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&Ccasing w/ guide
shoe @2039' &float collar @1994'. Ran centrlizers on each of first 3 jts & then every other jt for 6-total centralizers.
Circulate hole clean & RU BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis /
450 sx / 972 cf Premium Lite cement w/ 8% gel, 3% CaCl2, 8 lb/sx LCM, 4% Pheno Seal & 1/4 Ib/sx cellofiakes followed by
58 bbis / 222 sx / 328 cf Type lil Cement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 lb/sx celloflakes. Mix & Pump
cmt @7 BPM. Drop top rubber plug & displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05.

Monitor cement fall back, cmt fell back 7' in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out
mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25
07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923

Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres
test weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.

Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator &connected power. Installed remote control panel on drill floor &connected all control lines. Welder rebuilt
choke & kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.

Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi
for 10 min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat
bottom hammer bit, air hammer w/ float valve & DC. TIH to 1000' & unloaded hole w/ air. Continue TlH, tagged cement @
1985' & unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling w/ 2500
cfm air @400 psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @2039'.
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Well History
20-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWl:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @ 9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
Current Status: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set
up trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve pit w/
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
20-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21

Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.
07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584

currentstatus: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.

Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud wl LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' / 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8. Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
20-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole f/ 365' to 39T, 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged wl LCM.
Drill 12-1/4" hole f/ 397' to 544', 147' / S.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' / 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole fl 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tight hole f/ 696' to 710' (14'), ream & clean up tightspot.
Drillfl 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M Ibs over, worked I reamed connection fl 852' to 820'. Wiped hole fl 852' to
surface. Pulled tight f/ 852' to 672'. Bit in good condition. TIH, no tight spots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole fl 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand wl pea gravel). Drill 12-1/4" hole f/ 946' to
1040', 94'l 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole fl 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991'in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.

Drill 12-1/4" hole fl 1153' to 1258', 105' I 5.5 hrs, 19.0 fph w/ 45M Ib WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit#2, precautionary wash & ream f/ 1249' to 1258', no tightspots on TlH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole f/ 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit#2, 12 1/4", GF30BV, in @1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647' in 34.5 hrs, ROP 18.8.
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Well History
20-Jul-05

Region Name: Rocky Mountain
Weil Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873

Current Status: WOC
Drill 12-1/4" hole fl 1905' to 2039', 134' / 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole fl 2039' to 150', no tightspots on TOOH. TlH f/ 150' to 2039', no fillon bottom, no tight

spots. Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool.TOOH, LD 8" DC. No tightspots
on TOOH. Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&Ccasing w/ guide
shoe @2039' &float collar @1994'. Ran centrlizers on each of first 3 jts & then every other jt for 6-total centralizers.
Circulate hole clean & RU BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis /
450 sx / 972 cf Premium Lite cement w/ 8% gel, 3% CaCl2, 8 Ib/sx LCM, 4% Pheno Seal & 1/4 lb/sx celloflakes followed by
58 bbls / 222 sx / 328 cf Type Ill Cement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 Ib/sx celloflakes. Mix & Pump
cmt @ 7 BPM. Drop top rubber plug & displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @ 4:10 AM, 7-16-05.

Monitor cement fall back, cmt fell back 7' in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out
mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25
07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923

Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres
test weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.

Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt
choke & kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #·2, 12 1/4", GF30BV, in @ 1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.

Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi
for 10 min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat
bottom hammer bit, air hammer w/ float valve & DC. TIH to 1000' & unloaded hole w/ air. Continue TlH, tagged cement @
1985' & unloaded hole wl air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling w/ 2500
cfm air @400 psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @2039'.
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Well History
20-Jul-05

Region Name: Rocky Mountain 3 /S'37
Weil Name: EVERGREEN #14-8-36-25 L/ 3 439~

AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153

currentstatus: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @2039' w/
2500 CFM air @400 psi. Air drill 8-5/8" hole f/ 2039' to 2523', 484' / 8.5 hrs, 56.9 fph. Drlg w/ 2200 CFM, 4-5 M# WOB, 40
RPM, 350-400 psi.
Air drill 8-5/8" hole fl 2523' to 2648', 125' l 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole fl 2648' to 3022', 374' / 4.5 hrs, 83.1 fph. Air
drill f/ 3022' to 3115', 93' I 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill fl 3115'
to 3177', 62' / 1.5 hrs, 41.3 fph. Formation became wet @3177', build mist & clean hole. Mist drill fl 3177' to 3270', 93'l 3.0
hrs, 31.0 fph. Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not established
fluid entry rate as of 6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.
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Form 3160-5 UNIT STATES FORM APPROVED
(September2001) OMB No. 1004-0135

DEPARTMEN"I OF THE INTERIO O r - y Expires: January 31, 2004

BUREAU OF LAND MANAGEMEN 7 I
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-74436
Do not use this form for proposals to drill or to re-enter an 6. If Indian, Allottee or Tribe Nameabandoned well. Use Form 3160-3 (APD)for such proposals.

NA

SUBMIT IN TRIPLICATE - Other instructions on reverse side
7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well NA
O oil wen Boaswell O Other ** TIGHT HOLE WELL - CONFIDENTIAL ** 8. Well Name and No.

2. Name of Operator Evergreen 14-8-36-25
Cabot Oil & Gas Corporation 9. API Well No.
3a. Address 3b. Phone No. (include area code) 43-037-31837

600 - 17th Street, Suite 900 North, Denver, CO 80202 303-226-9443 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T. R., M., or Survey Description) Montezuma Creek
I l. County or Parish, State

(SE/4 SW/4) 660' FSL & 2090' FWL Section 8-T36S-R25E

San Juan, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen Q Production (Start/Resume) Water Shut-Off

O Notice of Intent Alter Casing O Fracture Treat Q Reclamation Wel Integrity

Subsequent Report Casing Repair O New Construction Q Ilecomplete Other Drilling Activity

O Change Plans O Plug and Abandon Q Temporarily Abandon
O Final Abandonment Notice Convert to Injection Q Plug Back Q Water Disposal

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be tiledonce
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Daily activity reports are attached through 7-21-05.

RECEIVED
JUL2 6 2005

DIV.OFOIL,GAS&MINING

14. l hereby certify that the foregoing is true and correct
Name (PrintedlTyped)

Jean Arinatudre

I at

Oc5tionTech.

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Name
Approved by (Signature)

(PrintedTyped) Title

Conditions of approval, if any, are attached. Approval of this notice does not warrant or Office Date
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Continued on next



Well History
21-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE DHC/CWC: $695,625 I $1,010,625 Rig/Contractor: UNITED RIG #21
TO: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837
COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
currentstatus: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
currentstatus: BUILDING ROAD & LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM, 6/27/05.
Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.
Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable todrill any deeper wl bucket rig.
Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.
Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set up
trailer house & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve pit w/ fresh
water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
currentstatus: MOVING IN UNITED RIG #21
Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt fl cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
21-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21
Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
currentstatus: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.
MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.
RU United rig#21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.
Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud wl LCM. PU 12-1/4" bit, motor
shock sub & DC. Resumed drilling @10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' / 2 hrs w/ one pump, slow, through
lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
21-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103
Current Status: DRILLING.
Drill 12-1/4" hole f/ 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged wl LCM.
Drill 12-1/4" hole fl 39T to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' I 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tighthole fl 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.
Attempted to make connection, pulled 30M lbs over, worked / reamed connection f/ 852' to 820'. Wiped hole f/ 852' to surface.
Pulled tightfl 852' to 672'. Bit in good condition. TIH, no tight spots, no fill on bottom. Pumped high vis sweep. Drill 12-1/4"
hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole f/ 946' to 1040', 94' / 5.0 hrs,
18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.
Drill 12-1/4" hole f/ 1153' to 1258', 105' I 5.5 hrs, 19.0 fph w/ 45M lb WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit #2, precautionary wash & ream f/ 1249' to 1258', no tight spots on TlH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole fl 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.
Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 64T in 34.5 hrs, ROP 18.8.
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Well History
21-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873
Current Status: WOC
Drill 12-1/4" hole f/ 1905' to 2039', 134'/ 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole fl 2039' to 150', no tight spots on TOOH. TlH fl 150' to 2039', no fillon bottom, no tight spots.
Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool. TOOH, LD 8" DC. No tight spots on TOOH.
Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&C casing w/ guide shoe @2039' &
float collar @ 1994'. Ran centriizers on each of first 3 jts & then every other jt for 6-total centralizers. Circulate hole clean & RU
BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis / 450 sx / 972 cf Premium Lite
cement wl 8% gel, 3% CaCl2, 8 Ib/sx LCM, 4% Pheno Seal & 1/4 Ib/sx celloflakes followed by 58 bbis / 222 sx / 328 cf Type III
Cement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 Ib/sx celloflakes. Mix & Pump cmt @ 7 BPM. Drop top rubber plug
& displace wl 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05. Monitor cement fall back, cmt fell back 7'
in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25

07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923
Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres test
weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.
Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt choke
& kill lines to manifold. Weatherford Mi & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi for 10
min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat bottom
hammer bit, air hammer wl float valve & DC. TIH to 1000' & unloaded hole w/ air. Continue TlH, tagged cement @ 1985' &
unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling w/ 2500 cfm air @400
psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @2039'.
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Well History
21-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153
Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @2039' w/ 2500 CFM
air @400 psi. Air drill 8-5/8" hole f/ 2039' to 2523', 484'l 8.5 hrs, 56.9 fph. Drlg w/ 2200 CFM, 4-5 M# WOB, 40 RPM, 350-400
psi.
Air drill 8-5/8" hole fl 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole f/ 2648' to 3022', 374' I 4.5 hrs, 83.1 fph. Air drill
fl 3022' to 3115', 93' / 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill fl 3115' to 3177',
62' / 1.5 hrs, 41.3 fph. Formation became wet @ 317T, build mist & clean hole. Mist drill f/ 3177' to 3270', 93' / 3.0 hrs, 31.0 fph.
Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not established fluid entry rate as of
6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @ 2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
Current Status: STAGE IN HOLE, FILL HOLE WI MUD.
Mist air drill 8-5/8" hole f/ 3270' to 3520', 250' I 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole f/ 3520' to 3614', 94' I 2.5 hrs, 37.6 fph.
Hole loaded w/ water, blow out water f/ hole (wet zone @ 3614'). Mist air drill 8-5/8" hole f/ 3614' to 3627', 13' / 1.0 hr, 13.0 fph.
Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit. Make up new 8-1/2"
insert bit. TIH to 1990'. United Drlg welder built wall in mud pit & made a proper sand trapunder shaker.
Fill mud pits w/ fresh water & mix mud. Loaded hole wl 62.5 bbis mud through DP @1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @2039', out @ 3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
01-Aug-05

Region Name: Rocky Mountain
3- d 3Q 38 3

Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&ADate:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 I $1,155,000 Date of First Prod:
Net AFE $695,625 I $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @ 9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe w/ welder to 150'. Cemented conductor f/ 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set
up trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continuedto fill reserve pit wl
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Currentstatus: MOVINGIN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt fl cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
01-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.
07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951

currentstatus: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.
07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21

MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.
07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487

Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud wl LCM. PU 12-1/4" bit,
motor shock sub &DC. Resumed drilling @10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' / 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole fl 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
01-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole f/ 365' to 39T, 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole fl 39T to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole f/ 544' to 636', 92' / 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole fl 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tight hole f/ 696' to 710' (14'), ream & clean up tightspot.
Drillfl 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillf/ 730' to 852', 122' I 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M Ibs over, worked I reamed connection f/ 852' to 820'. Wiped hole f/ 852' to
surface. Pulled tightf/ 852' to 672'. Bit in good condition. TIH, no tightspots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole fl 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole f/ 946' to
1040', 94'l 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.

Drill 12-1/4" hole fl 1153' to 1258', 105' / 5.5 hrs, 19.0 fph wl 45M Ib WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit#2, precautionary wash & ream fl 1249' to 1258', no tightspots on TlH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole f/ 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647' in 34.5 hrs, ROP 18.8.
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Well History
01-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873

Current Status: WOC
Drill 12-1/4" hole f/ 1905' to 2039', 134' / 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole f/ 2039' to 150', no tight spots on TOOH. TIH f/ 150' to 2039', no fillon bottom, no tight

spots. Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool.TOOH, LD 8" DC. No tightspots
on TOOH. Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&Ccasing w/ guide
shoe @2039' &float collar @ 1994'. Ran centriizers on each of first 3 jts & then every other jt for 6-total centralizers.
Circulate hole clean & RU BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis /
450 sx / 972 cf Premium Lite cement w/ 8% gel, 3% CaCl2, 8 Ib/sx LCM, 4% Pheno Seal & 1/4 Ib/sx celloflakes followed by
58 bbis / 222 sx / 328 cf Type IIICement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 lb/sx celloflakes. Mix & Pump
cmt @ 7 BPM. Drop top rubber plug & displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05.
Monitor cement fall back, cmt fell back 7' in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out
mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25
07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923

Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres
test weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.

Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt
choke & kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.

Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi
for 10 min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat

bottom hammer bit, air hammer w/ float valve & DC. TlH to 1000' & unloaded hole w/ air. Continue TIH, tagged cement @
1985' & unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling wl 2500
cfm air @400 psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @2039'.
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Well History
01-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153

Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @2039' w/
2500 CFM air @400 psi. Air drill 8-5/8" hole fl 2039' to 2523', 484'l 8.5 hrs, 56.9 fph. Drlg w/ 2200 CFM, 4-5 M# WOB, 40
RPM, 350-400 psi.
Air drill 8-5/8" hole f/ 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole f/ 2648' to 3022', 374' / 4.5 hrs, 83.1 fph. Air
drill f/ 3022' to 3115', 93'/ 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill f/ 3115'
to 3177', 62' / 1.5 hrs, 41.3 fph. Formation became wet @3177', build mist & clean hole. Mist drill f/ 3177' to 3270', 93' / 3.0
hrs, 31.0 fph. Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap &5-10 gpm water @ 400-440 psi. Have not established
fluid entry rate as of 6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
Current Status: STAGE IN HOLE, FILL HOLE W/ MUD.

Mist air drill 8-5/8" hole fl 3270' to 3520', 250' / 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole f/ 3520' to 3614', 94' I 2.5 hrs, 37.6
fph. Hole loaded w/ water, blow out water fl hole (wet zone @ 3614'). Mist air drill 8-5/8" hole fl 3614' to 3627', 13' / 1.0 hr,
13.0 fph. Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit. Make up
new 8-1/2" insert bit. TIH to 1990'. United Drig welder built wall in mud pit & made a proper sand trap under shaker.
Fill mud pits w/ fresh water & mix mud. Loaded hole wl 62.5 bbis mud through DP @ 1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @2039', out @3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784
Current Status: DRILLING.

TIH w/ 26 stands DP, break circulation. Precautionary wash & ream fl 3567' to 3627' (60'), no fillon bottom. Drill8-1/2" hole
f/ 3627' to 3739', 112'l 5.0 hrs, 22.4 fph. Rig service/ 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow line

(was PVC). Drill8-1/2" hole f/ 3739' to 3760', 21' / 1.5 hrs, 14.0 fph. Drill8-1/2" hole f/ 3760° to 3928', 168' / 9.5 hrs, 17.7
fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TD51AKPR. in @3627', made 332' in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

Page 5 of



Well History
Ol-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562,182

Current Status: DRILLING.
Drill8-1/2" hole f/ 3959' to 3991', 32' / 2.5 hrs, 12.8 fph. Drill 8-1/2" hole f/ 3991' to 4002', 11'/ 1.0 hr, 11.0 fph, varied pump
pressure, rotary RPM's, WOB to try to drill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU Baker slow
speed mud motor, bit#4 & TIH to 1900'.

Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system w/ 100 bbis water to lower mud wt. TIH to 4002',
no fill, no tight spots on TlH. Break circulation, drill 8-1/2" hole fl 4002' to 4166', 164'l 11.5 hrs, 14.3 fph.

MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @362T, made 539' in 33 hrs, ROP 16.3.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.

Drill8-1/2" hole f/ 4166' to 4207', 41' / 3.0 hrs, 13.7 fph. Drill8-1/2" hole fl 4207' to 4336', 129' / 6.5 hrs, 19.8 fph. Flow
check well, no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill8-
1/2" hole f/ 4336' to 4521', 185' / 10.0 hrs, 18.5 fph. Drill8-1/2" hole fl 4521' to 4530', 9'l 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR. in @3627', made 903' in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
01-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480

Current Status: POOH TO LOG.
Drill8-1/2" hole f/ 4530' to 4614', 84' I 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig,
replace hydraulic hose / 2 hrs. Drill8-1/2" hole fl 4614' to 4726', 112'l 5.0 hrs, 22.4 fph. Drill8-1/2" hole fl 4726' to 4880',
154' / 9.0 hrs, 17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole f/ 4880' to 2021', no tightspots on wiper to
shoe. TIH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', out @ 4880', made 1253' in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126

Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper trip in hole, no fill,no tightspots. Pump high vis sweep & circulate hole clean. Drop Totco survey tool,TOOH
(strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper log fl 4857' to surface, no tightspots. RD Baker
Atlas. Make up bit #4RR & TIH. Tag fill@4846' (34' of fillafter logs). Circulate to bottom @4880'. Drill8-1/2" hole fl
4880' to 4885'. Pump high vis seep & circulate hole clean. RU lay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC. RU
casing crew & held safety meeting. Run 7", 23# casing @report time.

07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.

Ran 115 jts 7", 23#, J-55, LT&C new inspected casing wl float shoe @4885' &float collar @4839'. Ran centralizers on each
of the first 3 jts & then every other jt (totalof 8 centralizers). Tagged fill@4855', circ fillout ot 4885'. RD casing crew &

lay down machine. Circ 7" casing & hole, wait on BJ Services to arrive on location (all crews out on other cmt jobs). RU BJ
Services. Pump 20 BW ahead, then lead: 156 bbis / 880 cf / 398 sx Premium Lite FM (12.0 ppg) wl 2% CaCl2, 3 lb/sx CSE,
1/4 Ib/sx Celloflake & 8% gel followed by tail: 36 bbis / 204 cf / 148 sx Type IIICement (14.6 ppg) w/ 1% CaCl2 & 1/4

lb/sx Celloflake. Dropped top rubber plug & displaced w/ 191 BW. Bumped plug w/ 1500 psi, float held. CIP @ 10:15 PM,
7/26/05. RD BJ Services.
ND BOP & FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg
stub. NU FMC11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4,885 Daily Cost: $29,347 AFE Cost to Date: $807,344
Current Status: FINISH WELDING, RU & TESTING BOP'S.

NU FMC 11"-3Mx7-1/16"-3M tubinghead. Pres test packoff &seal to 1500 psi / 15 min, OK.
Cut & weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC & new 4-3/4" drilling jars.
Unloaded 5200'of 3-1/2", 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head.
Welder cut &weld 2" & 3" choke & kill line.
Cut & weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.

Finished welding blooie line to pit w/ deduster. Pres test kelly & all floor valves to 3000 psil 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to 3000 psi / 10 min & annular to 1500 psi / 10 min, OK.
While testing blind rams & choke manifold, found leak on mud cross. Attempted to weld/repair leak with no success. ND
BOP & picked up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Well History
Ol-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/30/2005 Current Depth: 4,885 Daily Cost: $29,716 AFE Cost to Date: $858,034

Current Status: NU MUD CROSS & BOPE.
NU mud cross & BOP. Pres tested blind rams, mud cross began leaking @400 psi. Split BOP from mud cross. Lifted BOP
& ND mud cross from 7-1/16" tubinghead. Hauled mud cross to machine shop & repaired. Mud cross on location @5:30

AM, 7/30/05.

07/31/2005 Current Depth: 4,901 Daily Cost: $33,938 AFE Cost to Date: $891,972
Current Status: DRILLING.

NU 7-1/16" mud cross & BOPE. Cut &weld 3" kill line to choke manifold. Set test plug in FMC tubing hanger & pres tested
blind rams &choke manifold to 3000 psil 10 min, OK. Pres test 7" csg to 1500 psil 30 min, OK. Weld up 6" blooie line. PU
Diamond Air hammer & 6-1/4" bit, test run hammer. PU 5" DC, jars, DC & 3-1/2", 13.3# DP. TlH, unload hole every 1000
feet w/ Weatherford air compressors. Blow hole dry & start mist pump. Tagged cement inside 7" csg @4857'. Drillcement
fl 4857', float collar @4838', cement & float shoe @4885'. Drill 10' new hole fl 4885' to 4895'. Pump foam sweep & dry up
hole. Perform FIT w/ 550 psi air pressure for 5 min. Drill 6-1/4" hole f/ 4895' to 4901' / 1.0 hr, 40 RPM,4K WOB, 650 psi air.

High Country Energy testers are rigged up w/ test seperator, meter run, back pressure valve & flare line.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 16' in 1 hr, ROP 16.0.

08/01/2005 Current Depth: 5,250 Daily Cost: $37,086 AFE Cost to Date: $929,058
currentstatus: FLOW TESTING, WO LOGGERS.

Drill6-1/4" hole f/ 4901' to 5004', 103'l 3.5 hrs, 29.4 fph. Had drilling break f/ 4977' to 4999'.
Circulate, blow hole clean. Pull hammer & bit into 7" intermediate casing @4854' & bleed off air pressure. Flow test
Horsehead sand through test separator, no flow, no burnable gas.
TIH, blow hole clean & check for water, no water entry. Drill6-1/4" hole f/ 5004' to 5125', 121' I 2.0 hrs, 60.5 fph. Circulate,
blow hole clean. Pull hammer & bit into casing @4877' & bleed off air pressure. Flow test Cactus sand through test
separator as follows:
5:00 PM, 7/31/05: 79 MCFD, FCP 60 psi.
6:00 PM: 235 MCFD, FCP 58 psi. 7:00 PM: 170 MCFD, FCP 40 psi. 8:00 PM: 84 MCFD, FCP 15 psi.
TlH, blow well clean, check for water entry, no water entry. Drill6-1/4" hole f/ 5125' to 5250', 125' / 3.0 hrs, 41.7 fph. Note:

First 30' of new drilled hole did not dust, formation was damp.
Blow hole clean, check for water, no water entry. Pull hammer & bit into casing @4686'.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 365' in 9.5 hr, ROP 38.4.
Flow test well through test separator as follows:
Time FCP(psi) MCFD BW/hr Comments
8-1-05
2:00 am 30 24 O
3:00 am 40 32 0
4:00 am 45 36 0 Collected gas sample
5:00 am 50 40 0
6:00 am 50 40 0
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Well History
02-Aug-05

Region Name: Rocky Mountain t/3- d3//- 3/937
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&ADate:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20.000
Current Status: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
Current Status: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe wl welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set
up trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 Klbs. Continued to fill reserve pit w/
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
02-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
currentstatus: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.
07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951

Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
currentstatus: MOVING IN UNITED RIG #21

Mi United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
currentstatus: MOVING IN UNITED RIG #21

MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.

Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222'/ 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole fl 222' to 365', 203' I 8 hrs, 25.3 fph.
MW 8.8. Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
02-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole fl 365' to 397', 32'l 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole fl 397' to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' I 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90'l 4.5 hrs, 20.0 fph.
Work tight hole f/ 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20'l 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8. Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M lbs over, worked / reamed connection f/ 852' to 820'. Wiped hole f/ 852' to
surface. Pulled tightfl 852' to 672'. Bit in good condition. TIH, no tight spots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole fl 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand wl pea gravel). Drill 12-1/4" hole f/ 946' to
1040', 94' / 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole fl 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.

Drill 12-1/4" hole f/ 1153' to 1258', 105' / 5.5 hrs, 19.0 fph w/ 45M Ib WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TlH wl bit #2, precautionary wash & ream f/ 1249' to 1258', no tightspots on TlH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole f/ 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit#1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647' in 34.5 hrs, ROP 18.8.
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Well History
02-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873

Current Status: WOC
Drill 12-1/4" hole fl 1905' to 2039', 134'l 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole fl 2039' to 150', no tightspots on TOOH. TlH f/ 150' to 2039', no fillon bottom, no tight

spots. Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool. TOOH, LD 8" DC. No tight spots
on TOOH. Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&Ccasing w/ guide
shoe @2039' &float collar @ 1994'. Ran centriizers on each of first 3 jts & then every other jt for 6-total centralizers.
Circulate hole clean & RU BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis /
450 sx / 972 cf Premium Lite cement wl 8% gel, 3% CaCl2, 8 lb/sx LCM, 4% Pheno Seal & 1/4 Ib/sx celloflakes followed by
58 bbis / 222 sx / 328 cf Type IIICement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 lb/sx celloflakes. Mix & Pump
cmt @ 7 BPM. Drop top rubber plug & displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05.

Monitor cement fall back, cmt fell back 7' in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out
mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25
07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923

Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres
test weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.

Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt
choke & kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.

Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi
for 10 min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat
bottom hammer bit, air hammer w/ float valve & DC. TIH to 1000' & unloaded hole w/ air. Continue TlH, tagged cement @
1985' & unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling w/ 2500
cfm air @400 psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @2039'.
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Well History
02-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153

Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @2039' w/
2500 CFM air @400 psi. Air drill 8-5/8" hole fl 2039' to 2523', 484'/ 8.5 hrs, 56.9 fph. Drlg w/ 2200 CFM, 4-5 M# WOB, 40
RPM, 350-400 psi.
Air drill 8-5/8" hole fl 2523' to 2648', 125'l 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole f/ 2648' to 3022', 374' / 4.5 hrs, 83.1 fph. Air
drill fl 3022' to 3115', 93' / 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill fl 3115'

to 3177', 62' / 1.5 hrs, 41.3 fph. Formation became wet @3177', build mist & clean hole. Mist drill f/ 3177' to 3270', 93' / 3.0
hrs, 31.0 fph. Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not established
fluid entry rate as of 6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
Current Status: STAGE IN HOLE, FILL HOLE WI MUD.

Mist air drill 8-5/8" hole fl 3270' to 3520', 250' / 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole fl 3520' to 3614', 94' / 2.5 hrs, 37.6
fph. Hole loaded w/ water, blow out water fl hole (wet zone @ 3614'). Mist air drill 8-5/8" hole fl 3614' to 3627', 13'l 1.0 hr,
13.0 fph. Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer &flat bottom bit. Make up
new 8-1/2" insert bit. TIH to 1990'. United Drlg welder built wall in mud pit & made a proper sand trap under shaker.
Fill mud pits wl fresh water & mix mud. Loaded hole w/ 62.5 bbls mud through DP @ 1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @2039', out @3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784
Current Status: DRILLING.

TIH w/ 26 stands DP, break circulation. Precautionary wash & ream f/ 3567' to 3627' (60'), no fillon bottom. Drill8-1/2" hole
f/ 3627' to 3739', 112' I 5.0 hrs, 22.4 fph. Rig servicel 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow line

(was PVC). Drill8-1/2" hole fl 3739' to 3760', 21' / 1.5 hrs, 14.0 fph. Drill8-1/2" hole fl 3760' to 3928', 168' / 9.5 hrs, 17.7
fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 332' in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
02-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562,182

Current Status: DRILLING.
Drill8-1/2" hole fl 3959' to 3991', 32'l 2.5 hrs, 12.8 fph. Drill8-1/2" hole f/ 3991' to 4002', 11' / 1.0 hr, 11.0 fph, varied pump
pressure, rotary RPM's, WOB to try to drill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU Baker slow
speed mud motor, bit #4 & TIH to 1900'.

Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system w/ 100 bbis water to lower mud wt. TlH to 4002',
no fill,no tight spots on TIH. Break circulation, drill 8-1/2" hole fl 4002' to 4166', 164' / 11.5 hrs, 14.3 fph.

MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 539' in 33 hrs, ROP 16.3.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.

Drill8-1/2" hole f/ 4166' to 4207', 41' / 3.0 hrs, 13.7 fph. Drill8-1/2" hole f/ 4207' to 4336', 129'l 6.5 hrs, 19.8 fph. Flow
check well, no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill8-
1/2" hole f/ 4336' to 4521', 185' / 10.0 hrs, 18.5 fph. Drill 8-1/2" hole f/ 4521' to 4530', 9' / 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 362T, made 903'in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
02-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480

Current Status: POOH TO LOG.
Drill8-1/2" hole f/ 4530' to 4614', 84' / 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig,
replace hydraulic hose / 2 hrs. Drill8-1/2" hole f/ 4614' to 4726', 112'l 5.0 hrs, 22.4 fph. Drill8-1/2" hole fl 4726' to 4880',
154' / 9.0 hrs, 17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole fl 4880' to 2021', no tightspots on wiper to
shoe. TlH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 362T, out @ 4880', made 1253' in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126

Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper trip in hole, no fill, no tightspots. Pump high vis sweep & circulate hole clean. Drop Totco survey tool,TOOH
(strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper log fl 4857' to surface, no tightspots. RD Baker
Atlas. Make up bit #4RR & TlH. Tag fill@4846' (34' of fillafter logs). Circulate to bottom @4880'. Drill8-1/2" hole fl
4880' to 4885'. Pump high vis seep & circulate hole clean. RU lay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC. RU
casing crew & held safety meeting. Run 7", 23# casing @ report time.

07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.

Ran 115 jts 7", 23#, J-55, LT&C new inspected casing wl float shoe @4885' &float collar @4839'. Ran centralizers on each
of the first 3 jts & then every other jt (total of 8 centralizers). Tagged fill@4855', circ fillout ot 4885'. RD casing crew &

lay down machine. Circ 7" casing & hole, wait on BJ Services to arrive on location (all crews out on other cmt jobs). RU BJ
Services. Pump 20 BW ahead, then lead: 156 bbls / 880 cf / 398 sx Premium Lite FM (12.0 ppg) w/ 2% CaCl2, 3 lb/sx CSE,
1/4 Ib/sx Celloflake & 8% gel followed by tail: 36 bbis / 204 cf / 148 sx Type IIICement (14.6 ppg) w/ 1% CaCl2 & 1/4

Ib/sx Celloflake. Dropped top rubber plug & displaced w/ 191 BW. Bumped plug w/ 1500 psi, float held. CIP @10:15 PM,
7/26/05. RD BJ Services.
ND BOP & FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg
stub. NU FMC 11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4.885 Daily Cost: $29,347 AFE Cost to Date: $807,344
Current Status: FINISH WELDING, RU & TESTING BOP'S.

NU FMC 11"-3Mx7-1/16"-3M tubinghead. Pres test packoff & seal to 1500 psi / 15 min, OK.
Cut & weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC & new 4-3/4" drilling jars.
Unloaded 5200' of 3-1/2", 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head.
Welder cut &weld 2" & 3" choke & kill line.
Cut & weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.

Finished welding blooie line to pit w/ deduster. Pres test kelly & all floor valves to 3000 psil 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to 3000 psi / 10 min & annular to 1500 psi / 10 min, OK.
While testing blind rams & choke manifold, found leak on mud cross. Attempted to weld/repair leak with no success. ND
BOP & picked up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Well History
02-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/30/2005 Current Depth: 4,885 Daily Cost: $29,716 AFE Cost to Date: $858,034

Current Status: NU MUD CROSS & BOPE.
NU mud cross & BOP. Pres tested blind rams, mud cross began leaking @400 psi. Split BOP from mud cross. Lifted BOP
& ND mud cross from 7-1/16" tubinghead. Hauled mud cross to machine shop & repaired. Mud cross on location @ 5:30

AM, 7/30/05.

07/31/2005 Current Depth: 4,901 Daily Cost: $33,938 AFE Cost to Date: $891,972
Current Status: DRILLING.

NU 7-1/16" mud cross & BOPE. Cut & weld 3" kill line to choke manifold. Set test plug in FMC tubing hanger & pres tested
blind rams & choke manifold to 3000 psil 10 min, OK. Pres test 7" csg to 1500 psil 30 min, OK. Weld up 6" blooie line. PU
Diamond Air hammer & 6-1/4" bit, test run hammer. PU 5" DC, jars, DC & 3-1/2", 13.3# DP. TlH, unload hole every 1000
feet w/ Weatherford air compressors. Blow hole dry & start mist pump. Tagged cement inside 7" csg @4857'. Drillcement
fl 4857', float collar @4838', cement & float shoe @4885'. Drill 10' new hole f/ 4885' to 4895'. Pump foam sweep & dry up
hole. Perform FIT w/ 550 psi air pressure for 5 min. Drill6-1/4" hole fl 4895' to 4901' / 1.0 hr, 40 RPM,4K WOB, 650 psi air.

High Country Energy testers are rigged up wl test seperator, meter run, back pressure valve & flare line.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 16' in 1 hr, ROP 16.0.

08/01/2005 Current Depth: 5,250 Daily Cost: $37,086 AFE Cost to Date: $929,058
Current Status: FLOW TESTING, WO LOGGERS.

Drill6-1/4" hole fl 4901' to 5004', 103' I 3.5 hrs, 29.4 fph. Had drilling break fl 4977' to 4999'.
Circulate, blow hole clean. Pull hammer & bit into 7" intermediate casing @4854' & bleed off air pressure. Flow test
Horsehead sand through test separator, no flow, no burnable gas.
TIH, blow hole clean & check for water, no water entry. Drill6-1/4" hole f/ 5004' to 5125', 121'/ 2.0 hrs, 60.5 fph. Circulate,
blow hole clean. Pull hammer & bit into casing @4877' & bleed off air pressure. Flow test Cactus sand through test
separator as follows:
5:00 PM, 7/31/05: 79 MCFD, FCP 60 psi.
6:00 PM: 235 MCFD, FCP 58 psi. 7:00 PM: 170 MCFD, FCP 40 psi. 8:00 PM: 84 MCFD, FCP 15 psi.
TIH, blow well clean, check for water entry, no water entry. Drill 6-1/4" hole f/ 5125' to 5250', 125' / 3.0 hrs, 41.7 fph. Note:

First 30' of new drilled hole did not dust, formation was damp.
Blow hole clean, check for water, no water entry. Pull hammer & bit into casing @4686'.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 365' in 9.5 hr, ROP 38.4.
Flow test well through test separator as follows:
Time FCP(psi) MCFD BW/hr Comments
8-1-05
2:00 am 30 24 0
3:00 am 40 32 0
4:00 am 45 36 0 Collected gas sample
5:00 am 50 40 0
6:00 am 50 40 0
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Well History
02-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
08/02/2005 Current Depth: 5,250 Daily Cost: $55,475 AFE Cost to Date: $984,533

Current Status: FLOW TESTING WELL.
Flow test well. At 8:00 AM, 8/1/05: 43 MCFD, FCP 53 psi.
TOOH for logs, LD hammer & bit.
RU Baker Atlas wl full lubricator. RIH w/ Focus String (HDL-Density-GR) & log from 5256' (loggers TD) to 7" csg shoe @
4885'. POOH w/ logging tools, LD tools & lubricator. RD Baker Atlas.
Evaluate logs & flow test well as follows:
Time FCP(psi) MCFD BW/hr Comments
8-2-05

7:00 pm 22 18 0 Burnable gas
8:00 pm 33 26 0
9:00 pm 39 31 0

10:00 pm 40 32 0
11:00 pm 46 37 0
8-2-05
12:00 am 50 40 0

1:00 am 50 40 0
2:00 am 50 40 0
3:00 am 50 40 0
4:00 am 50 40 0
5:00 am 50 40 0
6:00 am 50 40 0 Burnable gas
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Folm 3160-5 UNITFO STATES FORM APPROVED
(September2001)

DEPARTMEN . THE INTERIOR 0 R I GI NA - Ex i e a
na0r0 325004

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-74436

ÜO not use this form for proposals to drill or to re-enter an 6. If Indian, Allottee or Tribe Nameabandoned well. Use Form 3160-3 (APD)for such proposals.
NA
7. If Unit or CA/Agreement, Name and/or No.SUBMIT IN TRIPLICATE- Other Instructions on reverse side

1. Type of Well NA
O oilwell Boaswell O Other "TIGHT HOLE - CONFIDENTIAL" 8. Well Name and No.

2. Name of Operator Evergreen 14-8-36-25
Cabot Oil & Gas Corporation 9. API wellNo.
3a. Address 3b. Phone No. (include area code) 43-037-31837

600 - 17th Street, Suite 900 North, Denver, CO 80202 303-226-9443 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T, R., M, or Survey Description) Montezuma Creek
I l. County or Parish, State

(SE/4 SW/4) 660' FSL & 2090' FWL Section 8-T36S-R25E
San Juan, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize Deepen Q Production (Start/Resume) Water Shut-OK
O Notice of Intent O Alter Casing Fracture Treat Q Reclamation Well Integrity

Subsequent Report Q Casing Repair New Construction Q Recomplete Other Weekly Daily

O Change Plans Plug and Abandon Q Temporarily Abandon Activity Reports
O Final Abandonment Notice O Convert to Injection Plug Back Water Disposal

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
lf the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BlA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Daily activity reports are attached through 7-29-05.

RECEIVED
AUGO2 2005

DIVOFOILGAS&MNNG
14. l hereby certify that the foregoing is true and correct

Name (PrintedlTyped)

Jean Arnold Title Production Tech.

Signature Date 7/29/05

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

NameApproved by (Signature)
(Printed/Typed) Title

Conditions of approval, if any, are attached. Approval of this notice does not warrant or Office Date
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Continued on next



Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE DHC/CWC: $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837
COGC WI / NRI: 87.50000% 67.81250% UWl:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD &LOCATION.
Building road & Iocation.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @ 9:00 AM, 6/27/05.
Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.
Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket rig.
Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
Current Status: TIGHT HOLE WELL. SET CELLAR RING.
Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set up
trailer house & communications equipment. Installed rig anchors &pull tested to 20 KIbs. Continued to fill reserve pit wl fresh
water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current status: MOVING IN UNITED RIG #21
Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447
currentstatus: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21
Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
currentstatus: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.
MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG#21.
RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.
Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks wl fresh water, mix spud mud w/ LCM. PU 12-1/4" bit, motor
shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole f/ 162' to 222' / 2 hrs w/ one pump, slow, through
lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' I 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @162', made 203' in 8 hrs, ROP 25.4.
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103
Current Status: DRILLING.
Drill 12-1/4" hole fl 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged wl LCM.
Drill 12-1/4" hole fl 397' to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' I 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' I 4.5 hrs, 20.0 fph.
Work tight hole fl 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20' I 1.0 hr, 20.0 fph.
Drillf/730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.
Attempted to make connection, pulled 30M Ibs over, worked / reamed connection f/ 852' to 820'. Wiped hole f/ 852' to surface.
Pulled tightf/ 852' to 672'. Bit in good condition. TIH, no tight spots, no fillon bottom. Pumped high vis sweep. Drill 12-1/4"
hole fl852' to 946', 94' I 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole fl 946' to 1040', 94' / 5.0 hrs,
18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.
Drill 12-1/4" hole f/ 1153' to 1258', 105' I 5.5 hrs, 19.0 fph w/ 45M lb WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tight spots. Break off bit #1 & LD Baker 8" motor.
TIH wl bit #2, precautionary wash & ream fl 1249' to 1258', no tight spots on TIH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole fl 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.
Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 64T in 34.5 hrs, ROP 18.8.
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873
Current Status: WOC
Drill 12-1/4" hole fl 1905' to 2039', 134' I 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole f/ 2039' to 150', no tight spots on TOOH. TIH f/ 150' to 2039', no fill on bottom, no tight spots.
Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool. TOOH, LD 8" DC. No tight spots on TOOH.
Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&C casing w/ guide shoe @ 2039' &
float collar @ 1994'. Ran centrlizers on each of first 3 jts & then every other jt for 6-total centralizers. Circulate hole clean & RU
BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis / 450 sx / 972 cf Premium Lite
cement w/ 8% gel, 3% CaCl2, 8 Ib/sx LCM, 4% Pheno Seal & 1/4 Ib/sx celloflakes followed by 58 bbls / 222 sx / 328 cf Type III
Cement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 Ib/sx celloflakes. Mix & Pump cmt @ 7 BPM. Drop top rubber plug
& displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05. Monitor cement fall back, cmt fell back 7'
in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25

07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923
Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres test
weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
currentstatus: PREP TO TEST BOPE.
Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control pariel on drill floor & connected all control lines. Welder rebuilt choke
& kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi for 10
min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLMaccumulator function test, OK. PU flat bottom
hammer bit, air hammer wl float valve & DC. TlH to 1000' & unloaded hole wl air. Continue TIH, tagged cement @ 1985' &
unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling w/ 2500 cfm air @ 400
psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @ 2039'.
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153
Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @ 2039' wl 2500 CFM
air @400 psi. Air drill 8-5/8" hole f/ 2039' to 2523', 484' I 8.5 hrs, 56.9 fph. Drlg wl 2200 CFM, 4-5 M# WOB, 40 RPM, 350-400
psi.
Air drill 8-5/8" hole fl 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole fl 2648' to 3022', 374' I 4.5 hrs, 83.1 fph. Air drill
fl 3022' to 3115', 93' / 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill fl 3115' to 3177',
62' / 1.5 hrs, 41.3 fph. Formation became wet @ 3177', build mist &clean hole. Mist drill f/ 3177' to 3270', 93' / 3.0 hrs, 31.0 fph.
Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not established fluid entry rate as of
6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
Current Status: STAGE IN HOLE, FILL HOLE WI MUD.
Mist air drill 8-5/8" hole f/ 3270' to 3520', 250' I 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole f/ 3520' to 3614', 94' I 2.5 hrs, 37.6 fph.
Hole loaded wl water, blow out water f/ hole (wet zone @ 3614'). Mist air drill 8-5/8" hole fl 3614' to 3627', 13' / 1.0 hr, 13.0 fph.
Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit. Make up new 8-1/2"
insert bit. TlH to 1990'. United Drlg welder built wall in mud pit & made a proper sand trap under shaker.
Fill mud pits w/ fresh water & mix mud. Loaded hole w/ 62.5 bbls mud through DP @ 1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @2039', out @ 3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784
Current Status: DRILLING.
TlH w/ 26 stands DP, break circulation. Precautionary wash & ream f/ 3567' to 3627' (60'), no fillon bottom. Drill8-1/2" hole f/
3627' to 3739', 112' I 5.0 hrs, 22.4 fph. Rig service/ 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow line (was
PVC). Drill 8-1/2" hole fl 3739' to 3760', 21' / 1.5 hrs, 14.0 fph. Drill8-1/2" hole fl 3760' to 3928', 168' I 9.5 hrs, 17.7 fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TDS1AKPR, in @ 3627', made 332' in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562,182
Current Status: DRILLING.
Drill8-1/2" hole f/ 3959' to 3991', 32' / 2.5 hrs, 12.8 fph. Drill8-1/2" hole fl 3991' to 4002', 11' / 1.0 hr, 11.0 fph, varied pump
pressure, rotary RPM's, WOB to try to drill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU Baker slow speed
mud motor, bit #4 & TIH to 1900'.
Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system wl 100 bbis water to lower mud wt. TlH to 4002', no
fill, no tight spots on TIH. Break circulation, drill 8-1/2" hole f/ 4002' to 4166', 164' / 11.5 hrs, 14.3 fph.
MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @362T, made 539' in 33 hrs, ROP 16.3.
Suntey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.
Drill8-1/2" hole fl 4166' to 4207', 41' / 3.0 hrs, 13.7 fph. Drill8-1/2" hole fl 420T to 4336', 129' I 6.5 hrs, 19.8 fph. Flow check
well, no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill 8-1/2" hole f/
4336' to 4521', 185' / 10.0 hrs, 18.5 fph. Drill 8-1/2" hole f/ 4521' to 4530', 9' / 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 3627', made 903' in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480
Current Status: POOH TO LOG.
Drill8-1/2" hole f/ 4530' to 4614', 84' / 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig, replace
hydraulic hose / 2 hrs. Drill 8-1/2" hole fl4614' to 4726', 112' / 5.0 hrs, 22.4 fph. Drill8-1/2" hole f/ 4726' to 4880', 154' / 9.0 hrs,
17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole f/ 4880' to 2021', no tight spots on wiper to shoe. TlH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 3627', out @4880', made 1253' in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50

07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126
Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper tripin hole, no fill, no tight spots. Pump high vis sweep & circulate hole clean. Drop Totco survey tool, TOOH
(strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper log fl 4857' to surface, no tight spots. RD Baker Atlas.
Make up bit #4RR & TIH. Tag fill@4846' (34' of fillafter logs). Circulate to bottom @4880'. Drill 8-1/2" hole f/ 4880' to 4885'.
Pump high vis seep & circulate hole clean. RU lay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC. RU casing crew & held
safety meeting. Run 7", 23# casing @ report time.

07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.
Ran 115 jts 7", 23#, J-55, LT&C new inspected casing w/ float shoe @ 4885' &float collar @ 4839'. Ran centralizers on each of
the first 3 jts & then every other jt (total of 8 centralizers). Tagged fill@4855', circ fillout ot 4885'. RD casing crew & lay down
machine. Circ 7" casing & hole, wait on BJ Services to arrive on location (allcrews out on other cmt jobs). RU BJ Services.
Pump 20 BW ahead, then lead: 156 bbis / 880 cf / 398 sx Premium Lite FM (12.0 ppg) wl 2% CaCl2, 3 lb/sx CSE, 1/4 lb/sx
Celloflake & 8% gel followed by tail: 36 bbis / 204 cf / 148 sx Type IIICement (14.6 ppg) w/ 1% CaCl2 & 1/4 lb/sx Celloflake.
Dropped top rubber plug & displaced w/ 191 BW. Bumped plug wl 1500 psi, float held. CIP @ 10:15 PM, 7/26/05. RD BJ
Services.
ND BOP & FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg stub.
NU FMC 11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4,885 Daily Cost: $29,347 AFE Cost to Date: $807,344
Current Status: FINISH WELDING, RU & TESTING BOP'S.
NU FMC 11"-3Mx7-1/16"-3M tubinghead.Pres test packoff & seal to 1500 psi / 15 min, OK.
Cut & weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC & new 4-3/4" drilling jars. Unloaded
5200' of 3-1/2", 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head. Welder cut & weld
2" & 3" choke & kill line.
Cut & weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.
Finished welding blooie line to pit w/ deduster. Pres test kelly & all floor valves to 3000 psil 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to 3000 psi / 10 min & annular to 1500 psi / 10 min, OK. While
testing blind rams & choke manifold, found leak on mud cross. Attempted to weld/repair leak with no success. ND BOP & picked
up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Foran 3160-5 UNITED STATES FORM APPROVED
(September2001) OMB No. 1004-0135

DEPARTMENT THE INTERIOR Expires: January 31, 2004
BUREAU OF LAND MANAGEMENT 5, Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELL& UTU-74436
Do not use this form for proposals to dri/I or to re-enter an 6. If Indian. Allottee or Tribe Nameabandoned well. Use Form 3160-3 (APD)for such proposals.

NA

SUBMIT IN TRIPLICATE - Other Instructions on reverse sidG
7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well NA
O oil well OGas Well Other "TIGHT HOLE - CONFIDENTIAL" 8. Well Name and No.

2. Name of Operator Evergreen 14-8-36-25
Cabot Oil & Gas Corporation 9. API Well No
3a. Address 3b. Phone No. (include area code) 43-037-31837

600 - 17th Street, Suite 900 North, Denver, CO 80202 303-226-9443 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage. Sec., T, R., M, or Survey Description) Montezuma Creek
11. County or Parish, State

(SE/4 SW/4) 660' FSL & 2090' FWL Section 8-T36S-R25E

San Juan, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize Deepen Q Production (Start/Resume) Water Shut-OK
O Notice of Intent Alter Casing Fracture Treat Q Reclamation Well Integrity

Subsequent Report Casing Repair New Construction Q Recomplete Other Weekly Daily
Change Plans Plug and Abandon Q Temporarily Abandon Activity Reports

O Final Abandonment Notice Convert to Injection Plug Back Water Disposal

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Daily activity reports are attached through 7-29-05.

RECEIVED
AUG02 2005

14. I hereby certify that the foregoing is true and correct
Name (PrintedlTyped)

Jean Arnold Title Production Tech.

Signature Date 7/29/05

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

NameApproved by (Signature)
(Printed/Typed) Title

Conditions of approval, if any, are attached. Approval of this notice does not warrant or Office Date
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Continued on next



History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHCICWC: $795,000 I $1,155,000 Date of First Prod:
Net AFE DHC/CWC: $695,625 I $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837
COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
Current Status: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @ 9:00 AM, 6/27/05.
Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
Current Status: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.
Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper wl bucket rig.
Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.
Ran 14" conductor pipe w/ welder to 150'. Cemented conductor f/ 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set up
trailer house & communications equipment. Installed rig anchors & pull tested to 20 Klbs. Continued to fill reserve pit w/ fresh
water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21
Set 5'X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt fl cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447
currentstatus: MOVING IN UNITED RIG #21
Mi United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21
Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
currentstatus: MOVING IN UNITED RIG #21
MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
currentstatus: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.
MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.
RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
currentstatus: DRILUNG.
Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud wl LCM. PU 12-1/4" bit, motor
shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole f/ 162' to 222' / 2 hrs w/ one pump, slow, through
lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.

Page 2 of



Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103
Current Status: DRILLING.
Drill 12-1/4" hole f/ 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole fl 39T to 544', 14T / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' / 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole fl 636' to 726', 90' I 4.5 hrs, 20.0 fph.
Work tight hole fl 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20' I 1.0 hr, 20.0 fph.
Drillf/ 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.
Attempted to make connection, pulled 30M lbs over, worked I reamed connection fl 852' to 820'. Wiped hole fl 852' to surface.
Pulled tight f/ 852' to 672'. Bit in good condition. TIH, no tight spots, no fillon bottom. Pumped high vis sweep. Drill 12-1/4"
hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole fl 946' to 1040', 94' / 5.0 hrs,
18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit#1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.
Drill 12-1/4" hole f/ 1153' to 1258', 105' / 5.5 hrs, 19.0 fph w/ 45M lb WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit #2, precautionary wash & ream f/ 1249' to 1258', no tightspots on TlH.
Drill 12-1/4" hole f/ 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole fl 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.
Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 64T in 34.5 hrs, ROP 18.8.
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873
Current Status: WOC
Drill 12-1/4" hole f/ 1905' to 2039', 134' / 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole f/ 2039' to 150', no tight spots on TOOH. TlH fl 150' to 2039', no fillon bottom, no tight spots.
Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool. TOOH, LD 8" DC. No tight spots on TOOH.
Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&C casing w/ guide shoe @2039' &
float collar @1994'. Ran centrlizers on each of first 3 jts & thenevery other jt for 6-total centralizers. Circulate hole clean & RU
BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis / 450 sx / 972 cf Premium Lite
cement w/ 8% gel, 3% CaCl2, 8 Ib/sx LCM, 4% Pheno Seal & 1/4 lb/sx celloflakes followed by 58 bbis / 222 sx / 328 cf Type III
Cement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 Ib/sx celloflakes. Mix & Pump cmt @7 BPM. Drop top rubber plug
& displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05. Monitor cement fall back, cmt fell back 7'
in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25

07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923
Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres test
weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.
Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt choke
& kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi for 10
min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat bottom
hammer bit, air hammer wl float valve & DC. TlH to 1000' & unloaded hole w/ air. Continue TIH, tagged cement @1985' &
unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, œment &guide shoe, mist drilling wl 2500 cfm air @ 400
psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @ 2039'.
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type; AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153
Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @ 2039' w/ 2500 CFM
air @400 psi. Air drill 8-5/8" hole fl 2039' to 2523', 484' / 8.5 hrs, 56.9 fph. Orig w/ 2200 CFM, 4-5 M# WOB, 40 RPM, 350-400
psi.
Air drill 8-5/8" hole fl 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole f/ 2648' to 3022', 374' / 4.5 hrs, 83.1 fph. Air drill
fl 3022' to 3115', 93' / 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill f/ 3115' to 317T,
62' / 1.5 hrs, 41.3 fph. Formation became wet @ 317T, build mist & clean hole. Mist drill f/ 317T to 3270', 93' / 3.0 hrs, 31.0 fph.
Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not established fluid entry rate as of
6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
currentstatus: STAGE IN HOLE, FILL HOLE W/ MUD.
Mist air drill 8-5/8" hole f/ 3270' to 3520', 250' I 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole f/ 3520° to 3614', 94' I 2.5 hrs, 37.6 fph.
Hole loaded w/ water, blow out water f/ hole (wet zone @ 3614'). Mist air drill 8-5/8" hole f/ 3614' to 3627', 13' / 1.0 hr, 13.0 fph.
Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit. Make up new 8-1/2"
insert bit. TIH to 1990'. United Drlg welder built wall in mud pit & made a proper sand trap under shaker.
Fill mud pits w/ fresh water & mix mud. Loaded hole w/ 62.5 bbis mud through DP @ 1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @ 2039', out @ 362T, made 1588' in 31 brs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784
Current Status: DRILLING.
TIH wl26 stands DP, break circulation. Precautionary wash & ream fl 3567' to 362T (60'), no fill on bottom. Drill 8-1/2" hole fl
3627' to 3739', 112' / 5.0 hrs, 22.4 fph. Rig service/ 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow line (was
PVC). Drill 8-1/2" hole fl 3739' to 3760', 21' I 1.5 hrs, 14.0 fph. Drill8-1/2" hole fl 3760' to 3928', 168' I 9.5 hrs, 17.7 fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TDS1AKPR, in @ 3627', made 332' in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562,182
Current Status: DRILLING.
Drill 8-1/2" hole fl 3959' to 3991', 32' / 2.5 hrs, 12.8 fph. Drill8-1/2" hole fl 3991' to 4002', 11' / 1.0 hr, 11.0 fph, varied pump
pressure, rotary RPM's, WOB to try to drill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU Baker slow speed
mud motor, bit #4 &TlH to 1900'.
Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system w/ 100 bbis water to lower mud wt. TlH to 4002', no
fill, no tight spots on TIH.Break circulation, drill 8-1/2" hole fl 4002' to 4166', 164' / 11.5 hrs, 14.3 fph.
MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 3627', made 539' in 33 hrs, ROP 16.3.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.
Drill 8-1/2" hole fl 4166' to 420T, 41' I 3.0 hrs, 13.7 fph. Drill 8-1/2" hole fl 4207' to 4336', 129' I 6.5 hrs, 19.8 fph. Flow check
well, no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill 8-1/2" hole f/
4336' to 4521', 185' / 10.0 hrs, 18.5 fph. Drill 8-1/2" hole f/ 4521' to 4530', 9' / 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 3627', made 903' in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
29-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480
Current Status: POOH TO LOG.
Drill8-1/2" hole fl 4530' to 4614', 84' / 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig, replace
hydraulic hose / 2 hrs. Drill 8-1/2" hole f/ 4614' to 4726', 112' I 5.0 hrs, 22.4 fph. Drill 8-1/2" hole fl 4726' to 4880', 154' / 9.0 hrs,
17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole fl 4880' to 2021', no tight spots on wiper to shoe. TlH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', out @4880', made 1253' in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50

07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126
Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper trip in hole, no fill, no tight spots. Pump high vis sweep & circulate hole clean. Drop Totco survey tool, TOOH
(strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper log fl 4857' to surface, no tight spots. RD Baker Atlas.
Make up bit #4RR & TIH. Tag fill@4846' (34' of fill after logs). Circulate to bottom @4880'. Drill 8-1/2" hole f/ 4880' to 4885'.
Pump high vis seep & circulate hole clean RU lay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC. RU casing crew & held
safety meeting. Run 7", 23# casing @ report time.

07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.
Ran 115 jts 7", 23#, J-55, LT&C new inspected casing w/ float shoe @4885' &float collar @4839'. Ran centralizers on each of
the first 3 jts & then every other jt (total of 8 centralizers). Tagged fill@4855', circ fill out ot 4885'. RD casing crew & lay down
machine. Circ 7" casing & hole, wait on BJ Services to arrive on location (all crews out on other cmt jobs). RU BJ Services.
Pump 20 BW ahead, then lead: 156 bbis / 880 cf / 398 sx Premium Lite FM (12.0 ppg) w/ 2% CaCl2, 3 lb/sx CSE, 1/4 lb/sx
Celloflake & 8% gel followed by tail: 36 bbis / 204 cf / 148 sx Type Ill Cement (14.6 ppg) wl 1% CaCl2 & 1/4 lb/sx Celloflake.
Dropped top rubber plug & displaced w/ 191 BW. Bumped plug w/ 1500 psi, float held. CIP @ 10:15 PM, 7/26/05. RD BJ
Services.
ND BOP & FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg stub.
NU FMC 11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4,885 Daily Cost: $29,347 AFE Cost to Date: $807,344
currentstatus: FINISH WELDING, RU & TESTING BOP'S.
NU FMC 11"-3Mx7-1/16"-3M tubinghead. Pres test packoff & seal to 1500 psi / 15 min, OK.
Cut & weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC & new 4-3/4" drilling jars. Unloaded
5200' of 3-1/2", 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head. Welder cut & weld
2" & 3" choke & kill line.
Cut &weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.
Finished welding blooie line to pit w/ deduster. Pres test kelly & all floor valves to 3000 psil 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to 3000 psi / 10 min & annular to 1500 psi / 10 min, OK. While
testing blind rams & choke manifold,found leak on mud cross. Attempted to weld/repair leak with no success. ND BOP & picked
up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Well History
03-Aug-05

Region Name: Rocky Mountain
(J-03¾ JSJŸ

Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE $695,625 I $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
Current Status: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Holè Drilling bucket rig. Spud 24" conductor hole @ 9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
Current Status: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
Current Status: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set
up trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve pit wl
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
03-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
currentstatus: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21

Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
currentstatus: MOVING IN UNITED RIG #21

MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.
07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584

currentstatus: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.

Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,
motor shock sub &DC. Resumed drilling @10:00 PM, 7/10/05. Drilled 12-1/4" hole f/ 162' to 222' / 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole fl 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.

Page 2 of



Well History
03-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole fl 365' to 39T, 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole f/ 397' to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92'l 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tight hole fl 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillf/ 730' to 852', 122' I 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M lbs over, worked / reamed connection fl 852' to 820'. Wiped hole fl 852' to
surface. Pulled tightf/ 852' to 672'. Bit in good condition. TlH, no tightspots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole f/ 946' to
1040', 94' / 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.

Drill 12-1/4" hole fl 1153' to 1258', 105' I 5.5 hrs, 19.0 fph w/ 45M lb WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tight spots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit #2, precautionary wash & ream f/ 1249' to 1258', no tightspots on TIH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole fl 1530' to 1543', 13' I 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096'in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 64T in 34.5 hrs, ROP 18.8.
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Well History
03-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873

Current Status: WOC
Drill 12-1/4" hole fl 1905' to 2039', 134' / 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole fl 2039' to 150', no tightspots on TOOH. TIH f/ 150' to 2039', no fillon bottom, no tight

spots. Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool.TOOH, LD 8" DC. No tightspots
on TOOH. Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&Ccasing w/ guide
shoe @2039' &float collar @ 1994'. Ran centrlizers on each of first 3 jts & then every other jt for 6-total centralizers.
Circulate hole clean & RU BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis /
450 sx / 972 cf Premium Lite cement wl 8% gel, 3% CaCl2, 8 lb/sx LCM, 4% Pheno Seal & 1/4 Ib/sx celloflakes followed by
58 bbis / 222 sx / 328 cf Type IIICement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 Ib/sx celloflakes. Mix & Pump
cmt @7 BPM. Drop top rubber plug & displace wl 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05.

Monitor cement fall back, cmt fell back 7'in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out
mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25
07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923

Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres
test weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.

Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt
choke & kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.

Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi
for 10 min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat

bottom hammer bit, air hammer w/ float valve & DC. TlH to 1000' &unloaded hole w/ air. Continue TlH, tagged cement @
1985' & unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling w/ 2500
cfm air @400 psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @2039'.
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Well History
03-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153

Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @2039' w/
2500 CFM air @400 psi. Air drill 8-5/8" hole fl 2039' to 2523', 484' / 8.5 hrs, 56.9 fph. Drlg w/ 2200 CFM, 4-5 M# WOB, 40
RPM, 350-400 psi.
Air drill 8-5/8" hole f/ 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole fl 2648' to 3022', 374' / 4.5 hrs, 83.1 fph. Air
drill fl 3022' to 3115', 93' / 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill f/ 3115'

to 3177', 62' / 1.5 hrs, 41.3 fph. Formation became wet @3177', build mist & clean hole. Mist drill fl 3177' to 3270', 93' / 3.0
hrs, 31.0 fph. Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not established
fluid entry rate as of 6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
currentstatus: STAGE IN HOLE, FILL HOLE W/ MUD.

Mist air drill 8-5/8" hole fl 3270' to 3520', 250' I 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole fl 3520' to 3614', 94' I 2.5 hrs, 37.6
fph. Hole loaded w/ water, blow out water f/ hole (wet zone @ 3614'). Mist air drill 8-5/8" hole fl 3614' to 3627', 13' / 1.0 hr,
13.0 fph. Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit. Make up
new 8-1/2" insert bit. TlH to 1990'. United Drlg welder built wall in mud pit & made a proper sand trap under shaker.
Fill mud pits w/ fresh water & mix mud. Loaded hole w/ 62.5 bbis mud through DP @1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @2039', out @3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784
Current Status: DRILLING.

TlH w/ 26 stands DP, break circulation. Precautionary wash & ream fl 3567' to 3627' (60'), no fillon bottom. Drill8-1/2" hole
f/ 3627' to 3739', 112' / 5.0 hrs, 22.4 fph. Rig service/ 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow line

(was PVC). Drill8-1/2" hole f/ 3739' to 3760', 21' / 1.5 hrs, 14.0 fph. Drill8-1/2" hole f/ 3760' to 3928', 168' / 9.5 hrs, 17.7
fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 332' in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
03-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562,182

Current Status: DRILLING.
Drill8-1/2" hole fl 3959' to 3991', 32' / 2.5 hrs, 12.8 fph. Drill 8-1/2" hole fl 3991' to 4002', 11' I 1.0 hr, 11.0 fph, varied pump
pressure, rotary RPM's, WOB to tryto drill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU Baker slow
speed mud motor, bit #4 & TIH to 1900'.

Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system w/ 100 bbls water to lower mud wt. TlH to 4002',
no fill,no tight spots on TlH. Break circulation, drill 8-1/2" hole f/ 4002' to 4166', 164'/ 11.5 hrs, 14.3 fph.

MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 539'in 33 hrs, ROP 16.3.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.

Drill8-1/2" hole f/ 4166' to 4207', 41' I 3.0 hrs, 13.7 fph. Drill8-1/2" hole f/ 4207' to 4336', 129' I 6.5 hrs, 19.8 fph. Flow
check well, no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill8-
1/2" hole fl 4336' to 4521', 185' / 10.0 hrs, 18.5 fph. Drill8-1/2" hole fl 4521' to 4530', 9' I 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 3627', made 903' in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
03-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480

Current Status: POOH TO LOG.
Drill8-1/2" hole fl 4530' to 4614', 84' I 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig,
replace hydraulic hose / 2 hrs. Drill8-1/2" hole f/ 4614' to 4726', 112'l 5.0 hrs, 22.4 fph. Drill8-1/2" hole f/ 4726' to 4880',
154'/ 9.0 hrs, 17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole fl 4880' to 2021', no tightspots on wiper to
shoe. TlH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @362T, out @4880', made 1253' in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126

Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper trip in hole, no fill, no tightspots. Pump high vis sweep & circulate hole clean. Drop Totco survey tool,TOOH
(strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper log fl 4857' to surface, no tightspots. RD Baker
Atlas. Make up bit #4RR & TlH. Tag fill@4846' (34' of fillafter logs). Circulate to bottom @4880'. Drill8-1/2" hole fl
4880' to 4885'. Pump high vis seep & circulate hole clean. RU lay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC. RU
casing crew & held safety meeting. Run 7", 23# casing @ report time.

07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.

Ran 115 jts 7", 23#, J-55, LT&C new inspected casing wl float shoe @4885' &float collar @4839'. Ran centralizers on each
of the first 3 jts & then every other jt (totalof 8 centralizers). Tagged fill@4855', circ fillout ot 4885'. RD casing crew &

lay down machine. Circ 7" casing & hole, wait on BJ Services to arrive on location (all crews out on other cmt jobs). RU BJ
Services. Pump 20 BW ahead, then lead: 156 bbis / 880 cf / 398 sx Premium Lite FM (12.0 ppg) wl 2% CaCl2, 3 lb/sx CSE,
1/4 Ib/sx Cellofiake & 8% gel followed by tail: 36 bbis / 204 cf / 148 sx Type lil Cement (14.6 ppg) w/ 1% CaCl2 & 1/4

lb/sx Celloflake. Dropped top rubber plug & displaced w/ 191 BW. Bumped plug w/ 1500 psi, float held. CIP @ 10:15 PM,
7/26/05. RD BJ Services.
ND BOP & FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg
stub. NU FMC 11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4,885 Daily Cost: $29,347 AFE Cost to Date: $807,344
Current Status: FINISH WELDING, RU & TESTING BOP'S.

NU FMC 11"-3Mx7-1/16"-3M tubinghead. Pres test packoff & seal to 1500 psi / 15 min, OK.
Cut &weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC & new 4-3/4" drilling jars.
Unloaded 5200' of 3-1/2", 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head.
Welder cut &weld 2" & 3" choke & kill line.
Cut &weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.

Finished welding blooie line to pit wl deduster. Pres test kelly & all floor valves to 3000 psil 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to 3000 psi / 10 min & annular to 1500 psi / 10 min, OK.
While testing blind rams & choke manifold, found leak on mud cross. Attempted to weld/repair leak with no success. ND
BOP & picked up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Well History
03-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/30/2005 Current Depth: 4,885 Daily Cost: $29,716 AFE Cost to Date: $858,034

Current Status: NU MUD CROSS & BOPE.
NU mud cross & BOP. Pres tested blind rams, mud cross began leaking @400 psi. Split BOP from mud cross. Lifted BOP
& ND mud cross from 7-1/16" tubinghead. Hauled mud cross to machine shop & repaired. Mud cross on location @5:30

AM, 7/30/05.

07/31/2005 Current Depth: 4,901 Daily Cost: $33,938 AFE Cost to Date: $891,972
Current Status: DRILLING.

NU 7-1/16" mud cross & BOPE. Cut & weld 3" kill line to choke manifold. Set test plug in FMC tubinghanger & pres tested
blind rams & choke manifold to 3000 psi/ 10 min, OK. Pres test 7" csg to 1500 psil 30 min, OK. Weld up 6" blooie line. PU
Diamond Air hammer & 6-1/4" bit, test run hammer. PU 5" DC, jars, DC & 3-1/2", 13.3# DP. TIH, unload hole every 1000
feet w/ Weatherford air compressors. Blow hole dry & start mist pump. Tagged cement inside 7" csg @4857'. Drillcement
f/ 485T, float collar @4838', cement & float shoe @4885'. Drill 10' new hole f/ 4885' to 4895'. Pump foam sweep & dry up
hole. Perform FIT w/ 550 psi air pressure for 5 min. Drill6-1/4" hole f/ 4895' to 4901' / 1.0 hr, 40 RPM,4K WOB, 650 psi air.

High Country Energy testers are rigged up w/ test seperator, meter run, back pressure valve & flare line.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 16'in 1 hr, ROP 16.0.

08/01/2005 Current Depth: 5,250 Daily Cost: $37,086 AFE Cost to Date: $929,058
Current Status: FLOW TESTING, WO LOGGERS.

Drill6-1/4" hole f/ 4901' to 5004', 103' I 3.5 hrs, 29.4 fph. Had drilling break fl 4977' to 4999'.
Circulate, blow hole clean. Pull hammer & bit into 7" intermediate casing @4854' & bleed off air pressure. Flow test
Horsehead sand through test separator, no flow, no burnable gas.
TIH, blow hole clean & check for water, no water entry. Drill6-1/4" hole fl 5004' to 5125', 121' / 2.0 hrs, 60.5 fph. Circulate,
blow hole clean. Pull hammer & bit into casing @4877' & bleed off air pressure. Flow test Cactus sand through test
separator as follows:
5:00 PM, 7/31/05: 79 MCFD, FCP 60 psi.
6:00 PM: 235 MCFD, FCP 58 psi. 7:00 PM: 170 MCFD, FCP 40 psi. 8:00 PM: 84 MCFD, FCP 15 psi.
TIH, blow well clean, check for water entry, no water entry. Drill6-1/4" hole f/ 5125' to 5250', 125'l 3.0 hrs. 41.7 fph. Note:

First 30' of new drilled hole did not dust, formation was damp.
Blow hole clean, check for water, no water entry. Pull hammer & bit into casing @4686'.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 365' in 9.5 hr, ROP 38.4.
Flow test well through test separator as follows:
Time FCP(psi) MCFD BW/hr Comments
8-1-05
2:00 am 30 24 0
3:00 am 40 32 0
4:00 am 45 36 0 Collected gas sample
5:00 am 50 40 0
6:00 am 50 40 0
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Well History
03-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
08/02/2005 Current Depth: 5,250 Daily Cost: $55,475 AFE Cost to Date: $984,533

Current Status: FLOW TESTING WELL.
Flow test well. At 8:00 AM, 8/1/05: 43 MCFD, FCP 53 psi.
TOOH for logs, LD hammer & bit.
RU Baker Atlas w/ full lubricator. RIH w/ Focus String (HDL-Density-GR) & log from 5256' (loggers TD) to 7" csg shoe @
4885'. POOH w/ logging tools, LD tools & Iubricator. RD Baker Atlas.
Evaluate logs &flow test well as follows:
Time FCP(psi) MCFD BW/hr Comments
8-2-05

7:00 pm 22 18 0 Burnable gas
8:00 pm 33 26 0
9:00 pm 39 31 0

10:00 pm 40 32 0
11:00 pm 46 37 0
8-2-05
12:00 am 50 40 0

1:00 am 50 40 0
2:00 am 50 40 0
3:00 am 50 40 0
4:00 am 50 40 0
5:00 am 50 40 0
6:00 am 50 40 0 Burnable gas

08/03/2005 Current Depth: 5,250 Daily Cost: $38,898 AFE Cost to Date: $1,023,431
Current Status: SPOTTING CEMENT PLUGS TO P&A.

LD 5" DC & drilling jars. TlH w/ 3-1/2" DP wl string float on bottom to 5250'. RU BJ Services.
Pres test lines to 2000 psi. Pump 20 BW ahead of 9.6 bbis / 53.8 cf / 47 sx Class H cement. Displaced w/ 39 BW. Pulled
DP up to 4973'. Pump 10 BW ahead of 9.6 bbis / 53.8 cf / 47 s× Class H cement w/ 2% CaCl2. Displaced w/ 37 BW.
POOH w/ DP. LD bottom hole string float. TlH w/ 3-1/2" open ended DP. Tagged cement @4639' to confirm bottomhole
cement plug f/ 5250' to 4639' (246' cmt plug in 7" csg). Fill hole wl mud, monitor fluid level, hole static. POOH, LD excess
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Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 I $1,155,000 Date of First Prod:
Net AFE $695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837

COGC WI / NRI: 87.50000% 67.81250% UWl:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release: 08/03/2005

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
Current Status: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
Current Status: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
Current Status: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket
rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
Current Status: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe wl welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set
up trailer house & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve pit w/
fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21

Received 1 load of rig equipment for United rig #21.
07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.
07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292

Current Status: MOVING IN UNITED RIG #21
Mi United rig #21.
07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584

Current Status: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.

Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole f/ 162' to 222' / 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203'in 8 hrs, ROP 25.4.
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Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole fl 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole fl 397' to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole f/ 544' to 636', 92' I 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' I 4.5 hrs, 20.0 fph.
Work tighthole f/ 696' to 710' (14'), ream & clean up tightspot.
Drillf/ 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M Ibs over, worked I reamed connection fl 852' to 820'. Wiped hole fl 852' to
surface. Pulled tightfl 852' to 672'. Bit in good condition. TIH, no tight spots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole f/ 946' to
1040', 94' / 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113' I 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.

Drill 12-1/4" hole fl 1153' to 1258', 105' / 5.5 hrs, 19.0 fph w/ 45M Ib WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit #2, precautionary wash & ream f/ 1249' to 1258', no tightspots on TIH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole f/ 1530' to 1543', 13' / O.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647' in 34.5 hrs, ROP 18.8.

Page 3 of



Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873

Current Status: WOC
Drill 12-1/4" hole fl 1905' to 2039', 134° / 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole fl 2039' to 150', no tightspots on TOOH. TlH f/ 150' to 2039', no fillon bottom, no tight

spots. Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool.TOOH, LD 8" DC. No tightspots
on TOOH. Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&Ccasing w/ guide
shoe @2039' & float collar @ 1994'. Ran centrlizers on each of first 3 jts & then every other jt for 6-total centralizers.
Circulate hole clean & RU BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead then 173 bbis /
450 sx / 972 cf Premium Lite cement w/ 8% gel, 3% CaCl2, 8 lb/sx LCM, 4% Pheno Seal & 1/4 lb/sx celloflakes followed by
58 bbls / 222 sx / 328 cf Type Ill Cement wl 1% CaC12, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 Ib/sx celloflakes. Mix & Pump
cmt @ 7 BPM. Drop top rubber plug & displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @ 4:10 AM, 7-16-05.
Monitor cement fall back, cmt fell back 7' in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out
mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25
07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923

Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres
test weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.

Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt
choke & kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.

Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi
for 10 min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat

bottom hammer bit, air hammer w/ float valve & DC. TlH to 1000' & unloaded hole w/ air. Continue TlH, tagged cement @
1985' & unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling w/ 2500
cfm air @400 psi wl 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @2039'.
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Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153

Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-
3M casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @2039' w/
2500 CFM air @ 400 psi. Air drill 8-5/8" hole f/ 2039' to 2523', 484' / 8.5 hrs, 56.9 fph. Drlg w/ 2200 CFM, 4-5 M# WOB, 40
RPM, 350-400 psi.
Air drill 8-5/8" hole f/ 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole fl 2648' to 3022', 374' / 4.5 hrs, 83.1 fph. Air
drill f/ 3022' to 3115', 93'/ 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill f/ 3115'
to 3177', 62' / 1.5 hrs, 41.3 fph. Formation became wet @317T, build mist & clean hole. Mist drill fl 317T to 3270', 93' / 3.0
hrs, 31.0 fph. Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap &5-10 gpm water @400-440 psi. Have not established
fluid entry rate as of 6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
Current Status: STAGE IN HOLE, FILL HOLE Wl MUD.

Mist air drill 8-5/8" hole f/ 3270' to 3520', 250' / 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole f/ 3520' to 3614', 94' I 2.5 hrs, 37.6
fph. Hole loaded w/ water, blow out water fl hole (wet zone @3614'). Mist air drill 8-5/8" hole fl 3614' to 3627', 13' / 1.0 hr,
13.0 fph. Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit. Make up
new 8-1/2" insert bit. TIH to 1990'. United Drlg welder built wall in mud pit & made a proper sand trap under shaker.
Fill mud pits w/ fresh water & mix mud. Loaded hole w/ 62.5 bbis mud through DP @ 1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @2039', out @3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784
Current Status: DRILLING.

TlH w/ 26 stands DP, break circulation. Precautionary wash & ream f/ 3567' to 3627' (60'), no fillon bottom. Drill8-1/2" hole
fl 3627' to 3739', 112'l 5.0 hrs, 22.4 fph. Rig service/ 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow line

(was PVC). Drill8-1/2" hole f/ 3739' to 3760', 21' / 1.5 hrs, 14.0 fph. Drill8-1/2" hole f/ 3760' to 3928', 168' / 9.5 hrs, 17.7
fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 332'in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562,182

Current Status: DRILLING.
Drill8-1/2" hole f/ 3959' to 3991', 32' / 2.5 hrs, 12.8 fph. Drill8-1/2" hole f/ 3991' to 4002', 11' / 1.0 hr, 11.0 fph, varied pump
pressure, rotary RPM's, WOB to try to drill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU Baker slow
speed mud motor, bit #4 & TlH to 1900'.

Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system w/ 100 bbis water to lower mud wt. TIH to 4002',
no fill,no tightspots on TlH. Break circulation, drill 8-1/2" hole fl 4002' to 4166', 164'/ 11.5 hrs, 14.3 fph.

MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 539' in 33 hrs, ROP 16.3.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.

Drill8-1/2" hole fl 4166' to 4207', 41' I 3.0 hrs, 13.7 fph. Drill8-1/2" hole fl 4207' to 4336', 129' / 6.5 hrs, 19.8 fph. Flow
check well, no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill8-
1/2" hole f/ 4336' to 4521', 185' / 10.0 hrs, 18.5 fph. Drill8-1/2" hole f/ 4521' to 4530', 9' I 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 903' in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480

Current Status: POOH TO LOG.
Drill8-1/2" hole f/ 4530' to 4614', 84' / 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig,
replace hydraulic hose / 2 hrs. Drill8-1/2" hole f/ 4614' to 4726', 112'l 5.0 hrs, 22.4 fph. Drill8-1/2" hole fl 4726' to 4880',
154' / 9.0 hrs, 17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole f/ 4880' to 2021', no tight spots on wiper to
shoe. TlH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', out @4880', made 1253' in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126

Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper trip in hole, no fill, no tightspots. Pump high vis sweep & circulate hole clean. Drop Totco survey tool, TOOH
(strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper log fl 4857' to surface, no tight spots. RD Baker
Atlas. Make up bit #4RR &TlH. Tag fill@4846' (34' of fillafter logs). Circulate to bottom @4880'. Drill8-1/2" hole fl
4880' to 4885'. Pump high vis seep & circulate hole clean. RU lay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC. RU
casing crew & held safety meeting. Run 7", 23# casing @ report time.

07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.

Ran 115 jts 7", 23#, J-55, LT&C new inspected casing w/ float shoe @4885' & float collar @4839'. Ran centralizers on each
of the first 3 jts & then every other jt (total of 8 centralizers). Tagged fill@4855', circ fillout ot 4885'. RD casing crew &
lay down machine. Circ 7" casing & hole, wait on BJ Services to arrive on location (all crews out on other cmt jobs). RU BJ
Services. Pump 20 BW ahead, then lead: 156 bbis / 880 cf / 398 sx Premium Lite FM (12.0 ppg) w/ 2% CaCl2, 3 Ib/sx CSE,
1/4 Ib/sx Celloflake & 8% gel followed by tail: 36 bbis / 204 cf / 148 sx Type IIICement (14.6 ppg) wl 1% CaCl2 & 1/4

Ib/sx Celloflake. Dropped top rubber plug & displaced wl 191 BW. Bumped plug w/ 1500 psi, float held. CIP @ 10:15 PM,
7/26/05. RD BJ Services.
ND BOP & FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg
stub. NU FMC11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4,885 Daily Cost: $29,347 AFE Cost to Date: $807,344
Current Status: FINISH WELDING, RU & TESTING BOP'S.

NU FMC 11"-3Mx7-1/16"-3M tubinghead. Pres test packoff & seal to 1500 psi / 15 min, OK.
Cut & weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC & new 4-3/4" drilling jars.
Unioaded 5200' of 3-1/2", 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head.
Welder cut &weld 2" & 3" choke & kill line.
Cut & weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.

Finished welding blooie line to pit w/ deduster. Pres test kelly & all floor valves to 3000 psil 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to 3000 psi / 10 min & annular to 1500 psi / 10 min, OK.
While testing blind rams & choke manifold, found leak on mud cross. Attempted to weld/repair leak with no success. ND
BOP & picked up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/30/2005 Current Depth: 4,885 Daily Cost: $29,716 AFE Cost to Date: $858,034

Current Status: NU MUD CROSS & BOPE.
NU mud cross & BOP. Pres tested blind rams, mud cross began leaking @400 psi. Split BOP from mud cross. Lifted BOP
& ND mud cross from 7-1/16" tubinghead. Hauled mud cross to machine shop & repaired. Mud cross on location @5:30

AM, 7/30/05.

07/31/2005 Current Depth: 4,901 Daily Cost: $33,938 AFE Cost to Date: $891,972
Current Status: DRILLING.

NU 7-1/16" mud cross & BOPE. Cut & weld 3" kill line to choke manifold. Set test plug in FMC tubing hanger & pres tested
blind rams & choke manifold to 3000 psil 10 min, OK. Pres test 7" csg to 1500 psil 30 min, OK. Weld up 6" blooie line. PU
Diamond Air hammer & 6-1/4" bit, test run hammer. PU 5" DC, jars, DC & 3-1/2", 13.3# DP. TIH, unload hole every 1000
feet w/ Weatherford air compressors. Blow hole dry & start mist pump. Tagged cement inside 7" csg @4857'. Drillcement
fl 4857', float collar @4838', cement & float shoe @4885'. Drill 10' new hole f/ 4885' to 4895'. Pump foam sweep & dry up
hole. Perform FIT w/ 550 psi air pressure for 5 min. Drill6-1/4" hole f/ 4895' to 4901' / 1.0 hr, 40 RPM,4K WOB, 650 psi air.

High Country Energy testers are rigged up wl test seperator, meter run, back pressure valve & flare line.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 16' in 1 hr, ROP 16.0.

08/01/2005 Current Depth: 5,250 Daily Cost: $37,086 AFE Cost to Date: $929,058
Current Status: FLOW TESTING, WO LOGGERS.

Drill6-1/4" hole f/ 4901' to 5004', 103'l 3.5 hrs, 29.4 fph. Had drilling break fl 4977' to 4999'.
Circulate, blow hole clean. Pull hammer & bit into 7" intermediate casing @4854' & bleed off air pressure. Flow test
Horsehead sand through test separator, no flow, no burnable gas.
TIH, blow hole clean & check for water, no water entry. Drill6-1/4" hole f/ 5004' to 5125', 121' / 2.0 hrs, 60.5 fph. Circulate,
blow hole clean. Pull hammer & bit into casing @4877' & bleed off air pressure. Flow test Cactus sand through test
separator as follows:
5:00 PM, 7/31/05: 79 MCFD, FCP 60 psi.
6:00 PM: 235 MCFD, FCP 58 psi. 7:00 PM: 170 MCFD, FCP 40 psi. 8:00 PM: 84 MCFD, FCP 15 psi.
TIH, blow well clean, check for water entry, no water entry. Drill6-1/4" hole fl 5125' to 5250', 125' / 3.0 hrs, 41.7 fph. Note:

First 30' of new drilled hole did not dust, formation was damp.
Blow hole clean, check for water, no water entry. Pull hammer & bit into casing @4686'.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 365' in 9.5 hr, ROP 38.4.
Flow test well through test separator as follows:
Time FCP(psi) MCFD BW/hr Comments
8-1-05
2:00 am 30 24 0
3:00 am 40 32 0
4:00 am 45 36 0 Collected gas sample
5:00 am 50 40 0
6:00 am 50 40 0
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Well History
04-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
08/02/2005 Current Depth: 5,250 Daily Cost: $55,475 AFE Cost to Date: $984,533

Current Status: FLOW TESTING WELL.
Flow test well. At 8:00 AM, 8/1/05: 43 MCFD, FCP 53 psi.
TOOH for logs, LD hammer & bit.
RU Baker Atlas w/ full lubricator. RIH w/ Focus String (HDL-Density-GR) & log from 5256' (loggers TD) to 7" csg shoe @
4885'. POOH wl logging tools, LD tools & lubricator. RD Baker Atlas.
Evaluate logs & flow test well as follows:
Time FCP(psi) MCFD BW/hr Comments
8-2-05

7:00 pm 22 18 0 Burnable gas
8:00 pm 33 26 0
9:00 pm 39 31 0

10:00 pm 40 32 0
11:00 pm 46 37 0
8-2-05
12:00 am 50 40 0

1:00 am 50 40 0
2:00 am 50 40 0
3:00 am 50 40 0
4:00 am 50 40 0
5:00 am 50 40 0
6:00 am 50 40 0 Burnable gas

08/03/2005 Current Depth: 5,250 Daily Cost: $38,898 AFE Cost to Date: $1,023,431
Current Status: SPOTTING CEMENT PLUGS TO P&A.

LD 5" DC & drilling jars. TIH w/ 3-1/2" DP w/ string float on bottom to 5250'. RU BJ Services.
Pres test lines to 2000 psi. Pump 20 BW ahead of 9.6 bbis / 53.8 cf I 47 sx Class H cement. Displaced w/ 39 BW. Pulled
DP up to 4973'. Pump 10 BW ahead of 9.6 bbis / 53.8 cf / 47 sx Class H cement w/ 2% CaCl2. Displaced w/ 37 BW.
POOH w/ DP. LD bottom hole string float. TIH w/ 3-1/2" open ended DP. Tagged cement @4639' to confirm bottomhole
cement plug fl 5250' to 4639' (246' cmt plug in 7" csg). Fill hole w/ mud, monitor fluid level, hole static. POOH, LD excess

08/04/2005 Current Depth: 5,250 Daily Cost: $33,177 AFE Cost to Date: $1,056,608
Current Status: RD UNITED RIG #21.

TOOH, LD 3-1/2" DP.
Spot Plug #2 wl BJ Services: 100' cmt plug across "wet zone" fl 3227' to 3127' w/ 10 BW ahead of 4 bbis / 22.1 cf / 20 sx
Class H cement. Displaced w/ 23 bbis mud. TOOH, LD 3-1/2" DP. Spot Plug # 3 w/ BJ Services: 50' above & 50' below 9-
5/8" casing shoe, f/ 1989' to 2089' w/ 10 BW ahead of 5 bbis / 28 cf / 25 sx Class H cement. Displaced w/ 15 bbis mud.
TOOH, LD 3-1/2" DP. Spot Plug #4 wl BJ Services: 50' surface plug, 2' below ground level to 64' KB w/ 2 bbis / 12 cf / 10
sx Class H cement. Last P&A plug, CIP @ 12:30 PM, 8/3/05. TOOH & LD 3-1/2" DP. Wash out inside DP on cat walk.
Wash up BJ cementers, RD & MO location.
ND 7-1/16" BOP's & 11"-3Mx7-1/16"-3M tubinghead. Load out Weatherford rental 3-1/2" DP, slips, elevators, TIW valves,
float valve, dog collar, 3-XO subs on 2-trucks. Load out Knight Oil Tools 7-1/16"-5M BOP, rotating heads & Smith Services
shock sub, drlg jars. Welder cut off 7" & 9-5/8" casinghead. Welded on dry hole marker plate 2' below surface as per BLM
instructions.
Cleaned mud pits & released rig @ 11:00 PM, 8/3/05.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 I $1,155,000 Date of First Prod:
Net AFE $695,625 I $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: 08/05/2005 API Number: 4303731837

COGC WI / NRI: 87.50000 67.81250% UWI:
BPO / APO: 87.50000 87.50000% GL / KB Elev: 6457 / 0

Rig Release: 08/03/2005
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000

Current Status: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
currentstatus: BUILDING ROAD & LOCATION.

Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.

Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
Current Status: DRILLING CONDUCTOR HOLE.

Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM,
6/27/05. Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
Current Status: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.

Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/
bucket rig. Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.

Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set
up trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve

pit w/ fresh water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21

Set 5' X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt fl cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447

Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21

Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21

Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68.311
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21

MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21

MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.

MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.

RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.

Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.

Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit,
motor shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole f/ 162' to 222' / 2 hrs w/ one pump,
slow, through lost circulation zone. Drilled 12-1/4" hole fl 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103

Current Status: DRILLING.
Drill 12-1/4" hole fl 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole f/ 397' to 544', 147' I 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' I 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole fl 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tight hole f/ 696' to 710' (14'), ream & clean up tightspot.
Drillfl 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillf/ 730' to 852', 122'l 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.

Attempted to make connection, pulled 30M lbs over, worked / reamed connection f/ 852' to 820'. Wiped hole fl 852' to
surface. Pulled tightf/ 852' to 672'. Bit in good condition. TIH, no tightspots, no fillon bottom. Pumped high vis sweep.
Drill 12-1/4" hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole fl 946' to
1040', 94' I 5.0 hrs, 18.8 fph (hard sandstone). Drill 12-1/4" hole fl 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.

MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991'in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.

Drill 12-1/4" hole f/ 1153' to 1258', 105' / 5.5 hrs, 19.0 fph w/ 45M lb WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TlH w/ bit #2, precautionary wash & ream f/ 1249' to 1258', no tightspots on TIH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole f/ 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @ 1258', made 1096'in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.

Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647' in 34.5 hrs, ROP 18.8.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873

Current Status: WOC
Drill 12-1/4" hole fl 1905' to 2039', 134' / 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis
sweep & circulate bottoms up. Wipe hole f/ 2039' to 150', no tight spots on TOOH. TlH f/ 150' to 2039', no fillon bottom,
no tightspots. Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool.TOOH, LD 8" DC. No
tightspots on TOOH. Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&C
casing w/ guide shoe @2039' & float collar @ 1994'. Ran centrlizers on each of first 3 jts & then every other jt for 6-total
centralizers. Circulate hole clean & RU BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbis water ahead
then 173 bbis / 450 sx / 972 cf Premium Lite cement w/ 8% gel, 3% CaCl2, 8 lb/sx LCM, 4% Pheno Seal & 1/4 lb/sx

celloflakes followed by 58 bbis / 222 sx / 328 cf Type IIICement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 lb/sx
celloflakes. Mix & Pump cmt @ 7 BPM. Drop top rubber plug & displace wl 154 BW. Bump plug @ 1200 psi, float held.

CIP @ 4:10 AM, 7-16-05. Monitor cement fall back, cmt fell back 7' in conductor. RD BJ Services. Transfer mud to pre-
mix tank, wash & clean out mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25
07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923

Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres
test weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.

SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.

Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed
new accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder
rebuilt choke & kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.

Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC
11"-3M casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to
1500 psi for 10 min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test,
OK. PU flat bottom hammer bit, air hammer w/ float valve & DC. TlH to 1000' & unloaded hole w/ air. Continue TlH,
tagged cement @ 1985' & unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe,
mist drilling w/ 2500 cfm air @400 psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @ 2039'.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153

Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC
11"-3M casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @
2039' w/ 2500 CFM air @400 psi. Air drill 8-5/8" hole fl 2039' to 2523', 484'l 8.5 hrs, 56.9 fph. Drlg w/ 2200 CFM, 4-5 M#
WOB, 40 RPM, 350-400 psi.
Air drill 8-5/8" hole f/ 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole fl 2648' to 3022', 374' / 4.5 hrs, 83.1 fph.
Air drill fl 3022' to 3115', 93' / 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill f/
3115' to 3177', 62' / 1.5 hrs, 41.3 fph. Formation became wet @3177', build mist & clean hole. Mist drill f/ 3177' to 3270',
93' / 3.0 hrs, 31.0 fph. Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not
established fluid entry rate as of 6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
Current Status: STAGE IN HOLE, FILL HOLE W/ MUD.

Mist air drill 8-5/8" hole f/ 3270' to 3520', 250' / 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole fl 3520' to 3614', 94' / 2.5 hrs,
37.6 fph. Hole loaded w/ water, blow out water f/ hole (wet zone @3614'). Mist air drill 8-5/8" hole fl 3614' to 3627', 13' /
1.0 hr, 13.0 fph. Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit.
Make up new 8-1/2" insert bit. TIH to 1990'. United Drlg welder built wall in mud pit & made a proper sand trap under
shaker.
Fill mud pits wl fresh water & mix mud. Loaded hole w/ 62.5 bbis mud through DP @ 1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @2039', out @3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784

Current Status: DRILLING.
TlH w/ 26 stands DP, break circulation. Precautionary wash & ream f/ 3567' to 3627' (60'), no fillon bottom. Drill8-1/2"
hole fl 3627' to 3739', 112' / 5.0 hrs, 22.4 fph. Rig service/ 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow
line (was PVC). Drill8-1/2" hole fl 3739' to 3760', 21' / 1.5 hrs, 14.0 fph. Drill 8-1/2" hole fl 3760' to 3928', 168'l 9.5 hrs,
17.7 fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 332'in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562,182

Current Status: DRILLING.
Drill8-1/2" hole fl 3959' to 3991', 32' / 2.5 hrs, 12.8 fph. Drill 8-1/2" hole fl 3991' to 4002', 11' / 1.0 hr, 11.0 fph, varied
pump pressure, rotary RPM's, WOB to try to drill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU
Baker slow speed mud motor, bit #4 &TIH to 1900'.
Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system w/ 100 bbis water to lower mud wt. TIH to
4002', no fill, no tight spots on TIH. Break circulation, drill 8-1/2" hole f/ 4002' to 4166', 164'/ 11.5 hrs, 14.3 fph.
MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 539' in 33 hrs, ROP 16.3.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.

Drill8-1/2" hole f/ 4166' to 4207', 41' I 3.0 hrs, 13.7 fph. Drill 8-1/2" hole f/ 4207' to 4336', 129' / 6.5 hrs, 19.8 fph. Flow
check well, no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill
8-1/2" hole f/ 4336' to 4521', 185' / 10.0 hrs, 18.5 fph. Drill8-1/2" hole fl 4521' to 4530', 9' I 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4, 8 1/2". TD51AKPR, in @3627', made 903' in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480

Current Status: POOH TO LOG.
Drill8-1/2" hole fl 4530' to 4614', 84' / 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig,
replace hydraulic hose / 2 hrs. Drill8-1/2" hole f/ 4614' to 4726', 112'l 5.0 hrs, 22.4 fph. Drill8-1/2" hole fl4726' to 4880',
154' / 9.0 hrs, 17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole f/ 4880' to 2021', no tightspots on wiper
to shoe. TlH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TDSTAKPR, in @362T, out @4880', made 1253'in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126

Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper trip in hole, no fill,no tightspots. Pump high vis sweep & circulate hole clean. Drop Totco survey tool,
TOOH (strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper log f/ 4857' to surface, no tightspots. RD
Baker Atlas. Make up bit #4RR & TlH. Tag fill@4846' (34' of fillafter logs). Circulate to bottom @4880'. Drill8-1/2" hole
f/ 4880' to 4885'. Pump high vis seep & circulate hole clean. RU lay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC.
RU casing crew & held safety meeting. Run 7", 23# casing @ report time.

07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.

Ran 115 jts 7", 23#, J-55, LT&C new inspected casing w/ float shoe @4885' & float collar @4839'. Ran centralizers on
each of the first 3 jts & then every other jt (totalof 8 centralizers). Tagged fill@4855', circ fillout ot 4885'. RD casing
crew & lay down machine. Circ 7" casing & hole, wait on BJ Services to arrive on location (all crews out on other cmt
jobs). RU BJ Services. Pump 20 BW ahead, then lead: 156 bbis /880 cf I 398 sx Premium Lite FM (12.0 ppg) w/ 2%
CaCl2, 3 lb/sx CSE, 1/4 Ib/sx Celloflake & 8% gel followed by tail: 36 bbis / 204 cf / 148 sx Type IIICement (14.6 ppg) w/
1% CaCl2 & 1/4 Ib/sx Celloflake. Dropped top rubber plug & displaced w/ 191 BW. Bumped plug w/ 1500 psi, float held.

CIP @ 10:15 PM, 7/26/05. RD BJ Services.
ND BOP & FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg
stub. NU FMC 11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4,885 Daily Cost: $29,347 AFE Cost to Date: $807,344
Current Status: FINISH WELDING, RU & TESTING BOP'S.

NU FMC 11"-3Mx7-1/16"-3M tubinghead. Pres test packoff &seal to 1500 psi / 15 min, OK.
Cut &weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC & new 4-3/4" drilling jars.
Unloaded 5200' of 3-1/2", 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head.
Welder cut & weld 2" & 3" choke & kill line.
Cut & weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.

Finished welding blooie line to pit w/ deduster. Pres test kelly & all floor valves to 3000 psi/ 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to 3000 psi / 10 min & annular to 1500 psi / 10 min, OK.
While testing blind rams & choke manifold, found leak on mud cross. Attempted to weld/repair leak with no success.
ND BOP & picked up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/30/2005 Current Depth: 4,885 Daily Cost: $29,716 AFE Cost to Date: $858,034

Current Status: NU MUD CROSS & BOPE.
NU mud cross & BOP. Pres tested blind rams, mud cross began leaking @400 psi. Split BOP from mud cross. Lifted
BOP & ND mud cross from 7-1/16" tubinghead. Hauled mud cross to machine shop & repaired. Mud cross on location
@5:30 AM, 7/30/05.

07/31/2005 Current Depth: 4,901 Daily Cost: $33,938 AFE Cost to Date: $891,972
Current Status: DRILLING.

NU 7-1/16" mud cross & BOPE. Cut & weld 3" kill line to choke manifold. Set test plug in FMC tubing hanger & pres
tested blind rams & choke manifold to 3000 psil 10 min, OK. Pres test 7" csg to 1500 psil 30 min, OK. Weld up 6" blooie
line. PU Diamond Air hammer & 6-1/4" bit, test run hammer. PU 5" DC, jars, DC & 3-1/2", 13.3# DP. TIH, unload hole

every 1000 feet w/ Weatherford air compressors. Blow hole dry & start mist pump. Tagged cement inside 7" csg @
4857'. Drillcement fl4857', float collar @4838', cement & float shoe @4885'. Drill 10' new hole f/ 4885' to 4895'. Pump
foam sweep & dry up hole. Perform FIT wl 550 psi air pressure for 5 min. Drill6-1/4" hole fl 4895' to 4901' / 1.0 hr, 40
RPM,4K WOB, 650 psi air. High Country Energy testers are rigged up w/ test seperator, meter run, back pressure valve &
flare line.

08/01/2005 Current Depth: 5,250 Daily Cost: $37,086 AFE Cost to Date: $929,058
Current Status: FLOW TESTING, WO LOGGERS.

Drill6-1/4" hole f/ 4901' to 5004', 103' I 3.5 hrs, 29.4 fph. Had drilling break f/ 4977' to 4999'.
Circulate, blow hole clean. Pull hammer & bit into 7" intermediate casing @4854' & bleed off air pressure. Flow test
Horsehead sand through test separator, no flow, no burnable gas.
TlH, blow hole clean & check for water, no water entry. Drill6-1/4" hole f/ 5004' to 5125', 121'/ 2.0 hrs, 60.5 fph. Circulate,
blow hole clean. Pull hammer & bit into casing @4877' & bleed off air pressure. Flow test Cactus sand through test
separator as follows:
5:00 PM, 7/31/05: 79 MCFD, FCP 60 psi.
6:00 PM: 235 MCFD, FCP 58 psi. 7:00 PM: 170 MCFD, FCP 40 psi. 8:00 PM: 84 MCFD, FCP 15 psi.
TlH, blow well clean, check for water entry, no water entry. Drill6-1/4" hole fl 5125' to 5250', 125'/ 3.0 hrs, 41.7 fph. Note:

First 30' of new drilled hole did not dust, formation was damp.
Blow hole clean, check for water, no water entry. Pull hammer & bit into casing @4686'.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 365' in 9.5 hr, ROP 38.4.
Flow test well through test separator as follows:
Time FCP(psi) MCFD BW/hr Comments
8-1-05
2:00 am 30 24 0
3:00 am 40 32 0
4:00 am 45 36 0 Collected gas sample
5:00 am 50 40 0
6:00 am 50 40 0
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
08/02/2005 Current Depth: 5,250 Daily Cost: $55,475 AFE Cost to Date: $984,533

Current Status: FLOW TESTING WELL.
Flow test well. At 8:00 AM, 8/1/05: 43 MCFD, FCP 53 psi.
TOOH for logs, LD hammer & bit.
RU Baker Atlas w/ full lubricator. RIH w/ Focus String (HDL-Density-GR) & log from 5256' (loggers TD) to 7" csg shoe @
4885'. POOH w/ logging tools, LD tools & Iubricator. RD Baker Atlas.
Evaluate logs & flow test well as follows:
Time FCP(psi) MCFD BW/hr Comments
8-2-05

7:00 pm 22 18 0 Burnable gas
8:00 pm 33 26 0
9:00 pm 39 31 0

10:00 pm 40 32 0
11:00 pm 46 37 0
8-2-05
12:00 am 50 40 0

1:00 am 50 40 0
2:00 am 50 40 0
3:00 am 50 40 0
4:00 am 50 40 0
5:00 am 50 40 0
6:00 am 50 40 0 Burnable gas

08/03/2005 Current Depth: 5,250 Daily Cost: $38,898 AFE Cost to Date: $1,023,431
Current Status: SPOTTING CEMENT PLUGS TO P&A.

LD 5" DC & drilling jars. TIH w/ 3-1/2" DP w/ string float on bottom to 5250'. RU BJ Services.
Pres test lines to 2000 psi. Pump 20 BW ahead of 9.6 bbis / 53.8 cf / 47 sx Class H cement. Displaced w/ 39 BW.
Pulled DP up to 4973'. Pump 10 BW ahead of 9.6 bb\s / 53.8 cf I 47 sx Class H cement w/ 2% CaCl2. Displaced w/ 37
BW. POOH w/ DP. LD bottom hole string float. TIH w/ 3-1/2" open ended DP. Tagged cement @4639' to confirm
bottomhole cement plug fl 5250' to 4639' (246' cmt plug in 7" csg). Fillhole w/ mud, monitor fluid level, hole static.

08/04/2005 Current Depth: 5,250 Daily Cost: $33,177 AFE Cost to Date: $1,056,608
Current Status: RD UNITED RIG #21.

TOOH, LD 3-1/2" DP.
Spot Plug # 2 w/ BJ Services: 100' cmt plug across "wet zone" fl 3227' to 3127' w/ 10 BW ahead of 4 bbis / 22.1 cf / 20 sx
Class H cement. Displaced w/ 23 bbis mud. TOOH, LD 3-1/2" DP. Spot Plug # 3 w/ BJ Services: 50' above & 50' below
9-5/8" casing shoe, fl 1989' to 2089' w/ 10 BW ahead of 5 bbis / 28 cf / 25 sx Class H cement. Displaced w/ 15 bbis
mud. TOOH, LD 3-1/2" DP. Spot Plug #4 w/ BJ Services: 50' surface plug, 2' below ground level to 64' KB w/ 2 bbis / 12
cf / 10 sx Class H cement. Last P&A plug, CIP @ 12:30 PM, 8/3/05. TOOH & LD 3-1/2" DP. Wash out inside DP on cat
walk. Wash up BJ cementers, RD & MO location.
ND 7-1/16" BOP's & 11"-3Mx7-1/16"-3M tubinghead. Load out Weatherford rental 3-1/2" DP, slips, elevators, TIW valves,
float valve, dog collar, 3-XO subs on 2-trucks. Load out Knight Oil Tools 7-1/16"-5M BOP, rotating heads & Smith
Services shock sub, drlg jars. Welder cut off 7" & 9-5/8" casinghead. Welded on dry hole marker plate 2' below surface
as per BLM instructions.
Cleaned mud pits & released rig @ 11:00 PM, 8/3/05.
08/05/2005 Current Depth: 5,250 Daily Cost: $3,756 AFE Cost to Date: $1,060,364

Current Status: EVERGREEN #14-8-36-25 P&A'D 8/3/05 - FINAL REPORT
Finished loading out all rental tools & mud materials. Released communications & trailerhouse. Prep to move off
United rig #21. Evergreen #14-8-36-25 plugged & abandoned 8/3/05. Drop from report. FINAL REPORT
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FORM 3160-5 UNITED STATES FORM APPROVED
(June 1990) DEPARTMENT OF THE INTERIOR Budget Bureau No. 1004-0135

BUREAUOF LAND MANAGEMENT Expires: March 31, 1993

5. Lease Designation and Serial No.

SUNDRY NOTICESAND REPORTS ON WELLS UTU-74436

) not use thisform for proposals to drill or to deepen or reentry a different reservt 6. If Indian, Allottee or Tribe Name

Use "APPLICATIONFOR PERMIT -" for such proposals NA

7. If Unit or CA, Agreement Designation

SUBMIT IN TRIPLICATE
1. Type of Well NA

Oil Gas 8. Well Name and No.

O- B " OOther Evergreen 14-8-36-25
** TIGHT HOLE WELL-CONFIDENTIAL 9. API Well No.

2. Name of Operator 43-037-31837

Cabot Oil & Gas Corporation 10. Field and Pool, or Exploratory Area

3. Address and Telephone No. 303-226-9400 Montezuma Creek
600 - 17th Street, Suite 900 North, Denver, CO 80202 11. Countyor Parish, State

4. Location of Well (Footage, Sec., T., R., M., or Survey Description)

660' FSL &2090' FWL Sec 8, T36S, R25E
San Juan, Ut

12. CHECK APPROPRIATE BOX(s) TO INDICATENATURE OF NO 'ICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Abandonment Change of Plans
Recompletion New Construction

0 Subsequent Report Plugging Back Non-Routine Fracturing
Casing Repair Water Shut-Off

0 Final Abandonment Notice Altering Casing Conversion to Injection

Other Dispose Water
+

13. Describe Proposed or Completed Operations (Clearlystate all pertinent details, and gibe pertinent dates, including estimated date of starting any proposed work. If well is directionally

drilled.give subsurface locations and measured and true vertical depths for all markers and zones pertinent to this work.)*

Evergreen #14-8-36-25

Evergreen #14-8-36-25 was drilled to a total depth of 5250' on 8/1/05. Cabot Oil & Gas plans to plug & abandon Evergreen #14-8-36-25 by spotting cement plugs

as follows:
1) Spot 95 sx (465') Class G cement plug in open hole from 5250' to 4785' (100' above 7" intermediate esg shoe @4885').
2) Spot 20 sx (100') Class G cement plug inside 7" esg from 3227' to 3127' (across wet zone).

3) Spot 20 sx (100') Class G cement plug inside 7" csg from2089' to 1989' (across 95/8" esg shoe @2039').
4) Spot 20 sx (100') Class G cement plug inside 7" esg @surface.

Plan to cut off wellhead 2' below ground level & then weld plate on surface csg w/ well identification welded on top of the plate.

14. I hereby ce ' for g is true and co ect
Signed itte Operations Tech. Datt 08/02/2005

Rolando D. Benavides
(This space for Federal or State office use) g by
ACpopnrd

t
oendbyf

approval, if any:
Titi Da e

gy Gas Action\sNecessy
o

Title 18 U.S.C Section 1001, makes it a crime for any person knowingly a (p States andy false, fictitious or f t
statements or representations as to any mater within its jurisdiction.

*See Instructi
AUSO5 2005
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FORM3160-5 UNITED STATES FORMAPPROVED
(June 1990) DEPARTMENT OF THE INTERIOR Budget Bureau No. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: March 31, 1993

5. Lease Designation and Serial No.
SUNDRY NOTICESAND REPORTS ON WELLS UTU-74436

> not use thisform for proposals to drill or to deepen or reentry a different reservt 6. If Indian, Allottee or Tribe Name

Use "APPLICATION FOR PERMIT -" for such proposals NA

7. If Unit or CA, Agreement Designation

SUBMIT IN TRIPLICATE
1. Type of Well NA

Oil Gas 8. Well Name and No.

O · B-•••OOther Evergreen 14-8-36-25
** TIGHT HOLE WELL-CONFIDENTIAL 9. API Well No.

2. Name of Operator 43-037-31837

Cabot Oil & Gas Corporation 10. Field and Pool, or Exploratory Area

3. Address and Telephone No. 303-226-9400 Montezuma Creek
600 - 17th Street, Suite 900 North, Denver, CO 80202 11. Countyor Parish, State

4. Location of Well (Footage, Sec., T., R., M., or Survey Description)

660' FSL & 2090' FWL Sec 8, T36S, R25E
San Juan, Ut

12. CHECK APPROPRIATE BOX(s) TO INDICATE NATURE OF NO"ICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ONotice of Intent Abandonment Change of Plans
Recompletion New Construction

0 Subsequent Report Plugging Back Non-Routine Fracturing
Casing Repair Water Shut-Off

Final Abandonment Notice Altering Casing Conversion to Injection

X Other abandonment and daily activity Dispose Water
+

13 Describe Proposed or Completed Operations (Clearlystate all pertinent details, and gibe pertinent dates, including estimated date of starting any proposed work. If well is direcdonally

drilled,give subsurface locations and measured and true vertical depths for all markers and zones pertinent to this work.)*

Cabot Oil & Gas plugged and abandoned the Evergreen 14-8-36-25 by spotting plugs at the following depths:

Plug Interval Cement
I 5,250'-4,639' 94 sx

2 3,227'-3,127' 20 sx

3 1,989'-2,089' 25 sx

4 2'-64' 10 sx

Cut off wellhead 2' below ground level & then weld on plate w/ well identification.

14. I hereby ce e s true and ct
Signed Title Operations Tech. Date 08/05/2005

Rolando D. Benavides
(This space for Federal or State office use)
Approved by Title Date
Conditions of approval, if any:

Title 18 U.S.C. Section 1001, makes it a crime for any person knowingly and willfully to make to any department or agency of the UnitedStates andy false, fictitiousor fraudulent
statements or representations as to any mater within its jurisdiction.

*See Instruction on Reverse Side



Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot 011 & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 I $1,155,000 Date of First Prod:
Net AFE DHC/CWC: $695,625 / $1,010,625 Rig/Contractor: UNITED RIG#21
TD: PBTD: Pipeline:
Permit No: API Number: 4303731837
Drop Date: 08/05/2005 GL / KB Elev: 6457 / 0
COGC WI: 0.875 NRI: 0.678125 Rig Release: 08/03/2005
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
currentstatus: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
currentstatus: BUILDING ROAD & LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
Current Status: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM, 6/27/05.
Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
Current Status: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR P1PE.
Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket rig.
Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.
Ran 14" conductor pipe w/ welder to 150'. Cemented conductor fl 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set up
trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 KIbs. Continued to fill reserve pit w/ fresh
water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG #21
Set 5'X 5' cellar ring. Backhoe built spill burm on location w/ spoil dirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.

07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

Page 1 of



Well History
05-Aug-05

Region Name: Rocky Mountain
Well Namet EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
Current Status: MOVING IN UNITED RIG #21
Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.
MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.
RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.
Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit, motor
shock sub & DC. Resumed drilling @ 10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' / 2 hrs w/ one pump, slow, through
lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103
Current Status: DRILLING.
Drill 12-1/4" hole fl 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole f/ 397' to 544', 147'I 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' / 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tight hole fl 696' to 710' (14'), ream & clean up tightspot.
Drillfl 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillf/ 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.
Attempted to make connection, pulled 30M Ibs over, worked I reamed connection fl 852' to 820'. Wiped hole fl 852'to surface.
Pulled tight f/ 852' to 672'. Bit in good condition. TlH, no tight spots, no fillon bottom. Pumped high vis sweep. Drill 12-1/4"
hole f/ 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole f/ 946' to 1040', 94' / 5.0 hrs,
18.8 fph (hard sandstone). Drill 12-1/4" hole fl 1040' to 1153', 113'l 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.
Drill 12-1/4" hole f/ 1153' to 1258', 105' / 5.5 hrs, 19.0 fph wl 45M lb WOB, 550 gpm.
Circ high vis sweep, drop totcosurvey tool.
TOOH, no tight spots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit #2, precautionary wash & ream fl 1249' to 1258', no tightspots on TIH.
Drill 12-1/4" hole fl 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole fl 1530' to 1543', 13' I 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @1258', made 1096'in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth: 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
Current Status: DRILLING.
Drill 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW10.0, Vis 33, WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 647'in 34.5 hrs, ROP 18.8.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type; AA
Operator: Cabot 011 & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873
Current Status: WOC
Drill 12-1/4" hole fl 1905' to 2039', 134'l 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole f/ 2039' to 150', no tight spots on TOOH. TIH fl 150' to 2039', no fillon bottom, no tightspots.
Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey tool. TOOH, LD 8" DC. No tight spots on TOOH.
Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&C casing w/ guide shoe @2039' &
float collar @ 1994'. Ran centrlizers on each of first 3 jts & then every other jt for 6-total centralizers. Circulate hole clean & RU
BJ Services. Pressure test pump & lines to 4000 psi. Pump 20 bbls water ahead then 173 bbis / 450 sx / 972 cf Premium Lite
cement w/ 8% gel, 3% CaCl2, 8 Ib/sx LCM, 4% Pheno Seal & 1/4 Ib/sx celloflakes followed by 58 bbis / 222 sx / 328 cf Type III
Cement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 lb/sx celloflakes. Mix & Pump cmt @7 BPM. Drop top rubber plug
& displace w/ 154 BW. Bump plug @ 1200 psi, float held. CIP @4:10 AM, 7-16-05. Monitor cement fall back, cmt fell back 7'
in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25

07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923
Current Status: REPAIR OR REPLACE ACCUMULATOR.
Wait on new BOP to be delivered to rig from United Drilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres test
weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.
Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator & connected power. Installed remote control panel on drill floor & connected all control lines. Welder rebuilt choke
& kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date: $442,637
Current Status: DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to 3000 psi for 10 min, OK. Pres test annular to 1500 psi for 10
min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLM accumulator function test, OK. PU flat bottom
hammer bit, air hammer w/ float valve & DC. TIH to 1000' & unloaded hole w/ air. Continue TIH, tagged cement @1985' &
unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & guide shoe, mist drilling w/ 2500 cfm air @400
psi w/ 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @2039'.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153
Current Status: MIST AIR DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to Mist drill out cement & 9-5/8" csg shoe @2039' w/ 2500 CFM
air @400 psi. Air drill 8-5/8" hole f/ 2039' to 2523', 484' / 8.5 hrs, 56.9 fph. DrIg w/ 2200 CFM, 4-5 M# WOB, 40 RPM, 350-400
psi.
Air drill 8-5/8" hole f/ 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole f/ 2648' to 3022', 374' / 4.5 hrs, 83.1 fph. Air drill
fl 3022' to 3115', 93'l 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill fl 3115' to 3177',
62' / 1.5 hrs, 41.3 fph. Formation became wet @ 317T, build mist & clean hole. Mist drill f/ 3177' to 3270', 93' / 3.0 hrs, 31.0 fph.
Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not established fluid entry rate as of
6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
currentstatus: STAGE IN HOLE, FILL HOLE W/ MUD.
Mist air drill 8-5/8" hole fl 3270' to 3520', 250' / 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole f/ 3520' to 3614', 94' / 2.5 hrs, 37.6 fph.
Hole loaded w/ water, blow out water fl hole (wet zone @ 3614'). Mist air drill 8-5/8" hole fl 3614' to 3627', 13' / 1.0 hr, 13.0 fph.
Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit. Make up new 8-1/2"
insert bit. TIH to 1990'. United DrIg welder built wall in mud pit & made a proper sand trap under shaker.
Fill mud pits w/ fresh water & mix mud. Loaded hole w/ 62.5 bbis mud through DP @ 1990'.
MW 8.7, Vis 35
MARQUIS Bit #3, 8 5/8", C683G, in @2039', out @3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784
Current Status: DRILLING.
TIH w/ 26 stands DP, break circulation. Precautionary wash & ream f/ 3567' to 3627' (60'), no fillon bottom. Drill 8-1/2" hole f/
3627' to 3739', 112' I 5.0 hrs, 22.4 fph. Rig service/ 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow line (was
PVC). Drill 8-1/2" hole f/ 3739' to 3760', 21' / 1.5 hrs, 14.0 fph. Drill8-1/2" hole f/ 3760' to 3928', 168' / 9.5 hrs, 17.7 fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TO51AKPR, in @ 3627', made 332' in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type; AA
Operator: Cabot OII & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562,182
Current Status: DRILLING.
Drill8-1/2" hole f/ 3959' to 3991', 32' / 2.5 hrs, 12.8 fph. Drill 8-1/2" hole f/ 3991' to 4002', 11' / 1.0 hr, 11.0 fph, varied pump
pressure, rotary RPM's, WOB to try todrill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU Baker slow speed
mud motor, bit #4 & TIH to 1900'.
Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system w/ 100 bbis water to lower mud wt. TIH to 4002', no
fill, no tight spots on TIH. Break circulation, drill 8-1/2" hole fl 4002' to 4166', 164' / 11.5 hrs, 14.3 fph.
MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 3627', made 539'in 33 hrs, ROP 16.3.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.
Drill8-1/2" hole fl 4166' to 420T, 41'/ 3.0 hrs, 13.7 fph. Drill 8-1/2" hole fl 4207' to 4336', 129'/ 6.5 hrs, 19.8 fph. Flow check well,
no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill8-1/2" hole fl 4336'
to 4521', 185' / 10.0 hrs, 18.5 fph. Drill8-1/2" hole f/ 4521' to 4530', 9' I 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 903' in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN#14-8-36-25 AFE Number: 73225 Type; AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480
Current Status: POOH TO LOG.
Drill8-1/2" hole fl 4530' to 4614', 84' / 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig, replace
hydraulic hose / 2 hrs. Drill8-1/2" hole fl 4614' to 4726', 112' / 5.0 hrs, 22.4 fph. Drill 8-1/2" hole f/ 4726' to 4880', 154' / 9.0 hrs,
17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole f/ 4880' to 2021', no tight spots on wiper to shoe. TIH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @ 3627', out @4880', made 1253' in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50

07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126
Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper trip in hole, no fill, no tight spots. Pump high vis sweep & circulate hole clean. Drop Totco survey tool, TOOH
(strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper log f/ 4857' to surface, no tight spots. RD Baker Atlas.
Make up bit #4RR &TIH. Tag fill@4846' (34' of fill after logs). Circulate to bottom @4880'. Drill8-1/2" hole fl 4880' to 4885'.
Pump high vis seep & circulate hole clean. RU Iay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC. RU casing crew & held
safety meeting. Run 7", 23# casing @ report time.
07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.
Ran 115 jts 7", 23#, J-55, LT&C new inspected casing wl float shoe @4885' & float collar @4839'. Ran centralizers on each of
the first 3 jts & then every other jt (totalof 8 centralizers). Tagged fill@4855', circ fill out ot 4885'. RD casing crew & lay down
machine. Circ 7" casing & hole, wait on BJ Services to arrive on location (allcrews out on other cmt jobs). RU BJ Services.
Pump 20 BW ahead, then lead: 156 bbls / 880 cf / 398 sx Premium Lite FM (12.0 ppg) w/ 2% CaCl2, 3 Ib/sx CSE, 1/4 Ib/sx
Celloflake & 8% gel followed by tail: 36 bbis / 204 cf I 148 sx Type IIICement (14.6 ppg) w/ 1% CaCl2 & 1/4 Ib/sx Celloflake.
Dropped top rubber plug & displaced w/ 191 BW. Bumped plug w/ 1500 psi, float held. CIP @10:15 PM, 7/26/05. RD BJ
Services.
ND BOP & FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg stub. NU
FMC 11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4,885 Daily Cost: $29,347 AFE Cost to Date: $807,344
currentstatus: FINISH WELDING, RU & TESTING BOP'S.
NU FMC 11"-3Mx7-1/16"-3M tubinghead. Pres test packoff & seal to 1500 psi / 15 min, OK.
Cut &weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC & new 4-3/4" drilling jars. Unloaded
5200' of 3-1/2", 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head. Welder cut &weld
2" & 3" choke & kill line.
Cut & weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.
Finished welding blooie line to pit w/ deduster. Pres test kelly & all floor valves to 3000 psil 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to 3000 psi / 10 min & annular to 1500 psi / 10 min, OK. While
testing blind rams & choke manifold, found leak on mud cross. Attempted to weld/repair leak with no success. ND BOP & picked
up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oli & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/30/2005 Current Depth: 4,885 Daily Cost: $29,716 AFE Cost to Date: $858,034
Current Status: NU MUD CROSS & BOPE.
NU mud cross & BOP. Pres tested blind rams, mud cross began leaking @400 psi. Split BOP from mud cross. Lifted BOP &
ND mud cross from 7-1/16" tubinghead. Hauled mud cross to machine shop & repaired. Mud cross on location @5:30 AM,
7/30/05.

07/31/2005 Current Depth: 4,901 Daily Cost: $33,938 AFE Cost to Date: $891,972
Current Status: DRILLING.
NU 7-1/16" mud cross & BOPE. Cut &weld 3" kill line to choke manifold. Set test plug in FMC tubing hanger & pres tested blind
rams & choke manifold to 3000 psil 10 min, OK. Pres test 7" csg to 1500 psil 30 min, OK. Weld up 6" blooie line. PU Diamond
Air hammer & 6-1/4" bit, test run hammer. PU 5" DC, jars, DC & 3-1/2", 13.3# DP. TIH, unload hole every 1000 feet w/
Weatherford air compressors. Blow hole dry & start mist pump. Tagged cement inside 7" csg @4857'. Drillcement f/ 4857',
float collar @4838', cement & float shoe @4885'. Drill 10' new hole f/ 4885' to 4895'. Pump foam sweep & dry up hole. Perform
FIT w/ 550 psi air pressure for 5 min. Drill6-1/4" hole fl 4895' to 4901' / 1.0 hr, 40 RPM,4K WOB, 650 psi air. High Country
Energy testers are rigged up w/ test seperator, meter run, back pressure valve & flare line.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 16' in 1 hr, ROP 16.0.

08/01/2005 Current Depth: 5,250 Daily Cost: $37,086 AFE Cost to Date: $929,058
Current Status: FLOW TESTING, WO LOGGERS.
Drill6-1/4" hole fl 4901' to 5004', 103'l 3.5 hrs, 29.4 fph. Had drilling break fl 4977' to 4999'.
Circulate, blow hole clean. Pull hammer & bit into 7" intermediate casing @4854' & bleed off air pressure. Flow test Horsehead
sand through test separator, no flow, no bumable gas.
TIH, blow hole clean & check for water, no water entry. Drill6-1/4" hole fl 5004' to 5125', 121'/ 2.0 hrs, 60.5 fph. Circulate, blow
hole clean. Pull hammer & bit into casing @4877' & bleed off air pressure. Flow test Cactus sand through test separator as
follows:
5:00 PM, 7/31/05: 79 MCFD, FCP 60 psi.
6:00 PM: 235 MCFD, FCP 58 psi. 7:00 PM: 170 MCFD, FCP 40 psi. 8:00 PM: 84 MCFD, FCP 15 psi.
TIH, blow well clean, check for water entry, no water entry. Drill6-1/4" hole fl 5125' to 5250', 125' I 3.0 hrs, 41.7 fph. Note: First
30' of new drilled hole did not dust, formation was damp.
Blow hole clean, check for water, no water entry. Pull hammer & bit into casing @4686'.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 365' in 9.5 hr, ROP 38.4.
Flow test well through test separator as follows:
Time FCP(psi) MCFD BW/hr Comments
8-1-05
2:00 am 30 24 0
3:00 am 40 32 0
4:00 am 45 36 0 Collected gas sample
5:00 am 50 40 0
6:00 am 50 40 0
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oli & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
08/02/2005 Current Depth: 5,250 Daily Cost: $55,475 AFE Cost to Date: $984,533
Current Status: FLOW TESTING WELL.
Flow test well. At 8:00 AM, 8/1/05: 43 MCFD, FCP 53 psi.
TOOH for logs, LD hammer & bit.
RU Baker Atlas w/ full lubricator. RIH wl Focus String (HDL-Density-GR) & log from 5256' (loggers TD) to 7" csg shoe @4885'.
POOH w/ logging tools, LD tools & Iubricator. RD Baker Atlas.
Evaluate logs & flow test well as follows:
Time FCP(psi) MCFD BW/hr Comments
8-2-05

7:00 pm 22 18 0 Bumable gas
8:00 pm 33 26 0
9:00 pm 39 31 0

10:00 pm 40 32 0
11:00 pm 46 37 0
8-2-05
12:00 am 50 40 0

1:00 am 50 40 0
2:00 am 50 40 0
3:00 am 50 40 0
4:00 am 50 40 0
5:00 am 50 40 0
6:00 am 50 40 0 Bumable gas

08/03/2005 Current Depth: 5,250 Daily Cost: $38,898 AFE Cost to Date: $1,023,431
Current Status: SPOTTING CEMENT PLUGS TO P&A.
LD 5" DC & drilling jars. TIH w/ 3-1/2" DP w/ string float on bottom to 5250'. RU BJ Services.
Pres test lines to 2000 psi. Pump 20 BW ahead of 9.6 bbis / 53.8 cf / 47 sx Class H cement. Displaced w/ 39 BW. Pulled DP
up to 4973'. Pump 10 BW ahead of 9.6 bbis / 53.8 cf / 47 sx Class H cement w/ 2% CaCl2. Displaced w/ 37 BW. POOH w/ DP.
LD bottom hole string float. TIH w/ 3-1/2" open ended DP. Tagged cement @4639' to confirm bottomhole cement plug f/ 5250'
to 4639' (246' cmt plug in 7" csg). Fill hole w/ mud, monitor fluid level, hole static. POOH, LD excess DP.

08/04/2005 Current Depth: 5,250 Daily Cost: $33,177 AFE Cost to Date: $1,056,608
Current Status: RD UNITED RIG #21.
TOOH, LD 3-1/2" DP.
Spot Plug #2 w/ BJ Services: 100' cmt plug across "wet zone" fl 3227' to 3127' w/ 10 BW ahead of 4 bbis / 22.1 cf I 20 sx Class
H cement. Displaced wl 23 bbis mud. TOOH, LD 3-1/2" DP. Spot Plug # 3 w/ BJ Services: 50' above & 50' below 9-5/8" casing
shoe, f/ 1989' to 2089' w/ 10 BW ahead of 5 bbis / 28 cf / 25 sx Class H cement. Displaced w/ 15 bbis mud. TOOH, LD 3-1/2"
DP. Spot Plug #4 w/ BJ Services: 50' surface plug, 2' below ground level to 64' KB w/ 2 bbis / 12 cf / 10 sx Class H cement.
Last P&A plug, CIP @ 12:30 PM, 8/3/05. TOOH & LD 3-1/2" DP. Wash out inside DP on cat walk. Wash up BJ cementers, RD
& MO location.
ND 7-1/16" BOP's & 11"-3Mx7-1/16"-3M tubinghead. Load out Weatherford rental 3-1/2" DP, slips, elevators, TIW valves, float
valve, dog collar, 3-XO subs on 2-trucks. Load out Knight Oil Tools 7-1/16"-5M BOP, rotating heads & Smith Services shock sub,
drlg jars. Welder cut off 7" & 9-5/8" casinghead. Welded on dry hole marker plate 2' below surface as per BLM instructions.
Cleaned mud pits & released rig @ 11:00 PM, 8/3/05.

08/05/2005 Current Depth: 5,250 Daily Cost: $3,756 AFE Cost to Date: $1,060,364
Current Status: EVERGREEN #14-8-36-25 P&A'D 8/3/05 - FINAL REPORT
Finished loading out all rental tools & mud materials. Released communications & trailer house. Prep to move off United rig
#21. Evergreen #14-8-36-25 plugged & abandoned 8/3/05. Drop from report. FINAL REPORT
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CEMENTJOB REPORT

CUSTOMER CabefoltS Gas Corporation 0ATE 02-AUG-05 F.R- 216434852 SERV,SUPV. LOUISWSHI|lLBY
LEASE& WELL NAME t,aCATION COUNTY-PARISH-SLOCK

$VERGAEEN14.8-36-25- AP143037518370000 &-368.26E SanJuan Utah
DisTRICT ORit,LtNG CONTRACTOR RIO * TYPEOFJOB

Farminninn 11hltPA91 PIlm A Ahnndan
sifF& TYPFop Pl.UGS 1.15T.CSG·HARDWARE

. PHYSICALSUIRRYPROPERTIES
NA-PAA KS SLURRY SLORRY WATER PUMP Bbl 801

- OF WGT YLD GPS ftME SLuRRY MIX
CEMENT PPG FTE HR:MIN WATER

MATERIALSFURNISHEDBY BJ

Presh Water 8.34 10
Class H &2% Gacl2 onside 150 15.8 1.15 5.00 7.8
OdllingMud 10 35.27

Available MixWater 500 Bbi. Available DispL Fluid 500 Bbl TOTAL $3.0 10.¾
HOLE TEG-CSG.D.P. COLI ARDEPTHS

áfxP i t ÞxcFan DEPTH 5129 I WGT. I TYPF i DEPTH GRADE SHOR PfoAt 4TAGP
8.25 10 5250 m C3G 5250 J4i5

LASTCASING PKR-CMT REl-BR PL-1.!NER PERF. DEPTH TOP CONN WELLFLillD
sir# j WOT TYPF fþRPTH I BRAND& TYPE I DEPTH TOP \ ATM 812E (TilAFAD TYPF WGT.

3.6, BRND OTHER 0

DisPL.VOLUME DISPL.FLUID CAL.PS1 CAL.MAXPSI OP.MAX MAXTBGPSI MAXCSGPSt MIX

VOLUMS UOM TYPE WGT. BUMPPLUG TOREV. SQ.PSI RATED Operator RATED Operator WATER

30.0 BBLS DrittingMud 10 0 0 0 0 D 4380 3488 6 tatil:

EXPLANATION: TROUBLESETTING TOOL,RUNNINGCBG, ETC.PRIORTO CEMENTING:

PREssdREIRAÏE DETAlt FAPLÀNAfloN

TIME PRESSURE-Ps! RATE abl.FLUID Ft.UID SAFETYMEETING: ISJ CREW CO.REP.
HR:MtN• P1PE

'
ANNULUS BPM PUMPED TYPE TEST UNES 3000 PSI

CIRCULATINGWELL - RIG g ILI O
18:30 On locaiong 650 pm
20:0D safoqrmeeling
20:30 Pressure test ines to 3000ps!
20:55 30 0 3 i H20 Start 20 bbis H20
20 40 30 0 3 20 H20 Statt 9,5 bbb omt © 15.8 ppg
20 41 30 0 3 9.5 CMT Startdisplacemen!09 bbis H20
20:SS 0 o o 39 H20 Shutdown , Pedipipe
21:06 40 0 3.7 1 H20 Start 10 bbisH20
21:10 40 0 3,8 10 H20 Start s.S bbiscmt @15.8 ppg
21:12 60 0 3.3 9.5 CMT start37 bbisH20 displacomart
21:23 0 0 0 37 H20 shutdown . Pull pipeto 4590
21:35 40 0 4 1 H20 Start 20 bbis H20
21:36 0 0 0 20 H20 Shut down , Trip out of holo
09:00 120 0 3 1 H20 Stalt 10 bble H20
09¾ 120 0 3 10 H20 Start 4 bbis cmt @15.8 ppg
09:06 00 0 S 4 CMT Start 23 bbis displacement
09:09 0 0 0 23 H20 Shut down, Pullpipe
10:22 60 0 3 1 H20 stalt 10 bble H20
10:27 80 0 3 10 H20 Stalt 5 bbis cmtg 15.8 ppg
10:26 80 0 $ 5 CMT Statt 13,6 bble H20displacement
10 32 0 0 0 118 H20 Shut down , pullpipo
12:21 30 0 1 1 CMT stan24 bbis omt@15.8 ppg
12 22 0 0 0 2.5 1CMT Shut down , cmt g



CEMENT JOB REPORT

¯

PRESStÏ165RATIDETAIL EXPLANAÎl0
TIME PRESSURE, PSI RATE Obt FLulD 91.UID SAFETYMEETING:BJ CAEW CO, REP.

HR.MIN' PIPE ANNULUS BPM PUMPED TYPE TEST LINES 3000 PSI
etRCULATING WELL - RIG

BUMPED
pBU

F OAT
UCRM Te0eTL

LEFTON TO UT SERVICESUPERVISORSIGNATURE:
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FORM3160-5 UNITED STATES FORMAPPROVED
(June 1990) DEPARTMENT OF THE INTERIOR Budget Bureau No. 1004-0135

BUREAUOF LAND MANAGEMENT Expires: March 31, 1993

5. Lease Designation and Serial No.
SUNDRY NOTICESAND REPORTS ON WELLS UTU-74436

> not use thisform for proposals to drill or todeepen or reentry a different reserv< 6. If Indian, Allotteeor Tribe Name

Use "APPLICATIONFOR PERM1T -" for such proposals NA

7. If Unitor CA, Agreement Designation

SUBMIT IN TRIPLICATE
1. Type of Well NA

Oil Gas 8. Well Name and No.O- IS** OOther Evergreen 14-8-36-25
** TIGHT HOLE WELL-CONFIDENTIAL 9. API Well No.

2. Name of Operator 43-037-31837

Cabot Oil & Gas Corporation 10. Fieldand Pool, or Exploratory Area
3. Address and Telephone No. 303-226-9400 Montezuma Creek

600 - 17th Street, Suite 900 North, Denver, CO 80202 11. Countyor Parish, State
4. Locationof Well (Footage, Sec., T., R., M., or Survey Description)

660' FSL & 2090' FWL Sec 8, T36S, R25E
San Juan, Ut

12. CHECK APPROPRIATE BOX(s) TO INDICATE NATURE OF NO 1CE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

ONotice of Intent Abandonment Change of Plans
Recompletion New Construction

0 Subsequent Report Plugging Back Non-Routine Fracturing
Casing Repair Water Shut-Off

Final Abandonment Notice AlteringCasing Conversion to Injection

X Other abandonment and daily activity Dispose Water
+

13. Describe Proposed or Completed Operations (Clearlystate all pertinent details, and gibe pertinent dates, including estimated date of starting any poposed work. If well is dimellonally
drilled,give subsurface locations and measured and true vertical depths for all markers and zones pertinent to this work)*

Cabot Oil & Gas plugged and abandoned the Evergreen 14-8-36-25 by spotting plugs at the following depths:

Plug Interval Cement

1 5,250'-4,639' 94 sx

2 3,227'-3,127' 20 sx

3 1,989'-2,089' 25 sx

4 2'-64' 10 sx

Cut off wellhead 2' below ground level & then weld on plate w/ well identification.

14. I hereby c e true and c ct
signed Title Operations Tech. Date 08/05/2005

Rolando D. Benavides
(This space for Federal or State office use)
Approved by Title Date
Conditions of approval, if any:

Title 18 U.S.C. Section 1001, makes 11a crime for any person knowingly and willfullyto make 10 any department or agency of the UnitedStates andy false, fictitiousor fraudulent
statements or representations as to any mater withinItsjurisdiction.

*See Instruction on Reverse



Well History

05-Aug-05 ' l i

Region Name: Rocky Mountain ;gg yf- //3-o3/L 3/83
Well Name: EVERGREEN#14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot 011 &Gas Corporation Artesia Number PENDING

SANJUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 Completion Date:
Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 / $1,155,000 Date of First Prod:
Net AFE DHC/CWC:$695,625 / $1,010,625 Rig/Contractor: UNITED RIG #21
TD: PBTD: Pipeline:
Permit No: API Number: 4303731837
Drop Date: 08/05/2005 GL / KB Elev: 6457 / O
COGC Wl: 0.875 NRI: 0.678125 Rig Release: 08/03/2005
Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
currentstatus: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
currentstatus: BUILDING ROAD & LOCATION.
Building road & tocation.
06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM, 6/27/05.
Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.
Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable todrill any deeper w/ bucket rig.
Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.
Ran 14" conductor pipe wl welder to 150'. Cemented conductor f/ 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set up
trailerhouse & communications equipment. Installed rig anchors & pull tested to 20 Klbs. Continued to fill reserve pit w/ fresh
water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
Current Status: MOVING IN UNITED RIG#21
Set 5'X 5' cellar ring. Backhoe built spillburm on location w/ spoildirt f/ cellar & rat & mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.

07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.
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Well History

05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot 011& Gas Corporation Artesia Number. PENDING

Project Type: 1-EXP DRILLING
07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61.591
currentstatus: MOVING IN UNITED RIG #21
Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig #21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21
Mi United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.
MIRU United rig#21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.
RU Unitedrig#21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 DailyCost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.
Finished RU mud tanks, weld on 14" flow nipple. Filled mud tanks w/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit, motor
shock sub & DC. Resumed drilling @10:00 PM, 7/10/05. Drilled 12-1/4" hole fl 162' to 222' / 2 hrs w/ one pump, slow, through
lost circulation zone. Drilled 12-1/4" hole f/ 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8. Vis 43
REED Bit #1, 12 1/4", TD44HM, in @162', made 203'in 8 hrs, ROP 25.4.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oli & Gas Corporation Artesia Number PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103
currentstatus: DRILLING.
Drill 12-1/4" hole f/ 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole f/ 397' to 544', 147' I 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole f/ 544' to636', 92' I 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tighthole f/ 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20' / 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' I 6.0 hrs, 20.3 fph,
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.
Attempted to make connection, pulled 30M Ibs over, worked I reamed connection f/ 852' to 820'. Wiped hole fl 852' to surface.
Pulled tightfl 852' to 672'. Bit in good condition. TIH, no tight spots, no fill on bottom. Pumped high vis sweep. Drill 12-1/4"
hole fl 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole f/ 946' to 1040', 94' / 5.0 hrs,
18.8 fph (hard sandstone). Drill 12-1/4" hole f/ 1040' to 1153', 113'/ 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @162', made 991'in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.
Drill 12-1/4" hole f/ 1153' to 1258', 105' / 5.5 hrs, 19.0 fph w/ 45M Ib WOB, 550 gpm.
Circ high vis sweep, drop totco survey tool.
TOOH, no tightspots. Break off bit #1 & LD Baker 8" motor.
TIH w/ bit#2, precautionary wash & ream fl 1249' to 1258', no tight spots on TlH.
Drill 12-1/4" hole f/ 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole f/ 1530' to 1543', 13' / 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 1258', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50

07/15/2005 Current Depth; 1,905 Daily Cost: $26,922 AFE Cost to Date: $263,617
currentstatus: DRILLING.
Drilt 12 1/4" hole from 1543' to 1905', encountering hard rock and boulders.
MW 10.0, Vis 33. WL 15.2.
SMITH Bit #2, 12 1/4", GF30BV, in @1258', made 647' in 34.5 hrs, ROP 18.8.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oli &Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/16/2005 Current Depth: 2,039 Daily Cost: $120,256 AFE Cost to Date: $383,873
Current Status: WOC
Drill 12-1/4" hole f/ 1905' to 2039', 134'/ 5.5 hrs, 24.4 fph (formation changed to hard shale & sand). Pump high vis sweep &
circulate bottoms up. Wipe hole f/ 2039' to 150', no tightspots on TOOH. TlH fl 150' to2039', no fillon bottom, no tightspots.
Pump high vis sweep & circulate bottoms up. Drop Totco single shot survey took TOOH, LD 8" DC. No tight spots on TOOH.
Recover survey tool. RU casing crew, held safety meeting. Run 48 jts 9-5/8", 36#, J-55, LT&C casing w/ guide shoe @2039' &
float collar @ 1994'. Ran centriizers on each of first 3 jts & then every other jt for 6-total centralizers. Circulate hole clean & RU
BJ Services. Pressure test pump & lines to4000 psi. Pump 20 bbis water ahead then 173 bbis / 450 sx / 972 cf Premium Lite
cement w/ 8% gel, 3% CaCl2, 8 Ib/sx LCM, 4% Pheno Seal & 1/4 Ib/sx celloflakes followed by 58 bbis / 222 sx / 328 cf Type III
Cement w/ 1% CaCl2, 6.25 lb/sk LCM, 2% Pheno Seal & 1/4 Ib/sx celloflakes. Mix& Pump cmt @ 7 BPM. Drop top rubber plug
& displace w/ 154 BW. Bump plug @1200 psi, float held. CIP @4:10 AM, 7-16-05. Monitor cement fall back, cmt fell back 7'
in conductor. RD BJ Services. Transfer mud to pre-mix tank, wash & clean out mud pits, WOC.
SMITH Bit #2, 12 1/4", GF30BV, in @1258', made 781' in 40 hrs, ROP 19.5
MW 9.1, Vis 38, WL 12.8
Survey:
MD Angle
2029 0.25

07/17/2005 Current Depth: 2,039 Daily Cost: $12,050 AFE Cost to Date: $395,923
Current Status: REPAIR OR REPLACE ACCUMULATOR.
Walt on new BOP to be delivered to rig from UnitedDrilling main yard. Weld on FMC 11"-3Mx9-5/8" SOW wellhead & pres test
weld to 1000 psi / 15 min, OK. NU 11"x3000 psi BOP.
SMITH Bit #2, 12 1/4", GF30BV, in @1258'.

07/18/2005 Current Depth: 2,039 Daily Cost: $13,795 AFE Cost to Date: $409,718
Current Status: PREP TO TEST BOPE.
Located & have delivered dual power accumulator. Crews cleaned mud pits. Welder built choke & kill lines. Installed new
accumulator &connected power. Installed remote controlpanel on drillfloor & connected all control lines. Welder rebuiltchoke
& kill lines to manifold. Weatherford MI & RU air package & mist pump.
SMITH Bit #2, 12 1/4", GF30BV, in @1258'.

07/19/2005 Current Depth: 2,039 Daily Cost: $32,919 AFE Cost to Date $442,637
Current Status: DRILLING.
Welder built choke lines to manifold. RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams &choke manifoldto 3000 psi for 10 min, OK, Pres test annular to 1500 psi for 10
min, OK. Pres test 9-5/8" casing to 1500 psi for 30 min, OK. Performed BLMaccumulator function test, OK. PU flat bottom
hammer bit, air hammer w/ float valve & DC. TIH to 1000' & unloaded hole w/ air. Continue TIH, tagged cement @1985' &
unloaded hole w/ air. Mist drill cement, rubber wiper plug, insert valve, cement & gulde shoe, mist drilling w/ 2500 cfm air @400
psi wl 1 gal soap/ hr.
MARQUIS Bit #3, 8 5/8", C683G, in @ 2039'.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/20/2005 Current Depth: 3,270 Daily Cost: $26,516 AFE Cost to Date: $469,153
Current Status: MIST AIR DRILUNG.
Welder built choke lines to manifold.RU Single Jack BOP testers. Pres test kelly & floor valves. Set test plug in FMC 11"-3M
casinghead. Pres test pipe rams, blind rams & choke manifold to Mist driti out cement & 9-5/8" csg shoe @2039' w/ 2500 CFM
air @400 psi. Air drill 8-5/8" hole fl 2039' to 2523', 484' I 8.5 hrs, 56.9 fph. Drlg w/ 2200 CFM, 4-5 M# WOB, 40 RPM, 350-400
psi.
Air drill 8-5/8" hole fl 2523' to 2648', 125' / 2.0 hrs, 62.5 fph. Air drill 8-5/8" hole f/ 2648' to 3022', 374' / 4.5 hrs, 83.1 fph. Air drill
f/ 3022' to 3115', 93' / 1.5 hrs, 62.0 fph. Change rubber on rotating head & install square kelly packoff. Air drill fl 3115' to 3177',
62' / 1.5 hrs, 41.3 fph. Formation became wet @3177', build mist & clean hole. Mist drill fl 3177' to 3270', 93' I 3.0 hrs, 31.0 fph.
Mist drilling w/ 2200 CFM air, 1-2 gal foamer soap & 5-10 gpm water @400-440 psi. Have not established fluid entry rate as of
6:00 AM.
MARQUIS Bit #3, 8 5/8", C683G, in @2039', made 1231' in 21 hrs, ROP 58.6.
Survey:
MD Angle
2491 0.25
2991 0.25.

07/21/2005 Current Depth: 3,627 Daily Cost: $47,922 AFE Cost to Date: $517,075
currentstatus: STAGE IN HOLE, FILL HOLE W/ MUD.
Mist air drill 8-5/8" hole f/ 3270' to 3520', 250' / 6.5 hrs, 38.5 fph. Mist air drill 8-5/8" hole f/ 3520' to 3614', 94' / 2.5 hrs, 37.6 fph.
Hole loaded wl water, blow out water fl hole (wet zone @ 3614'). Mist air drill 8-5/8" hole f/ 3614' to 3627', 13' / 1.0 hr, 13.0 fph.
Unable to keep hole dry @3614',air hammer would not work. TOOH, LD air hammer & flat bottom bit. Make up new 8-1/2"
insert bit. TlH to 1990'. United Drig welder built wall in mud pit & made a proper sand trap under shaker.
Fill mud pits w/ fresh water & mix mud. Loaded hole w/ 62.5 bbis mud through DP @1990'.
MW 8.7, Vis 35
MARQUISBit #3, 8 5/8", C683G, in @2039', out @3627', made 1588' in 31 hrs, ROP 51.2.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.

07/22/2005 Current Depth: 3,959 Daily Cost: $22,709 AFE Cost to Date: $539,784
Current Status: DRILLING.
TIH w/ 26 stands DP, break circulation. Precautionary wash & ream f/ 3567' to 362T (60'), no fillon bottom. Drill 8-1/2" hole fl
3627' to 3739', 112' I 5.0 hrs, 22.4 fph. Rig service/ 3-1/2 hrs, weld on pre-fab shaker bypass & installed steel flow line (was
PVC). Drill8-1/2" hole f/ 3739' to 3760', 21' / 1.5 hrs, 14.0 fph. Drill8-1/2" hole f/ 3760' to 3928', 168' I 9.5 hrs, 17.7 fph.
MW 8.5, Vis 34, WL 14.8
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 332'in 18 hrs, ROP 18.4.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.25
2029 0.25
2491 0.25
2991 0.25
3489 0.25.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/23/2005 Current Depth: 4,166 Daily Cost: $22,398 AFE Cost to Date: $562.182
Current Status: DRILLING.
Drill 8-1/2" hole fl 3959' to 3991', 32' / 2.5 hrs, 12.8 fph. Drill 8-1/2" hole f/ 3991' to 4002', 11' / 1.0 hr, 11.0 fph, varied pump
pressure, rotary RPM's, WOB to try to drill faster. TOOH to check bit, bit in good condition. LD bottom DC. PU Baker stow speed
mud motor, bit #4 & TIH to 1900'.
Transfer 100 bbis mud out of working pits to pre-mix tank. Fill mud system w/ 100 bbls water to lower mud wt. TIH to4002', no
fill, no tight spots on TlH. Break circulation, drill 8-1/2" hole f/ 4002' to 4166', 164' / 11.5 hrs, 14.3 fph.
MW 9.0, Vis 33, WL 16.1
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', made 539' in 33 his, ROP 16.3.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50

07/24/2005 Current Depth: 4,530 Daily Cost: $23,138 AFE Cost to Date: $585,320
Current Status: DRILLING.
Drill8-1/2" hole f/ 4166' to 420T, 41'I 3.0 hrs, 13.7 fph. Drill8-1/2" hole f/ 420T to 4336', 129' / 6.5 hrs, 19.8 fph. Flow check well,
no flow. Made 10-stand wiper trip. Worked on mud pumps / 1.5 hrs, mud pump had washed out piston. Drill 8-1/2" hole f/ 4336'
to 4521', 185' / 10.0 hrs, 18.5 fph. Drill8-1/2" hole f/ 4521' to 4530', 9' I 0.5 hrs, 18.0 fph.
MW 8.6, Vis 28.
MARQUIS Bit #4. 8 1/2", TD51AKPR, in @362T, made 903' in 54.5 hrs, ROP 16.6.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/25/2005 Current Depth: 4,880 Daily Cost: $20,160 AFE Cost to Date: $605,480
Current Status: POOH TO LOG.
Drill8-1/2" hole fl 4530' to 4614', 84' / 5.0 hrs, 16.8 fph. Blew main hydraulic hose, stop drilling & circulate. Service rig, replace
hydraulic hose / 2 hrs. Drill 8-1/2" hole f/ 4614' to 4726', 112' / 5.0 hrs, 22.4 fph. Drill 8-1/2" hole f/ 4726' to 4880', 154' / 9.0 hrs,
17.1 fph. Pump high vis sweep & circulate bottoms up. Wipe hole f/ 4880'to 2021', no tight spots on wiper to shoe. TlH.
MW 8.5, Vis 28.
MARQUIS Bit #4, 8 1/2", TD51AKPR, in @3627', out @4880', made 1253' in 73.5 hrs, ROP 17.0.
Survey:
MD Angle

515 0.25
1007 0.25
1220 0.25
1501 0.50
2029 0.25
2491 0.25
2991 0.25
3489 0.25
3959 0.50
4490 0.50

07/26/2005 Current Depth: 4,885 Daily Cost: $32,646 AFE Cost to Date: $638,126
Current Status: RUN 7" INTERMEDIATE CASING.
Finished wiper tripin hole, no fill, no tightspots. Pump high vis sweep &circulate hole clean. Drop Totco survey tool, TOOH
(strap out) for logs. RU Baker Atlas. Ran Neutron-Gamma Ray-Caliper Iog f/ 4857' to surface, no tightspots. RD Baker Atlas.
Make up bit #4RR &TlH. Tag till@4846' (34' of tillafter logs). Circulate to bottom @4880'. Drill 8-1/2" hole f/ 4880' to 4885'.
Pump high vis seep & circulate hole clean. RU lay down machine. POOH & LD 4-1/2" DP & 6-1/4" DC. RU casing crew & held
safety meeting. Run 7", 23# casing @report time.
07/27/2005 Current Depth: 4,885 Daily Cost: $139,871 AFE Cost to Date: $777,997
Current Status: NU 7 1/16" 3M BOP.
Ran 115 jts 7*, 23#, J-55, LT&C new inspected casing w/ float shoe @4885' & float collar @4839'. Ran centralizers on each of
the first 3 Jts&thenevery other jt (totalof 8 centralizers). Tagged fill@4855', circ fillout ot 4885'. RD casing crew & lay down
machine. Circ 7" casing & hole, waiton BJ Services to arriveon location (allcrews out on other cmt jobs). RU BJ Services.
Pump 20 BW ahead, then lead: 156 bbis / 880 cf / 398 sx Premium Lite FM (12.0 ppg) w/ 2% CaCl2, 3 Ib/sx CSE, 1/4 lb/sx
Celloflake & 8% gel followed by tail: 36 bbis I204 cf / 148 sx Type tilCement (14.6 ppg) w/ 1% CaCl2 & 1/4 lb/sx Celloflake.
Dropped top rubber plug & displaced w/ 191 BW. Bumped plug w/ 1500 psi, float held. CIP @ 10:15 PM, 7/26/05. RD BJ
Services.
ND BOP &FMC set slips on 7" casing. Rough cut 7" casing, LD cut off & set out 11"-3M BOP. Final cut & dress 7" csg stub. NU
FMC 11"-3Mx7-1/16"-3M tubinghead.

07/28/2005 Current Depth: 4,885 Daily Cost: $29,347 .AFE Cost to Date: $807,344
Current Status: FINISH WELDING, RU & TESTING BOP'S.
NU FMC 11"-3Mx7-1/16"-3M tubinghead. Pres test packoff & seal to 1500 psi / 15 min, OK.
Cut & weld mud cross. Moved all 4-1/2" DP off location. Moved in & racked BHA #3: 5" DC &new 4-3/4" drilling jars. Unloaded
5200' of 3-1/2*, 13.3#, G-105, IF DP. NU 7-1/16"-3M mud cross, double gate BOP, annular & rotating head. Welder cut & weld
2" & 3" choke & kill line.
Cut &weld 6" blooie to flare pit.

07/29/2005 Current Depth: 4,885 Daily Cost: $20,974 AFE Cost to Date: $828,318
Current Status: PRES TEST BLIND RAMS.
Finished welding blooie line to pit w/ deduster. Pres test kelly & all floor valves to 3000 psil 10 min, OK. Set test plug in
wellhead, body test & repair welder leaks. Pres test pipe rams to3000 psi / 10 min & annular to 1500 psi / 10 min, OK. While
testing blind rams & choke manifold, found leak on mud cross. Attempted to weld/repair leak with no success. ND BOP & picked
up stack. Pulled off mud cross. Welder cut & repaired mud cross. NU mud cross & BOP stack.
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA
Operator: Cabot 011 & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DR LING
07/30/2005 Current Depth: 4,885 Daily Cost: $29,716 AFE Cost to Date: $858,034
Current Status: NU MUD CROSS & BOPE.
NU mud cross & BOP. Pres tested blind rams, mud cross began leaking @400 psi. Split BOP from mud cross. Lifted BOP &
ND mud cross from 7-1/16" tubinghead. Hauled mud cross to machine shop & repaired. Mud cross on location @5:30 AM,
7/30/05.

07/31/2005 Current Depth: 4,901 Daily Cost: $33,938 AFE Cost to Date: $891,972
Current Status: DRILLING.
NU 7-1/16" mud cross & BOPE. Cut & weld 3" kill line to choke manifold. Set test plug in FMC tubing hanger & pres tested blind
rams & choke manifold to 3000 psil 10 min, OK. Pres test 7" csg to 1500 psil 30 min, OK. Weld up 6" blooie line. PU Diamond
Air hammer & 6-1/4" bit, test run hammer. PU 5" DC, jars, DC & 3-1/2", 13.3# DP. TIH, unload hole every 1000 feet wl
Weatherford air compressors. Blow hole dry & start mist pump. Tagged cement inside 7" csg @4857'. Drillcement fl 4857',
float collar @4838', cement & float shoe @4885'. Drill 10' new hole fl 4885' to 4895'. Pump foam sweep & dry up hole. Perform
FIT w/ 550 psi air pressure for 5 min. Drill6-1/4" hole fl 4895' to 4901' / 1.0 hr, 40 RPM,4K WOB, 650 psi air. High Country
Energy testers are rigged up w/ test seperator, meter run, back pressure valve & flare line.
MARQUIS Bit #5, 6 1/4", CV462, in @4885', made 16' in i hr, ROP 16.0.

08/01/2005 Current Depth: 5,250 Daily Cost: $37,086 AFE Cost to Date: $929,058
Current Status: FLOW TESTING, WO LOGGERS.
Drill6-1/4" hole fl 4901' to 5004', 103' / 3.5 hrs, 29.4 fph. Had drilling break f/ 4977' to 4999'.
Circulate, blow hole clean. Pull hammer & bit into 7" intermediate casing @4854' & bleed off air pressure. Flow test Horsehead
sand throughtest separator, no flow, no burnable gas.
TIH, blow hole clean & check for water, no water entry. Drill6-1/4" hole f/ 5004' to 5125', 121' / 2.0 hrs, 60.5 fph. Circulate, blow
hole clean. Puli hammer & bit into casing @487T & bleed off air pressure. Flow test Cactus sand through test separator as
follows:
5:00 PM, 7/31/05: 79 MCFD, FCP 60 psi.
6:00 PM: 235 MCFD, FCP 58 psi. 7:00 PM: 170 MCFD, FCP 40 psi. 8:00 PM: 84 MCFD, FCP 15 psi.
TIH, blow well clean, check for water entry, no water entry. Driti6-1/4" hole f/ 5125' to 5250', 125' I 3.0 hrs, 41.7 fph. Note: First
30' of new drilled hole did not dust, formation was damp.
Blow hole clean, check for water, no water entry. Pull hammer & bit into casing @4686'.
MARQUISBit #5, 6 1/4", CV462, in @4885', made 365'in 9.5 hr, ROP 38.4.
Flowtest wellthroughtest separator as follows:
Time FCP(psi) MCFD BW/hr Comments
8-1-05
2:00 am 30 24 0
3:00 am 40 32 0
4:00 am 45 36 0 Collected gas sample
5:00 am 50 40 0
6:00 am 50 40 0
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Well History
05-Aug-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type; AA
Operator: Cabot Oli & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
08/02/2005 Current Depth: 5,250 Daily Cost: $55,475 AFE Cost to Date: $984,533
currentstatus: FLOW TESTING WELL.
Flow test well. At 8:00 AM, 8/1/05: 43 MCFD, FCP 53 psi.
TOOH for logs, LD hammer & bit.
RU Baker Atlas w/ full lubricator. RIH w/ Focus String (HDL-Density-GR) & log from 5256' (loggers TD) to 7" csg shoe @4885'.
POOH w/ fogging tools, LD tools & Iubricator. RD Baker Atlas.
Evaluate logs & flow test well as follows:
Time FCP(psi) MCFD BW/hr Comments
8-2-05

7:00 pm 22 18 0 Bumable gas
8:00 pm 33 26 0
9:00 pm 39 31 0

10:00 pm 40 32 0
11:00 pm 46 37 0
8-2-05
12:00 am 50 40 0

1:00 am 50 40 0
2:00 am 50 40 0
3:00 am 50 40 0
4:00 am 50 40 0
5:00 am 50 40 0
6:00 am 50 40 0 Bumable gas

08/03/2005 Current Depth: 5,250 Daily Cost: $38,898 AFE Cost to Date: $1,023,431
Current Status: SPOTTING CEMENT PLUGS TO P&A.
LD 5" DC & drilling jars. TIH w/ 3-1/2" DP wl string float on bottom to5250'. RU BJ Services.
Pres test lines to 2000 psi. Pump 20 BW ahead of 9.6 bbls / 53.8 cf / 47 sx Class H cement. Displaced w/ 39 BW. Pulled DP
up to 4973'. Pump 10 BW ahead of 9.6 bbis / 53.8 cf / 47 sx Class H cement w/ 2% CaCl2. Displaced w/ 37 BW. POOH w/ DP.
LD bottom hole string iloat. TlH w/ 3-1/2" open ended DP. Tagged cement @4639' to confirm bottomhole cement plug fl 5250'
to 4639' (246' cmt plug in 7" csg). Fill hole w/ mud, monitor fluid level, hole static. POOH, LD excess DP.

08/04/2005 Current Depth: 5,250 Daily Cost: $33,177 AFE Cost to Date: $1,056,608
Current Status: RD UNITED RIG #21.
TOOH, LD 3-1/2" DP.
Spot Plug # 2 w/ BJ Services: 100' cmt plug across "wet zone" fl 3227' to 3127' w/ 10 BW ahead of 4 bbis / 22.1 cf / 20 sx Class
H cement. Displaced w/ 23 bbis mud. TOOH, LD 3-1/2" DP. Spot Plug # 3 w/ BJ Services: 50' above & 50' below 9-5/8" casing
shoe, fl 1989' to 2089' w/ 10 BW ahead of 5 bbis / 28 cf / 25 sx Class H cement. Displaced w/ 15 bbis mud. TOOH, LD 3-1/2"
DP. Spot Plug #4 w/ BJ Services: 50' surface plug, 2' below ground level to 64' KB w/ 2 bbis / 12 cf / 10 sx Class H cement.
Last P&A plug, CIP @ 12:30 PM, 8/3/05. TOOH & LD 3-1/2" DP. Wash out inside DP on cat walk. Wash up BJ cementers, RD
& MO location.
ND 7-1/16" BOP's & 11"-3Mx7-1/16"-3M tubinghead. Load out Weatherford rental 3-1/2" DP, slips, elevators, TIW valves, float
valve, dog collar, 3-XO subs on 2-trucks. Load out Knight Oil Tools 7-1/16"-5M BOP, rotating heads & Smith Services shock sub,
dr\g jars. Welder cut off 7" & 9-5/8" casinghead. Welded on dry hole marker plate 2' below surface as per BLM instructions.
Cleaned mud pits & released rig @11:00 PM, 8/3/05.

08/05/2005 Current Depth: 5,250 Daily Cost: $3,756 AFE Cost to Date: $1,060,364
Current Status: EVERGREEN #14-8-36-25 P&A'D 8/3/05 - FINAL REPORT
Finished loading out all rental tools & mud materials. Released communications & trailer house. Prep to move off United rig
#21. Evergreen #14-8-36-25 plugged &abandoned 8/3/05. Drop from report. FINAL REPORT
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CEMEN7 JOS REPORT

CußTOMER CabotOllaGasCorporation DATE 02-AUG-05 F.R.# 216434ð52 SERV,BUPV. LoulsW$ II.BY
LEASE& WELL NAME I.OCATioN COUNTY-PARISH-81.0CK

KVERGAEEN14·8-36-26-API43037318370000 8408·26E SanJustiUtah
DISTRICT DRN.LtNG CONTRACTOR Rio # TYPROFJOS

sifF&TYPFOF Pl.UGS t.tST.CSG·HARDWARE
. PHYSICALSL"RRYPROPERTIES

NA•PSA WKS I SLURRY SLORRY WATER PUMP Bbl Bþ1
OF WOT YLD GPS TIME SLURRY MtK

CEMENT PPG FTE HR:MIN WATER

MATERIALSFURNISMEDBY BJ

Fresh Water 8.34 10

Class H &2% Cacl2 onside 150 15.8 1.15 5.00 17.8 10.3E
DdllingMud 10 35.27

Avaiable MixWater 500 Bbt. Available 01591.Fluid 500 Bbt TOTAL $3.07 .
0.36

HOLE TBG4SG.0,P, COLLAÑDEPTHS
AIZE i % ÞXCFAS DGPTH 62Ë WGT. TYPF i OEPTH GAADE SHOE FloAt i Tan

8.2 10 5250 7 23 CSG 5250 4.55
LASTCAslNG PKR-CMT RET-BRPL-1.iNER PERP. DEPTH TOP CONN WELLFLillD

WGT \ TYPE OFPTH BRAND& TYPE nsPTH I TOP ATill AI7P iTHAF TYPP j WGT
3.6, BRNDOTNER | o

DisPL,VOLUME DISPL. FLUID CAL PS1 CAL.MAXPSI OP.MAX MAXTBe Psi MAXcsG Psi MIX
VOLUMS UOM TYPE WGT. BUMPPLUG TOREV. SO. PSI RATED Operator RATED 0 erator WATER

$9.0 BBLS DrillingMud 10 0 0 0 0 0 4380 $488 Rigtank

UËLANATION: TROUBLESETTING TOOL,RUNNINGCSS. ETC.PRIORTO CEtWIENTING:

PRESsdREIRATEDETAIL EXÞLANA110N

TIME PREssuRE-PSI RATE Ebl.FLUID FLillD SAFETVMEEtiMG: BJCREW CO.REP.
NR:MtN• PIPE ANNULUS BPM PUMPED TYPE TEST LINEs 3000 PSI

CIRCut.ATINGWELL - AIG lÜ
18:30 On localion g 650 pm
20:0D Safely meeting
20:30 Ptessure inst Enes to 3000pel
20:35 30 0 3 i H20 Start 20 bbis H20

20 H20 Stan9,5 bbb omt@ 15.8ppg
20 41 30 0 $ 9.5 CMT Start displacement 30 bbis H20
20:SB 0 0 0 39 H20 Shutdown , Pdi pipe
21% 40 0 3.7 1 H20 Start 10 bbisH20
21:10 40 0 3.8 10 H20 Start 9.5 bbis cmt g 18.8 ppg
21:12 50 0 3.3 9.5 CMT Start37 bbisH20 displacomert
21:23 0 0 0 $7 H20 Shut down , Pult pipeto 459D
21:35 40 0 4 i H20 Start20 bbisH20
21:36 0 0 0 20 H20 Shut down , Trip out of hoto
09:00 120 0 3 1 H20 Start 10 bble H20

0 3 sgs emt g 15.8 ppg
092 60 0 8 4 CMT Stan 23 bbisdisplacement
00:09 0 0 0 23 H20 Shut down. Pui pipo
10:22 60 0 3 1 H20 stadio bbis H20
10:27 80 0 $ 10 H20 Starr5bbisemtg13.8ppg
10:28 50 0 8 5 CMT Stan 13.6bble H20dis ment
10 32 0 0 0 13.8 H20 Bhutdown , puitpipe
12:21 30 0 i 1 CMT Start 2Aibbis omi@16,8ppg
1222 o o 5 CMT Shutdown , omt g surfaco

mapedPitesi•Im AUS 4598¼$$$ Page i



CEMENT JOB REPORT

¯ ¯ REsdiBWaitMTdETM.¯¯ ¯ ¯ axPI.AMAfloN
TIME PRESSURE•P51 NATE abl.FLulD Ft.UID SABETYMBETING:BJCREW 00.RgP. X

HR:MIM PIPE ANNULUS BPM PUMPED TYPE TESTLINES 3000 ÞSi
CIRCULATINGWELL - RIG BJ

BUMPED P AT
UCWNSI BBLAL

I.EFTON TO UT SERVICESUPERVISORStSNATURE
PLUG PLUG EOUI REVERSED PUMPED

D
CSG CEMENT

n,,.nas.o. me..'"" Page



Well History

14-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

SAN JUAN County, UT Spud Date: 06/27/2005
Program Year: 2005 CompletionDate:

Location: SECTION 8, T36S, R25E
Prospect: MONTEZUMA CREEK P&A Date:
Formation: HONAKER TRAIL Lease Number:
AFE DHC/CWC: $795,000 I $1,155,000 Date of First Prod:
Net AFE DHC/CWC: $695,625 / $1,010,625 Rig/Contractor: UNITED RIG#21
TD: PBTD: Service Contractor:
Permit No: Pipeline:
Drop Date: API Number: 4303731837
COGC WI / NRI: 87.50000% 67.81250% UWI:
BPO / APO: 87.50000% 87.50000% GL / KB Elev: 6457 / 0

Rig Release:

Project Type: 1-EXP DRILLING
06/25/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $10,000
Currentstatus: BUILDING ROAD & LOCATION.
Started building road & location on Thursday, 6/23/05.

06/26/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $20,000
currentStatus: BUILDING ROAD & LOCATION.
Building road & location.

06/27/2005 Current Depth: Daily Cost: $10,000 AFE Cost to Date: $30,000
currentstatus: PREP TO DRILL CONDUCTOR HOLE.
Building road & location.

06/28/2005 Current Depth: 92 Daily Cost: $10,000 AFE Cost to Date: $40,000
currentstatus: DRILLING CONDUCTOR HOLE.
Finished building road & location. MIRU Pete Martin Rat Hole Drilling bucket rig. Spud 24" conductor hole @9:00 AM, 6/27/05.
Drilled to 92'.

06/29/2005 Current Depth: 150 Daily Cost: $5,000 AFE Cost to Date: $45,000
currentstatus: TIGHT HOLE WELL. PREP TO RUN 14" CONDUCTOR PIPE.
Drilled 24" conductor hole to 150'. Stuck rathole drilling tools. Worked loose & POOH. Unable to drill any deeper w/ bucket rig.
Should be past most surface lost circulation intervals.

06/30/2005 Current Depth: 150 Daily Cost: $994 AFE Cost to Date: $45,994
currentstatus: TIGHT HOLE WELL. SET CELLAR RING.
Ran 14" conductor pipe w/ welder to 150'. Cemented conductor f/ 150' to 6' w/ Redi-mix. Dug rat & mouse hole. MI & set up
trailer house & communications equipment. Installed rig anchors & pull tested to 20 Klbs. Continued to fill reserve pit w/ fresh
water. RD Pete Martin rig.

07/01/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $49,354
currentstatus: MOVING IN UNITED RIG #21
Set 5' X 5' cellar ring. Backhoe built spillburm on location w/ spoil dirt f/ cellar &rat &mouse hole.
Finished grading location. Rebuilt entrance road to location. Finish filling reserve pit w/ fresh water.
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Well History
14-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type: AA

Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/02/2005 Current Depth: 150 Daily Cost: $5,093 AFE Cost to Date: $54,447
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/03/2005 Current Depth: 150 Daily Cost: $7,144 AFE Cost to Date: $61,591
currentstatus: MOVINGIN UNITED RIG#21
Received 12 loads of rig equipment for United rig #21.

07/04/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $64,951
Current Status: MOVING IN UNITED RIG #21
Received 1 load of rig equipment for United rig#21.

07/05/2005 Current Depth: 150 Daily Cost: $3,360 AFE Cost to Date: $68,311
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/06/2005 Current Depth: 150 Daily Cost: $25,981 AFE Cost to Date: $94,292
Current Status: MOVING IN UNITED RIG #21
MI United rig #21.

07/07/2005 Current Depth: 150 Daily Cost: $3,292 AFE Cost to Date: $97,584
Current Status: MOVING IN UNITED RIG #21
MI United rig #21. Work on entrance road.

07/08/2005 Current Depth: 150 Daily Cost: $3,938 AFE Cost to Date: $101,522
Current Status: RU UNITED RIG #21.
MIRU United rig #21. Set sub base, derrick, V-door, cat walk & 2-steel mud pits. Should spud on Saturday, 7/8/05.

07/09/2005 Current Depth: 150 Daily Cost: $8,676 AFE Cost to Date: $110,198
Current Status: RU UNITED RIG #21.
RU United rig #21, 50% rigged up.

07/10/2005 Current Depth: 150 Daily Cost: $6,289 AFE Cost to Date: $116,487
Current Status: PREP TO SPUD.
Continued to RU United rig #21, 99% rigged up.

07/11/2005 Current Depth: 365 Daily Cost: $36,668 AFE Cost to Date: $153,155
Current Status: DRILLING.
Finished RU mud tanks,weld on 14" flow nipple. Filled mud tanksw/ fresh water, mix spud mud w/ LCM. PU 12-1/4" bit, motor
shock sub & DC. Resumed drilling @10:00 PM, 7/10/05. Drilled 12-1/4" hole f/ 162' to 222'/ 2 hrs w/ one pump, slow, through
lost circulationzone. Drilled 12-1/4" hole fl 222' to 365', 203' / 8 hrs, 25.3 fph.
MW 8.8, Vis 43
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 203' in 8 hrs, ROP 25.4.

Page 2 of



Well History
14-Jul-05

Region Name: Rocky Mountain
Well Name: EVERGREEN #14-8-36-25 AFE Number: 73225 Type; AA
Operator: Cabot Oil & Gas Corporation Artesia Number: PENDING

Project Type: 1-EXP DRILLING
07/12/2005 Current Depth: 852 Daily Cost: $22,948 AFE Cost to Date: $176,103
Current Status: DRILLING.
Drill 12-1/4" hole fl 365' to 397', 32' / 1.0 hr, 32.0 fph.
Work on #1 mud pump, unplug suction filter, plugged w/ LCM.
Drill 12-1/4" hole f/ 397' to 544', 147' / 5.0 hrs, 29.4 fph.
Drill 12-1/4" hole fl 544' to 636', 92' I 4.0 hrs, 23.0 fph.
Drill 12-1/4" hole f/ 636' to 726', 90' / 4.5 hrs, 20.0 fph.
Work tight hole f/ 696' to 710' (14'), ream & clean up tight spot.
Drillf/ 710' to 730', 20' I 1.0 hr, 20.0 fph.
Drillfl 730' to 852', 122' / 6.0 hrs, 20.3 fph.
MW 8.8, Vis 40, WL 15.0
REED Bit #1, 12 1/4", TD44HM, in @ 162', made 690' in 29 hrs, ROP 23.8.
Survey:
MD Angle
515 0.25

07/13/2005 Current Depth: 1,153 Daily Cost: $20,952 AFE Cost to Date: $197,055
Current Status: DRILLING.
Attempted to make connection, pulled 30M Ibs over, worked / reamed connection fl 852' to 820'. Wiped hole f/ 852' to surface.
Pulled tight f/ 852' to 672'. Bit in good condition. TlH, no tight spots, no fill on bottom. Pumped high vis sweep. Drill 12-1/4"
hole fl 852' to 946', 94' / 6.5 hrs, 14.5 fph (coarse, hard sharp sand w/ pea gravel). Drill 12-1/4" hole fl 946' to 1040', 94' / 5.0 hrs,
18.8 fph (hard sandstone). Drill 12-1/4" hole fl 1040' to 1153', 113' / 6.5 hrs, 17.4 fph.
MW 9.1, Vis 33, WL 14.5
REED Bit #1, 12 1/4", TD44HM, in @162', made 991' in 47 hrs, ROP 21.1.
Survey:
MD Angle
1007' 0.25

07/14/2005 Current Depth: 1,543 Daily Cost: $39,640 AFE Cost to Date: $236,695
Current Status: DRILLING.
Drill 12-1/4" hole f/ 1153' to 1258', 105' I 5.5 hrs, 19.0 fph w/ 45M Ib WOB, 550 gpm.
Circ high vis sweep, drop totcosurvey tool.
TOOH, no tight spots. Break off bit #1 & LD Baker 8" motor.
TlH wl bit #2, precautionary wash & ream f/ 1249' to 1258', no tight spots on TlH.
Drill 12-1/4" hole f/ 1258' to 1530', 272' / 11.0 hrs, 24.7 fph.
Drill 12-1/4" hole f/ 1530' to 1543', 13' I 0.5 hrs, 26.0 fph.
MW 8.9, Vis 30, WL 16.5
REED Bit #1, 12 1/4", TD44HM, in @ 162', out @1258', made 1096' in 52.5 hrs, ROP 20.9.
SMITH Bit #2, 12 1/4", GF30BV, in @ 12158', made 285' in 11.5 hrs, ROP 24.8.
Survey:
MD Angle

515 0.25
1009 0.25
1220 0.25
1501 0.50
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MI-3 MA CIL $

S

303428-4083 T-17T P.002/002 F-200ms

? MSloN OF OIL,GASANDMINING

ENTITYACTIONFORM

Operator. Cabot Oli& Gas Corporation Operator Account Number: N 6345

Address: 600 - 17th Street, Ste. 900N

g Denver

steg CO ¡¡g 80202 Phone Number: (303) 226-9400

Well i
API Number Well Name QQ Sec Twp Rng County
4303731837 Evergreen 14-8-36-25 sesw 8 36S 25E San Juan

ActionCode Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

99999 / f fd / 6/27/2005 g ... g _ gg
Comments:

HNKAT CONFllENR
wallAPI

Number Well Name QQ See Twp Rng County

Action Code Current Entity New Entity Spad Date Entity Assignment
Number Number Effective Date

Comments:

wouAPI
Number Weil Name OG See Twp Rnq County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

Comments:

ACTIONCODES:
A - Estabitsh new entityfor new wei (singlewell only) Jean old
B - Add newwellto existingentity(groupor unit well) Na P
C - Re-assign wel from one existingentityto another exlstlngentity
D - Re·assign wellfrom one existingentityto e newentity ature

E - Other (Explainin 'comments' section) Production Tech.

tozooo, RECE IVED
JUN3 O2005

DIVOFOLGAS&



STATE OF UTAH FORM 6
. DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING

ENTITYACTION FORM

Operator: Og c DLS Or 0 rd Y\ Operator Account Number: N
Address: G00 iLt-i ÒÒ

city et\ V O
state zip $Û .Ôi Phone Number: Û ÛÛ

welli SESW
API Number Well Name QQ Sec Twp Rng County

NS-037 3183)Ever reen H · 8 3Q15 A B 3<oß 25 E San -Tuav\
Action Code Current Entity New Entity Spud Date Entity Assignment

Number Number EffectiveDate

Comments: ful I CONFllENTIAL
Well 2

API Number Well Name QQ Sec Twp Rng County

Attlen Gode Current Entity New EÑit Sýutt Date En ify Assignment
Number Numlîèr I ffective Date

Comments:

Well 3

ÀPI Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date En ity Assignment
Number Number i ffective Date

Comments:

ACTION CODES:
A - Establish new entity for new well (single well only) e gg\ ggg V i
B - Add new well to existing entity (groupor unit well) Name (Ple
C - Re-assign well from one e×isting entity to another existing entity
D - Re-a ign w Ifrom one existing entity to a n

ElVED Dt

(5/2000)

DIV rl



STATE OF UTAH AMENDED REPORT FORM 8
DEPARTMENT OF NATURALRESOURCES (highlight changes)

DIVISIONOF OIL, GAS AND MINING 5 L,EASEDESIGNATIONANDSERIALNUMBER:

WELL COMPLETION OR RECOMPLETION REPORT AND LOG
6. IFINDIAN,ALLOTTEEORTRIBENAME

la TYPE OF WELL OW
LL W L DRY OTHER 7. UNITor CA AGREEMENT NAME

b TYPE OF WORK 8. WELLNAMEand NUMBER:
EEW ORZ NEEP- R

TRY
EFSFVR.

OTHER On¾de4AEvergreen H - E -
3C-.25

2. N EO OP RA R 9 A N ER

D ESS O OP M

CITY STATE ZIP

PHONE NUMBER: 1 ELD A POOL R WILDCA

4. LATCATIONCOEFWELL OOTAGES 1 Q ARN CTION, TOWNSHIP, RANGE,

AT TOP PRODUCING INTERVALREPORTED BELOW: o 15 E
AT TOTAL DEPTH:

COU 13. STATE
UTAH

14 DAT SPUD D: 15 DATE TOR HED: 16 DATE MPL TED: ' 17. ELEVATIONS(DF, RKB, RT, GL):
ABANDONED READY TO PRODUCE 4 15 7 GK

18 TOTAL D PTH: MD 5 250 ' 19 PLUG BACK T D: M 20 IF MULTIPLECOMPLETIONS, HOW MANY7* 21. DEPTH BRIDGE MD
PLUG SET:

TVD TVD TVD

22 E ELECTRIC AND OTHER MECHANICALLOGS RUN (Submit copy of each) (p 23<pÀrc GR CA ger #rom 57 'A s ur Te e WAS WELL CORED7 NO YES (Submk ana¾s)

WAS DST RUN7 NO YES (Submit report)

L'
JS

- GR 5156(l o ers) o 18 25
'

DIRECTIONALSURVEY? NO YES (Submit copy)

24. CASING AND LINER RECORD (Report all strings set in well)

HOLE SIZE SIZE/GRADE WEIGHT (#lft) TOP (MD) BOTTOM (MD) STAGE CEMHENTER CEMENF
S

KES VOLSUL
BL) CEMENT TOP ** AMOUNTPULLED

25. TUBING RECORD

DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD) SIZE DEPTH SET (MD) PACKER SET (MD)

26. PRODUCING INTERVALS 27 PERFORATION RECORD

(A)

F RMATION NAME TOP (MD) BOTTOM (MD)/ TOP (TVD) BOTTOM (TVD) TER AL /Bo M ) SIZE NO. HOLES

Open

SqueNezSedM S

(B) Open Squeezed

(C) Open Squeezed

(D) Open Squeezed

28. ACID, FRACTURE, TREATMENT, CEMENT SQUEEZE, ETC.

DEPTH INTERVAL AMOUNTAND TYPE OF MATERtAL

29. ENCLOSED ATTACHMENTS: 30. WELL STATUS:

ELECTRICAL/MECHANICALLOGS GEOLOGIC REPORT DST REPORT DIRECTIONALSURVEY

UNDRY NOTICE FOR PLUGGING AND CEMENT VERIFICATION CORE ANALYSIS OTHER: C C

RECElVED
(5/2000) (CONTINUEDON BACK)

DE O GAS&



31. INITIALPRODUCTION INTERVALA (As shown in item #26)

DATE FIRST PRODUCED: TE DA E: HOURS STED: TEST PRODUCTION OIL - BBLb GAS - M F: WATER - BBL: PROD. METHOD:

CHOKE SIZE: TBG. PRESS. CSG PRESS API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL - BBL: GAS- MCF: WATER- BBL: INTERVALSTATUS:
- -- RATES: -+ 0 O O P ' A

INTERVALB (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER- BBL: PROD METHOD:

) 2- RATES: ->

CHOKE SlZE: TBG. PRESS. CSG PRESS API GRAVITY BTU - GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS- MCF: WATER - BBL: INTERVALSTA S:
RATES:

INTERVALC (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OIL - BBL: GAS- MCF: WATER- BBL: PROD. METHOD:
RATES:

CHOKE SIZE: TBG. PRESS. CSG PRESS API GRAVITY BTU- GAS GAS/OIL RATIO 24 HR PRODUCTION OIL- BBL: GAS- MCF: WATER - BBL: INTERVALSTATUS:
RATES: ->

INTERVAL D (As shown in item #26)

DATE FIRST PRODUCED: TEST DATE: HOURS TESTED: TEST PRODUCTION OlL - BBL: GAS- MCF: WATER- BBL: PROD. METHOD:
RATES: -+

CHOKE SIZE: TBG. PRESS. CSG. PRESS API GRAVITY BTU - GAS GAS/OIL RATlO 24 HR PRODUCTION OIL - BBL: GAS - MCF: WATER - BBL: INTERVALSTATUS:
RATES: -+

32. DISPOSITION OF GAS (Sold, Used for Fuel, Vented, Etc.)

33. SUMMARYOF POROUS ZONES (include Aquifers): 34. FORMATION (Log) MARKERS:

Show allimportant zones of porosity and contents thereof: Cored intervals and alldrill-stem tests, including depth interval
tested, cushionused, time toolopen, flowing and shut-in pressures and recoveries.

Formation o o m Descriptions, Contents, etc. Name (Measu Depth)

35. AeDDITIONA REM KS nclu plug g pro ure)

36. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records.

SNAME(PLEASE PRIN TITLEE C ¿

This report must be submitted within 30 days of
• completing or plugging a new well • reentering a previously plugged and abandoned well
• drillinghorizontal laterals from an existing well bore • significantly deepening an existing well bore below the previous bottom-hole depth
• recompleting to a different producing formation • drilling hydrocarbon exploratory holes, such as core samples and stratigraphic tests

* ITEM20: Show the number of completions if production is measured separately from twoor more formations.

** ITEM24: Cement Top-Show how reported top(s) of cement were determined (circulated (CIR), calculated (CAL),cement bond log (CBL),temperature survey (TS)).

Send to: Utah Division of Oil, Gas and Mining Phone: 801-538-5340
1594 West North Temple, Suite 1210
Box 145801 Fax: 801-350-3940
Salt Lake City, Utah 84114-5801



Evergreen 14-8-39-25

Dakota sudace
Jurassic 167
Entrada 1042
Navajo 1242
Kayenta 1645
W/ingate 1806
Chinle 2040
Shinarump 2653
Moenkopi 2769
Hermosa 4764
HonakerTrail 4863
Horsehead sand 4957
Cactussand 5100
TD



Fovn 3160-3 SUBMIT IN TRIPLICATE *

....sp U ED STATES
' DEPART T OF THE INTERIOR 5. LEASE DESIGNATION AND SERIAL NO.

BUREAU OF LAND MANAGEMENT . UTU- 074436

APPLICATIONFOR PERMIT TO DRILL, DEEPE61,OR PLUG BA0ki.IFINDIAN,ALLOTTEEORTRIBENAME

1aTYPE OFWORK RECEIVE na

DRILL Reenter DEEPEN ÞEUGETADKOOF i E 7. UNIT AGREEMENT NAME

B TYPE OF WELL
08

OIL GAS SINGLE 8. FARM OR LEASENAME

WELL WELL X OTHER ZONE U TP EËO E 08

2. NAMEOF OPERATOR
9. WELL NO.

Lodestone Operating, Inc. Evergreen #14-8-36-25

3 ADDRESS OF OPERATORS
10. FIELDOR LEASE NAME

120 Howthorn PI Portland Texas 78374 09 '

4. LOCATION OF WELL (Report location clearlyand in accordance withany State mquire 11. Sec., T., R., M., OR BLK

at surface 860' FSL, 2,090' FWL AND SURVEY OR AREA

At proposed prod. Zone
Section 8, T36S, R25E

14. DISTANCE IN MILES AND DIRECTION FROM NEAREST TOWNOR POST OFFICE 12. COUNTY OR PARISH 13. STATE

27.25 Miles southeast of Mc San Juan Utah
16. DISI ANCE t-ROM PROPOSED LUU. 10 NEARES I PROP. UR LEASE 16. NO. Ut-

, y I th AbbibNbb

LINE , FT. (Also to nearest drig. Unit line, if any) PLL

660' 40
16. DISTANCE FROM PROPOSED LOCATION *- 19. PROPC IR CABLE TOOLS

TO NEAREST WELL, DRILLINGCOMPLETED.

OR APPLIED FOR, ON THIS LEASE, FT. 50' Rotar y
21. ELEVATION (SHOW WHETHER DF. RT, GR, etc.) 22. APPROX. DATE WORK WILL START

6457' GR May 15, 2007

PROPOSED CASINGAND CEMENTPROGRAM
SIZEOF HOLE SIZEOF CA ING WEIGHTPJijtFOOT SETTING,05¡aTH QUANTITY OF CEMENT

12 1/4" 8 5/ " & 2 20y MS Casing has been set & cemented

The operator requests permiasion to re-enter the subject well. The wells was drilled

by Cabot Oil & Gas Corporation. Cabot plugged and abandoned the well.

The operator proposes installing a well head and drilling out the cement plugs. Casing

Will be installed and cemented as shown in the attached 10 point.

The location has not been rehabilitated and the operator will use the existing pit.

A workover rig will be used to drill out the cement pluggs.

INABOVE SPACE DESCRIBE PROPOSED PRO : If proposed in to n or plug back, give data on proposed productivezone and proposed new

productive zone. If proposal is to drill or epen di 1,give pertinent on subsurface location and measure and trueverticaldepths. Give

blowout preventer program, if any.
24

SIGNATURE William A• TITLE AA DATE Ë/lii2e'

( lhis space for I-ederal or state uthce use;
it)

PERMIT NO. APPROVAL DATE

Assistent Field Me ager, | )
ONRD

T NS OF APPROVAL, IF ANY:

TITLE DATE /

RECEIVED
*See Instructions on Reverse Side

Title 18 U. S. C. Section 1001, makes it a crimefor any person knowingly and willfullytomake toany department or agency ofthe

United States any false, fictitious or fraudulent statements or representations as to any matterwithin its jurisdiction U[

COND!TIONSOFAPPROVALRFf99tt¾s&



Fom 3160-3 SUBMIT IN TRIPLICATE *

.- UNITED STATES
DEPARTMENT OF THE INTERIOR 5. LEASE DESIGNATION AND SERIAL NO.

BUREAUOF LAND MANAGEMENT UTU-074436

APPLICATIONFOR PERMITTO DRILL,DEEPEÑ,OR PLUG BÄdAL.IFINDIAN.ALLOTTEEORTRIBENAME

1aTYPEOFWORK RECElVE na

DRILL Reenter DEEPEN EUGHAut0 0 FI E 7. UNIT AGREEMENT NAME

B TYPE OF WELL
-> 08

OIL GAS SINGLE 6. FARMOR LEASE NAME

WELL WELL X OTHER 2ONE MU PE ZO E i HB

2. NAME OF OPERATOR
9. WELL NO

Lodestone Operating, Inc. Evergreen #14-8-36-25

3. ADDRESSOF OPERATORS
.

10 FIELD OR LEASE NAME

120 Howthorn PI Portland Texas 78374 -90

4. LOCATION OF WELL (Report location clearlyand in accordance withany State requimment) 11. Sec., T , R., M , OR BLK

at sudace 660' FSL, 2,090' FWL AND SURVEY ORAREA

At proposed pod. Zone 6 • QS Section 8, T36S, R25E

14. DISTANCE IN MILES AND DIRECTION FROMNEAREST TOWN OR POST FFICE* 12. COUNTY OR PARIGH 13. STATE

27.25 Miles southeast of Monticello San Juan Utah
15. DISTANCE FKUM PROPOSt.U LUU. 10 NBARESI PROP. UR LEASE 16. NU. Ut- AURES IN LEASE 1/ NU. Ut- AUI ES ASSIGNEU

LINE , FT. (Also to nearest drig. Unitline, if any) TO THIS WELL

660' 40
16. DISTAN0EFROM PROPOSEDLÒCATION * 19. PROPOSED DEPTH 20 ROTARY ÒR CABLE TOOLS

TO NEAREST WELL, DRILLINGCOMPLETED.

OR APPLIED FOR, ON TFIISLEASE, FT 50' 5250' Rotary

21. ELEVATION(SHOW WHETHER DF RT, GR, etc ) 22. APPROX. DATE WORK WILL START

645T GR May 15, 2007

PROPOSED CASINGANDCEMENTPROGRAM
81ZEOF HOLE SigOF NG WEIGHT PR FOOT SETTING QUANTITYOF CEMENT

12 ild" 8 SI " 4W 2g § 205 py! Casing has been set & cemented

The operator requests permiasion to re-enter the subject well. The wells was drilled

by Cabot Oil & Gas Corporation. Cabot plugged and abandoned the well.

The operator proposes installing a well head and drilling out the cement plugs. Casinc

Will be installed and cemented as shown in the attached 10 point.

The location has not been rehabilitated and the operator will use the existing pit.

A workover rig will be used to drill out the cement pluggs. ii S

IN ABOVE SPACE DESCRIBEPROPOSEDPRO : If proposed in to or plug back, give date on proposed productivezone and proposed new

productive zone. Ifproposal is to drill or pen dir I, give pertinentd on subsurface location and measure and true vertical depths. Give

blowout4pnmnter program, if any.

William A• TITLE SA DAm i 20

PERMIT NO
APPROVALDATE

Assistant Field h"Eveger,
ONRDFT

NS F APPROVAL,IF ANY:

TITLE DATE

RECEIVED
*See Instructions on Reverse Side

Title 18 U S. C Section 1001, makes it a crimefor any person knowingly and willfullyto make to any department or agency of the

UnitedStates any false, fictitious or fraudulent statements or representations as to any matterwithin its jurisdiction

CONDUONSOFAPPROVAL
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Lodestone Operating, Inc.
Evergreen 14-8-36-25
Lease UTU-74436
SE/SW Section 8, T36S, R25E
San Juan County, Utah

A COMPLETE COPY OF THIS APPROVED PERMIT and Conditions of Approval shall be
maintained on location during all construction and drilling operations, and shall be
available to contractors to ensure compliance.

CONDITIONS OF APPROVAL

Approval of this application does not warrant or certify that the applicant holds legal or equitable
title to those rights in the subject lease which would entitle the applicant to conduct operations
thereon.

Be advised that Lodestone Operating, Inc. is considered to be the operator of the above well
and is responsible under the terms and conditions of the lease for the operations conducted on
the leased lands.

Bond coverage for this well is provided by UTBOOO255 (Principal - Lodestone Operating, Inc.)
via surety consent as provided for in 43 CFR 3104.2.

This office will hold the aforementioned operator and bond liable until the provisions of 43 CFR
3106.7-2 continuing responsibility are met.

This permit will be valid for a period of one year from the date of approval. After permit
termination, a new application must be filed for approval.

All lease operations will be conducted in full compliance with applicable regulations
(43 CFR 3100), Onshore Oil and Gas Orders, lease terms, notices to lessees, and the approved
plan of operations. The operator is fully responsible for the actions of his subcontractors.
Failure to comply with the provisions of this permit, including applicable regulations, stipulations,
and/or approval conditions, will be considered a violation subject to the enforcement provisions
of 43 CFR Subpart 3163.

A. DRILLING PROGRAM

1. Concurrent approval from the State of Utah, Division of Oil, Gas & Mining (DOGM) is
required before conducting any surface disturbing activities.

2. The proposed 3M BOPE is adequate for anticipated conditions. Installation, testing and
operation of the system shall be in conformance with Onshore Oil and Gas Order No. 2.

3. Drilling reports, which describe the activities of each day, shall be submitted to the BLM
Moab Field Office on a weekly, or more frequent, basis. In addition to a daily summary of
activities, drilling reports shall include the drilling fluid weight, details of casing and
cement, water flows, lost circulation zones and any other information that would
contribute to the understanding of drilling



B. SURFACE

1. Closed to surface use (access and well pad construction and drilling) during
crucial deer winter habit from December 15 to April 30. This seasonal condition would
not affect maintenance and operational activities for production. The Field Manager may
grant an exception on a case-by case basis if legal rights would be curtailed, the deer are
not present at a specific project location or the activity can be conducted so that the deer
would not be adversely affected.

2. As prescribed in the "Utah Field Office Guidelines for Raptor Protection from
Human and Land Use Disturbances" written by the U.S. Fish and Wildlife Service, a
raptor survey and clearance of the affected area surrounding the proposed drill site would
be accomplished prior to work initiation if work is to be done between February 1 and
August 31. If the survey locates an active raptor nesting territory which may be affected
by the proposal, no work would be allowed until the nestlings have



C. REQUIRED APPROVALS, REPORTS AND NOTIFICATIONS

Required verbal notifications are summarized in Table 1, attached.

Buildinq Location- Notify the Monticello Field Office at least 48-hours prior to commencing
construction of location.

Soud- Notify the Monticello Field Office24-hours prior to spudding. Submit written notificationof
spud (Sundry Notice, Form 3160-5) to the Moab Field Officewithin 24-hours after spudding,
regardless of whether spud was made with a dry hole digger or big rig.

Daily Drillinq Reports- Daily drilling reports that describe the progress and status of the well shall
be submitted to the Moab Field Office on a weekly basis. This report may be in any format
customarily used by the operator.

Oil and Gas Operations Reports (OGORs)- Production from this well shall be reported to
Minerals Management Service (MMS)on a monthly basis.

Sundry Notices- Any modification to the proposed drilling program shall be submitted to the
Moab Field Office on a Sundry Notice (Form 3160-5). Regulations at 43 CFR 3162.3-2 describe
which operations require prior approval, and which require notification.

DrillinqSuspensions- Operations authorized by this permit shall not be suspended for more than
30 days without prior approval of the Moab Field Office. All conditions of this approval shall be
applicable during any operations conducted with a replacement rig.

Undesirable Events- Spills, blowouts, fires, leaks, accidents, or any other unusual occurrences
shall be immediately reported to the BLM in accordance with requirements of NTL-3A.

Cultural Resources- Ifcultural resources are discovered during construction, immediately notify
the Price Field Office, and work that might disturb the cultural resources shall cease.

First Production- A first production conference will be scheduled as soon as the productivity of
the well is apparent. This conference should be coordinated through the Monticello Field Office.

Notify the Moab Field Officewhen the well is placed into production. Initial notification may be
verbal, but must be confirmed in writing within five business days. Please include the date
production started, the producing formation and production volumes.

Well Completion Report- Whether the well is completed as a dry hole or as a producer, a Well
Completion or Recompletion Report and Log (Form 3160-4) shall be submitted to the Moab
Field Office within thirty-daysafter completion of the well. Two copies of all logs, core
descriptions, core analyses, well test data, geologic summaries, sample description, and all
other surveys or data obtained and compiled during the drilling, workover, and/or completion
operations, willbe filed with Form 3160-4. When requested, samples (cuttings and/or samples)
willbe submitted to the Moab Field



VentinqlFlarinq of Gas- Gas produced from this well may not be vented/flared beyond an initial,
authorized test period of 30 days or 50 MMcf,whichever first occurs, without the prior, written
approval of the Moab Field Office. Should gas be vented or flared without approval beyond the
authorized test period, the well may be ordered to be shut-in until the gas can be captured or
until approval to continue the venting/flaring pursuant to NTL-4A is granted. Compensation shall
be due for gas that is vented/flared without approval.

Produced Water- An application for approval of a permanent disposal method and location will
be submitted to the Moab Field Office for approval pursuant to Onshore Oil and Gas Order No.7;

Off-Lease Measurement, Storage, Comminqlinq- Prior approval must be obtained from the Moab
Field Office for off-lease measurement, off-lease storage and/or commingling of production prior
to the sales measurement point. The term "commingling" describes both the combining of
production from different geologic zones and/or combining production from different leases or
agreement areas.

Pluqqinq and Abandonment- If the well is a dry hole, plugging instructions must be obtained from
the Moab Field Office prior to initiating plugging operations.

A "Subsequent Report of Abandonment" (Sundry Notice, Form 3160-5) will be filed with the
Moab Field Office within thirty-daysfollowing completion of the well for abandonment. This
report will indicate where plugs were placed and the current status of surface restoration. Upon
completion of approved plugging, a regulation marker will be erected in accordance with 43 CFR
3162.6. Final abandonment will not be approved until the surface reclamation work required by
the approved APD or approved abandonment notice has been completed to the satisfaction of
the Monticello Field Office or the appropriate surface managing agency.

TABLE 1 NOTIFICATIONS

Notify Jeff Brown (435-587-1525) BLM Monticello Field Office for the following:

2 days prior to commencement of dirt work, construction and reclamation;

1 day prior to spudding;

50 feet prior to reaching the surface casing setting depth;

3 hours prior to testing BOPE.

If the person at the above number cannot be reached, notify the BLM Moab Field Office at
435-259-2100.

Well abandonment operations require 24-hour advance notice and prior approval. In the case of
newly drilled dry holes, verbal approval can be obtained from:

Eric Jones, Petroleum Engineer Office: 435-259-2117
Home:



Lodestone Operating, Inc.
120 HawthomPl.

Portland, Texas 78374
Phone: 361-877-7077

Fax: 361-777-2163
dmreavis@aol.com

March 6, 2008

Diana Mason - Permitting
Division of Oil, Gas & Mining
1594 West North Temple
Suite 1210
Salt Lake City, Utah 84116

Re: Lodestone Operating, Inc. - Evergreen 14-8-36-25

Sec. 8, T36S-R25E, San Juan County, Utah

Dear Ms. Mason:

Please find enclosed all documents which have been sent to the BLMon the above
lease. We willcontinue to send duplicates to the Division on this and future wells.

Please contact me if I can answer any questions or be of further assistance.

Very truly yours,

By:
vid Å.Rea President

Encl.

RECEIVED
MARO7 2008

DIV.OFOIL,GAS&



United States Department of the Interior 4
BUREAU OF LAND MANAGEMENT

Moab Field Office
TAKE PRIDE'

82 East Dogwood (NAMER1CA
Moab, Utah 84532

3160
UTU74436

(UT-062)

Mr. Dave Revis
Lodestone Operating, Inc.
120 Hawthorn Place
Portland, Texas 78374 k l 10/

Re: Application for Permit to Drill
Well No. Evergreen 14-8-36-25
Section 8. T36s, R25E
Lease UTU74436
San Juan County, Utah

Dear Mr. Revis:

The above referenced application was receíved April 23, 2007. Your Application for
Permit to Drill (APD) has been determined to be administratively adequate. Should
there be any engineering concerns, you will be contacted by the Moab Field Office
Petroleum Engineer. Any surface use issues willbe addressed by the Monticello Field
Office.

The final decision on your APD willbe made when all concerns have been addressed
and the required National Environmental Policy Act (NEPA) documentation is complete.
Ifyou have any questions, please contact Marie McGann at 435-259-2135.

S

Assistant Fi d Manager
Division of Resources

cc: UT-090, JBrown

RECElVED
MAR01 2008

DiV.OFOIL,GAS&
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Lodestone Operating, Inc.
Evergreen 14-8-38-25
Lease UTU-74436
SE/SW Section 8, T36S, R25E
San Juan County, Utah

A COMPLETE COPY OF THIS APPROVED PERMIT and Conditions of Approval shall be
maintained on location during all construction and drilling operations, and shall t>e
available to contractors to ensure compliance.

CONDITIONS OF APPROVAL

Approval of this application does not warrant or certifythat the applicant holds legal or equitable
title to those rights in the subject lease which would entitle the applicant to conduct operations
thereon.

Be advised that Lodestone Operating, Inc. is considered to be the operator of the above well
and is responsible under the terms and conditions of the lease for the operations conducted on

the leased lands.

Bond coverage for this well is provided by UTB000255 (Principal - Lodestone Operating, Inc.)

via surety consent as provided for in 43 CFR 3104.2.

This officewillhold the aforementionedoperator and bond liable untilthe provisions of 43 CFR
3106.7-2 continuing responsibilityare met.

This permit willbe valid for a period ofone year from the date of approval. After permit
termination, a new applicationmust be filed for approval.

All lease operations willbe conducted in full compilance withapplicable regulations
(43 CFR 3100), Onshore Oiland Gas Orders, lease terms, notices to lessees, and the approved
plan of operations. The operator is fully responsible for the actions of his subcontractors.
Failure to complywith the provisions of this permit, including applicable regulations, stipulations,
and/or approval conditions, wil!be considered a violation subject to the enforcement provisions

of 43 CFR Subpart 3163.

A. DRILLINGPROGRAM

1. Concurrent approval from the State of Utah, Divisionof Oil,Gas & Mining (DOGM)is

required before conducting any surface disturbing activities.

2. The proposed 3M BOPE is adequate for anticipatedconditions. Installation, testingand
operation of the system shall be in conformance with Onshore Oil and Gas Order No. 2.

3. Drilling reports, which describe the activities of each day, sha11be submitted to the BLM

Moab Field Office on a weekly, or morefrequent, basis. In addition to a daily summary of
activities, drilling reports shall include the drilling fluid weight, details of casing and
cement, water flows, lost circulationzones and any other information that would
contribute to the understanding of drilling



B. SURFACE

1. Closed to surface use (access and well pad construction and drilling) during
crucial deer winter habit from December 15 to April 30. This seasonal condition would

not affect maintenance andoperational activities for production. The Field Manager may
grant an exception on a case-by case basis if legal rights would be curtailed, the deer are
not present at a specific project location or the activity can be conducted so that the deer
would not be adversely affected.

2. As prescribed in the "Utah Field Office Guidelines for Raptor Protection from
Human and Land Use Disturbances" written by the U.S. Fish and Wildlife Service, a
raptor survey and clearance of the affected area surrounding the proposed drill site would
be accomplished prior to work initiation if work is to be done between February 1 and
August 31. If the survey locates an active raptor nesting territory which may be affected
by the proposal, no work would be allowed until the nestlings have



C. REQUIRED APPROVALS, REPORTS AND NOTIFICATIONS

Required verbal notificationsare summarized in Table 1, attached.

Building Location- Notifythe MonticelloField Office at least 48-hours prior to commencing

construction of location.

Spud- Notifythe MonticelloField Office24-hours prior to spudding.Submit written notificationof

spud (Sundry Notice, Form 3160-5) to the Moab Field Office within24-hours after spudding,

regardless of whether spud was made witha dry hole digger or big rig.

Daily Drilling Reports- Daily drilling reports that describe the progress and status of the well shall

be submitted to the Moab Field Officeon a weekly basis. This report may be in any format

customarily used by the operator.

Oil and Gas Operations Reports (OGORs)- Production from this well shall be reported to

Minerals Management Service (MMS)on a monthlybasis.

Sundry Notices- Any modification to the proposed drilling program shall be submittedto the

Moab Field Office on a Sundry Notice (Form 3160-5). Regulations at 43 CFR 3162.3-2 describe

which operations require prior approval, and which require notification.

DrillingSuspensions- Operations authorized by this permit shall not be suspended for more than

30 days without prior approval of the Moab Field Office. Allconditions of this approval shall be

applicable during any operations conducted witha replacement rig.

Undesirable Events- Spills, blowouts, fires, leaks, accidents, or any other unusual occurrences

shall be immediately reported to the BLM in accordance with requirements of NTL-3A.

Cultural Resources- Ifcultural resources are discovered during construction, immediately notify

the Price Field Office, and workthat mightdisturb the cultural resources shall cease.

First Production- A first production conference willbe scheduled as soon as the productivityof

the wellis apparent. This conference shouldbe coordinated through the MonticelloField Office.

Notify the Moab Field Oftice when the well is placed into production. Initial notification may be

verbal, but must be confirmed in writing within five business days. Please include the date

production started, the producing formation and production volumes.

Well Completion Report- Whether the wellis completedas a dry hole or as a producer, a Well

Completion or Recompletion Report and Log (Form 3160-4) shall be submitted to the Moab

Field Office withinthirty-days after completion of the well. Two copies of all logs, core

descriptions, core analyses, well test data, geologic summaries, sample description, and att

other surveys or data obtained and compiled during the dri!!ing, workover, and/or completion

operations, willbe filed with Form 3160-4. When requested, samples (cuttings and/or samples)

willbe submittedto the Moab Field



Venting/Flarinqof Gas- Gas produced from this wellmay not be vented/flaredbeyond an initial,
authorized test period of 30 days or 50 MMcf, whichever first occurs, without the prior, written
approval of the Moab Field Office. Should gas be vented or flared withoutapproval beyond the
authorized test period, the wellmay be ordered to be shut-inuntilthe gas can be captured or
until approval to continue the venting/flaringpursuant to NTL-4A is granted. Compensation shall
be due for gas that is vented/flared without approval.

Produced Water- An applicationfor approval of a permanent disposal method and location will

be submittedto the Moab Field Officefor approvalpursuant to Onshore Oiland Gas Order No.7.

Off-Lease Measurement, Storage, Comminglinq-Prior approval must be obtained from the Moab
Field Officefor off-lease measurement, off-lease storage and/or commingtingof production prior
to the sales measurement point. The term "commingling"describes both the combining of
production from different geologic zones and/or combining production from different leases or
agreement areas.

Pluqqinq and Abandonment- Ifthe well is a dry hole, plugging instructions must be obtained from

the Moab Field Office prior to initiating plugging operations.

A "Subsequent Report of Abandonment" (Sundry Notice, Form 3160-5) willbe filed with the
Moab Field Officewithinthirty-daysfollowingcompletionof the well for abandonment. This
report willindicate where plugs were placed and the current status of surface restoration. Upon
completionof approved plugging, a regulation marker willbe erected in accordance with 43 CFR

3162.6. Final abandonmentwillnot be approved untilthe surface reclamation work required by

the approved APD or approved abandonment notice has been completed to the satisfaction of
the MonticelloField Office or theappropriate surface managing agency.

TABLE 1 NOTIFICATIONS

Notify Jeff Brown (435-587-1525) BLM Monticello Field Officefor the following:

2 days priorto commencement of dirt work, construction and reclamation;

1 day priorto spudding;

50 feet priorto reaching the surface casing setting depth;

3 hours priorto testing BOPE.

Ifthe person at the above number cannot be reached, notifythe BLM Moab Field Officeat
435-259-2100.

Well abandonment operations require 24-hour advance notice and prior approval. In the case of

newlydrilled dry holes, verbal approval can be obtained from:

Eric Jones, Petroleum Engineer Office: 435-259-2117
Home:



Directions to Cabot Oil & Gas Corp. Evergreen locations in T.36 S., R.24 E. And T.36 S.,

R.25 E., SLMSan Juan County,Utah.

Evergeen #14-8-36-25:
From Monticello,UT go East, SE on U.S. Hwy 491 11.5 miles to Eastland, UT turnoff - Co. Rd.

312.

Go South on Co. Rd. 312 2.7 miles to centerof Eastland, UT.

Continue on Co. Rd. 312 South, SW 9.3 miles to Y to Cactus Park.

Continue on Co. Rd. 312 South, SW 3.1 miles to beginning of re-habbed road.

Go Southerly along re-habbbed road 0.65 miles to location.

Evergreen #3-30-36-25:
From Y to Cactus Park in above description go SEasterly 1.2 miles to fork in road.

Turn right (SWesterly) - go 4.6 miles SWesterly to T in road.

Turn left (SEasterly) - go 1.1 miles SEasterly and SWesterly to beginning of re-habbed road.

Turn right onto re-habbed road - go 0.13 miles to location.

Evergreen #14-24-36-24:
From T in road in abovedescription go NWesterly 0.25 miles to fork in road.

Turn Left (SWesterly) go 1.0 miles to beginning of new construction.

Turn right (NWesterly) go NW & SW 0.1 miles to





Ten Point Plan

Loadstone Operating, Inc.

Evergreen #14-8-36-25

Surface Location SE ¼, SW ¼, Section 18, T36S, R25E

1. Surface Formation:

Dakota

2. Estimated Formation Tops and Datum:

Formation Depth Datum
Dakota Surface +6,457

Navajo 1,235 124
,

+5,222

Chinle 2,020 20 +4,437

Honaker Trail 4,870 46:&' +1,587

Cactus pay sand 4,963 +1,494

Base Cactus pay 4,975 +1,482

Horsehead pay sand 5,104 +1,353

Base Horsehead pay 5,110 +1,347

TD 5,250 +1,207

3. Producing Formation Depth:

Formation objective includes the Honaker Trail and its sub members.

4. Proposed Casing:

Hole Casing Grade Setting Casing
Mze Bize Weight/Ft. & Tread Death New/Used

12 ½** 8 5/8 24 J-55/STC/8rd 2050 New

7 7/8 5 1/2 17 L-80/STC/8rd 5250 New
** note casing hasbeen set.



CementProgram:

Casing Cement Cement Cement Cement
Sigg Type Amount Yield Weight

5/8 ½otecasing has been set and cemented.

5 1/2
Lead Primium Lite II 200 sks +/- 3.3cuft/sk 11.0 ppg

.25#sk Cello Flake

.05#lsk Static Free
5#/sk Kol Seal
3% Potassium Chloride
.055 g/sk FP-6L
10¶«Bentonite

Sodium Metasilicate
Tail: ,

Class "G" 400 sks +/- 1.56cuft/sk 14.3 ppg
.05% Static Free
2 Sodium Çhloride
. 1% R-}

'

2% ntonite

5. BOP and Pressure Containment Data:

The anticipated bottom hole pressure will be less than 3,000 psi.

A 3000-psi WP BOP system as described in the BOP and Pressure Containment Data (attached)

will be installed and maintained frorf'éte (/8" surface casin y The BOP system including the

casing will be pressure tested to the minimum s set forth in "On Shore Order #2". The

BOP will be mechanically checked daily during the drilling operation.

6. Mud Program:

Mud weight Viscosity Fluid Loss
Interval lbs./gal. Sec./Ot. Ml/30 Mins. Mud Type

0-TD 8.4-12.0 30 8-10 Water/Gel



7. Auxiliary Equipment:

Upper Kellycock, full opening stabbing valve, 2 1/2" choke manifold and pit level indicator.

8. Testing, Coring, Sampling and Logging:

a) Test: Noneare anticipated.

b) Coring: None

c) Sampling: None

d) Logging: Type Interval
None, logs were made on the original hole.

9. Abnormalities (including sour gas):

No abnormal pressures, temperatures or other hazards are anticipated. Oil and gas shows are

anticipated. Other wells drilled in the area have not encountered over pressured zones or H2S.

10. Drilling Schedule:

The anticipated starting date is May 15 2007. Duration of operations expected to be 7 days.
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LOADSTONE OPERATING, INC.

13 POINT SURFACE USE PLAN

FOR WELL

EVERGREEN #14-8-36-25

LOCATED IN

SE 1/4, SW 1/4

SECTION 8, T. 36 S., R. 25 E., S.L.B.&M.

SAN JUAN COUNTY, UTAH

LEASE NUMBER: UTU 074436

SURFACE OWNERSHIP:



1. Existing Roads

To reach the Loadstone Operating, Inc. All surface disturbances for the road and
Evergreen 14-8-36-25 in Section 8, T36S, location will be within the lease boundary.
R25E, from Monticello, Utah:

3. Location of existing wells
Proceed in an easterly, then southeasterly
direction on US Highway 491 The followingwells are located within a one
approximately 11.5 miles to Eastland, UT mile radius of the location site.
turnoff (County road 312). Proceed in a
southerly direction on County road 3312 A) Producing well None
approximately 2.7 miles to the center of B) Water well None
Eastland , UT. Continue on County road C) Abandoned well 50 fl fwm
312 in a southerly then southwesterly the well
direction approximately 3.1 miles to the head
beginning of the access road to the D) Temp. abandoned well None
location. E) Disposal well None

F) Drilling/Permitted well None
Total distance from Monticello Utah to G) Shut in well Two
the proposed well location is General American 1-15

approximately. Sun State 1-16

H) Injection well None
All existing roads to this point are State I) Monitoring or observation well None
roads, County Class D roads or BLM
approved roads Please see the attached map for additional

No upgrading and new construction will be
details.

required. 4. Location of tank batteries, production

Please see the attached map B for additional facilities, and production gathering
service lines.

details.
All production facilities are to be

2. Planned access road contained within the proposed location
site. Please see the attached plat plan for

The existing road will be graded one per a typical gas well separator installation
year and may be graded more often if and well site piping.
required.

All permanent (on site for more than six
Please see the attached location Map B for months or longer) structures constructed
additional details. or installed will be painted a Juniper

Green color. Facilities required to
An off lease Rightof-Way will not be comply with O.S.H.A. (Occupational
required. Safety and Health Act) will be excluded.

The required paint color is Juniper



of Utah, Division of Oil, Gas, and Mining.
All tanks will be surrounded by a dike of All measurement facilities will conform to
sufficient capacity to contain the storage API (American Petroleum Institute) and
capacity of the largest tank in the AGA (American Gas Association) standards

battery. The integrity of the dike will be for gas and liquid hydrocarbon
maintained. measurement.

Theoperator will adhere to all site
securityguidelines and regulation
identified in 43 efr 3126.7. 5. Location and type of water supply

If the well is capable of economic Water for drilling and cementing the subject

production a gas gathering line and a well will be trucked from Eastland, Utah.
produced water line will be required. Water Permit number 09-1761.

Both lines will be buried.
6. Source of construction materials

All off lease storage, off lease measurement,
commingling on lease, of production , will All construction material for this location
have prior written approval from the site and access road shall be borrow material
authorized officer. accumulated during construction of the

location site and access road. Additional

If the well is capable of economical road gravels or pit lining material will be
production a surface gas line will be obtained from private sources.

required.
7. Methods for handling waste disposal

There will be no additional surface
disturbance required for the installation of a A) Pit construction and liners:
gathering line.

The operator proposes using the

The gas meter run will be located within existing pit.
500' of the well head. The gas line will be
buried or anchored down from the well head The reserve pit will be used to store

to the meter. Meter runs will be housed water for drilling. A semi closed system

and/or fenced. will be used to drill out the cement
plugs. All fresh water for drilling will

The gas meter will be calibrated and the come from a frac tank.
tanks strapped in place prior to any
deliveries. Test for meter accuracywill be The pit will be used to hold non-

conducted monthly for the first three months flammable materials such as cuttings,

on new meter installations and at least salt, drilling fluids, chemicals, produced

quarterly thereafter. The authorized officer fluids, etc.
will be provided with a date and time for the
initial meter calibration and all initial meter B) Produced fluids:
proving schedules. A copy of the meter
calibration report will be submitted to the Produced water will be confined to the

BLM's Monticello District Office and State reserve pit, or if deemed necessary,



storage tank for a period not to exceed F) Max cut 11 ft.

90 days period an application for G) Max fill 5 ft.
approval for permanent disposal method H) Total cut yds. 2,104 cu. yds.

and location will be submitted to the I) Pit location west end
authorized officer. J) Top soil location south end

K) Access road location north end

C) Garbage: L) Flare pit northwest of pit

A trash cage fabricated from expanded Please see the attachedlocationdiagramfor

metal will be used to hold trash on additional details,

location and will be removed to an
authorized land fill location. All pits will be fenced according to the

following minimum standards:

D) Sewage:
A) Thirty nine inch net wire shall be used

A portable chemical toilet will be with at least one strand of wire on top of

supplied for human waste. the net wire. Barbed wire is not
necessary if pipe or some type of

E) Site clean-up: reinforcement rod is attached to the top
of the entire fence.

After the drilling and work over rig is
moved off the location the well site area B) The net wire shall be no more than 2

will be cleaned and all refuse removed. inches above the ground. The barbed
wire shall be 3 inches above the net

8. Ancillary facilities wire. Total height of the fence shall be
at least 42 inches.

There are no ancillary facilities planned at
this time and none are foreseen for the C) Comer posts shall be cemented and/or

future. braced in such a manner to keep the
fence tight at all times.

9. Well-site layout and location.
D) Standard steel, wood or pipe posts shall

The location is an existing location. No be used between the corner braces.

additional surface disturbance will be Maximum distance between any two

required. The existing location was posts shall be no greater than 16ft

constructed to the following dimensions.
E) All wire shall be stretched by using a

Well-site layout stretching device before it is attached to
the comer posts.

Location dimensions are as follow:
10. Plans for restoration of the surface

A) Pad length 3025 ft.
B) Pad width 244 ft. Prior to constmction of the location, the top

C) Pit depth 8 ft. 6 inches of soil material was stripped off the

D) Pit length 150 ft. location and the pit area. The topsoil

E) Pit width 45 ft. removed and piled amounts



approximately 1,000 cubic yards of material. to reseeding, all disturbed areas will be

Topsoil has been stockpiled in one distinct scarified and left with a rough surfàce.

pile. Placement of the topsoil is noted on

the attached location plat. The topsoil pile A) Seeding dates:
has been seeded with the seed mix listed.
When all drilling and completion activities Seed will be spread when the top soil is

have been completed and the pit back-filled stock piled and when reclamation work

the topsoil from the pit area will be spread is performed.

on the pit area. The pit area will be seeded
when the soil has been spread. The The seed mix and quantity list will be

unused portion of the location (the area used whether the seed is broadcast or

outside the dead men) will be recontoured. drilled.

The dirt contractor will be provided with an B) Seed Mix
approved copy of the surface use plan prior
to construction activities. To be determined by the Authorized

Officer.

Changes to the drainage during the
construction activities shall be restored to its 11. Surface ownership:

original line of flow or as near as possible
when the pit is back-filled Access road Federal

Location Federal

All disturbed areas will be recontoured to Pipeline None

the approximate natural contours. Prior to
back filling the pit the fences around the 12. Other information

reserve pit will be removed.
A) Vegetation:

The reserve pit will be reclaimed within 90
days of well completion. If the reserve pit The location is clear of vegetation.

has not dried sufficiently to allow back
filling, an extension on the time requirement B) Dwellings:

for back filling the pit will be requested.

Once reclamation activitíes have begun, they There are no dwellings or other facilities

shall be completed within 30 days, within a one mile radius of the location.

After the reserve pit has been reclaimed, no C) Archeology and Paleontology :

depressions in the soil covering the reserve

pit will be allowed. The objective is to keep The location and road has been surveyed

seasonal rainfall and run off from seeping and the report will be in the Cabott well

into the soil used to cover the reserve pit. file.

Diversion ditches and water bars will be
used to divert run off as needed. If, during operations, any archaeological

or historical sites, or any objects of

When æstoration activities have been antiquity (subject to the antiquities act of

completed, the location site and access road June 8, 1906) are discovered, all

cuts and shoulders shall be reseeded, Prior operations which would affect such sites

will be suspended and the



reported promptly to the surface At least twenty-four (24) hours prior
managementagency. to movingthe rig on location.

D) Water: H) Flarepit:

The nearest water is Montezuma The flare pit will be located in corner C
Creek. of the reserve pit out side the pit fence

and 100 feet from the bore hole on the

E) Chemicals: east side of the location. All fluids will
be removed from the pit within 48 hours

No pesticides, herbicides or other of occurrence.
possible hazardous chemicals will be
used without the Division of Wildlife 13. Lessees or Operator's representative
Resources approval. and certification

A) Representative
F) Notification:

William A. Ryan

The Division of Wildlife Resources and the
Division of Oil and Gas will be notified as RockyMountainConsulting
follows. 290 South 800 East

Vernal, Utah 84078
a) Location construction

At least forty eight (48) hours prior to Office 435-789-0968

construction of location and access Fax 435-789-0970

roads Cellular 435-828-0968

b) Location completion
Notification will be given 24 hr prior All lease operations will be conducted in

to moving the drilling rig on location. such a manner that full compliance is

c) Spud notice made with all applicable laws and

At least twenty-four (24) hours prior regulations. The operator is fully

to spudding the well responsible for the actions of his

d) Casing string and cementing subcontractors. A copy of these

At least twenty-four (24) hours prior conditions will be furnishedto the field

to running casing and cementing all representative to ensure compliance.

casing strings.
e) BOP and related equipment tests This drilling permit will be valid for a

At least twenty-four (24) hours prior period of one year from the date of

to initialpressure tests. approval. After permit termination, a

f) Fint production notice new application will be filed for

Within five (5) business days after the approval for any future operations.

new well begins, or production
resumes after well has been off B) Certification

production for more than ninety 90
days. I hereby certify that I, or persons under

g) Completion and work over my direct supervision, have inspected
the proposed drill-site and access



that I am familiar with the conditions
whichpresently exist, that thestatements
made in this plan are, to the best of my
knowledge and belief, true and correct,
and that the work associated with the
operation proposed herein will be
performed by Loadstone Operating,
Inc. and its contractors and
subcontractors in conformity with this
plan and terms and conditions with this
plan and the terms and conditions under
which it is approved.

Date 4/12/07

illiam A. Ryan
Agent
Rocky Mountain Consulting

Onsite



Statement of use of Hazardous Material

No chemical(s) fromthe EPA's Consolidatedlist of Chemicals subject to Reporting
Under Title III of the SuperfundAmendments and Reauthorization, Act (SARA) of 1986.
will be used, produced, transported,stored,disposed, or associatedwith theproposed
action, No extremely hazardoussubstances, as defined in 40 ofr 355, will be used,
produced, stored, transported, disposed, or associated with the proposed action.

If you require additional information please contact:

William A Ryan
Agent for Rosewood Resources, Inc.
Rocky Mountain Consulting
350 S. 800 E.
Vernal Utah, 84078

Telephone
(801) 789-0968 office
(801) 823-6152 cellular
(801) 789-0970



SELF-CERTIFICATION STATEMENT

The following self-certification statement is provided per Federal requirements
dated June 15, 1988.

Please be advised that Lodestone Operating Inc. are considered to be the operator of
the following well.

Evergreen 14-8-36-25
SE/SW, Section 8, T368, R25E
Lease UTU-74436
Uintah County, Utah

Lodestone Operating Inc. is responsible under the terms and conditions of the lease
for the operations conducted upon the lease lands.

BLM Bond No UTB 000255 provides statewide Oil and Gas Bond Coverage on
Federal Lands.

WilliamA. Ryan
Agent
RockyMountain Consulting
290 S. 800 E.
Vernal UT 84078
435-789-0968 Office
435-828-0968 Cell
435-789-0970
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Foun also-s UNITED STATES
(Febnmy 2005) DEPARTMENT OF THE INTERIOR

BUREAU OF LAND MANAGEMENT 5. l.ease Serial No /UTU-74436

SUNDRYNOTICESANDREPORTSONWELLS ËIf fndian,Allotteeor TribeNa / L

Do not use gds forna for proposals to drül or to rtMinieran / ,

abandoned umil. Use Forrn 316¾ (APD) for sucte proposals Ö-

StigirliOf TRFPLiCA7E - Other inafructionson page 2. 7. If Unit of CAIAgreement, Name and/or No.
NA

L Type of Weti

Oil Well Gas WeH Q Omer
8 anm1

25

1
9 N

3a Address 3b. Phone No. (ineinde area emie) 10.FieldandPoolor Exploratory Area

7esra
361477-70TT

4 Iluation of Well {Foomge, Sec.. T..R.M. or Skrvey Descrgption) II. Country or Parish, State

SWMSWM 88& FSL &2090•FWi,Sec, 0·T368-R25E
San Juan, UT

12. CHECK THE APPROPRIATE BOX(ES) TO INDICATE NATURE OP NOTECE. REPORT OR OTHER DATA

TYPE OF SUBMISSION TYPE OFACTION

Notice of Inlant
Acídise Deepen Production (Stan/Resurne) Water Shut-Off

Aber CasiW FractureTmat Rec¾n Wau Integrà

[2]Sobsequent Repot
OmingRepair Newconsuuch Rmoplete Oder

ChangePlans Hg ami Abandon Ternporarily Abandon

O Fituubandonmt Notum Cmt to ½ecnon Hm Back Waar Dispassi

13. Describe Proposed or Completed Operation:Clearly stateall perdnant details, includinga starting date ofany proposed work and approniumleduration thereof If

the proposal is to deepen directionallyor recomplete horízontaUy,give subsurface locations and measuredand true vertical depths of ai patinent markers and zones.

Attach the Band under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequentseports mustbe (Hedwithin30 days

followi¤6 completionof the involved operations. If the operation results in a multiplo completion or recompletion in a new interval, a Form 31604 must be filedonce

testing has been mmpleted.PinalAbandonment Noticos must be fHedonly after all requirements, including recienstion, have been cornpleind and the operator has

determined that theshe is ready for final inspection.)

To correct Casing shown onAppication for PermK to Ddi, concoming reerdry of this woi originallydriled by Cabot.

Cabofs previous operationsin wellto be re-entered:

DriRed24" hole. Set 14" Conductor @150' and œmented

Dr18ed12 1/4"hole. Set 9 5/8" casing @2039" and œmented with672 sx. cement.
Drlied8 5/8" hole. Set 7" casingg 4985" and cemented wnh 546 ex. oment.
Driled 8 1/4" hole to total depth of5260'.

We wiß reset T' casingin sNpson 9 5/B".We wll then drt!Iout the cement plugs In the casing. On reaching the casing shoe, we wit mud up and drBIout the

plugs in the open hole to previous total depth of 525&. Drliing wl11notcontinue past the previous TD.

Aûer cleatWxst, packer and 2 3/8" tubingwillbe run and the wel tested. If tosing is satisfadory. Well willbe produced through open hole. Ifwalaris produced

dudng test,a 5" Iner wil be hung at 485Œ and œmented from TD to top of Nner.

14. I herebycertifythat the foregoingis trueand correct.
Name(Primin&Tsud)

D T

5/ 12007

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by

Conditionsofapproval,ifany,areattac pprove thisnoticedoesnotwarrantorcertify ÛlVISÍOfl Of ÑOSOUrCOS
tha the appucarnhotds legalor equitable to tIm in the subject inasewhich would OfHce

entitletbnapplicart to conductoperations thereott

Title IB U.S.C Section 1001 and Tide 43 U.SC. Section 1212. make it a crime for any person knowingly andwillfully to make to any departrnent taEas atry

fictitiousor fraudulentsistementsor represenistionsas to any inatter withinits (urÍEdicdon.

MARO7 2008

niv OFOtt GAS&



Fann 31as UNITED STATES o°
,(Fel.vary 2005) DEPARTMENT OF THE INTERIOR Expires: March31, 2007

BUREAUOF LANDMANAGEMENT 5. Lease Scrial No.
trry - 7+43e

SUNDRYNOTICESANDREPORTSON WELLS 6. If Indian, Allottee or Tribe Name
Do not use ifsis forrn for proposals to drfH or to re-enior an

abandoned imell. Use Forrn 31W (APD)for suciaproposals.
SUBMIT W 7RFPUCATE - Other kastructiores ortpage 2. 7. If Unitof CA/Agreernent, Name and/or No.

I. Type of WeH Ñ þ
Oouwen EÍo.swen OÛÑNK

RW o

2. Name ofopetaler 9. API Weu No.z-ppe-srome Or•œ©4nucy 14m 43 -os7- 718 37
3a. Address /¿ Q N/WGiCÆN PL ,

3b. PhoneNo. (iNCËM & GFUR COh) ÎÛ. ©ËÔEn Ë00Ï Or ËNP OfiÊOry Af0m

Pa Love 7¯A 763 74 36| 7 7-76 T7 NONTWIN-tma CC.min¿
4. Location of Wou (Foosqge,Sec.. Y,R..M. or ßkrmy Descriptior¢ l I. Country or Parish, State

dw/45w/+ Sec,8-Tyes-ÆLs-E 5,+e-Jow, taT
12. CHECK THE APPROPRIATE BOX(ES)10 INDICATE NATURE OFNJnCE, REPORT OR (Yl'HERDATA

TYPE OF SUBMISSION TYPB OF ACTION

O Nonceon=rent Acidize Deepen Roducdon (Stan/Rem) Water Shut-OŒ

O^nercas... O vr.orur.Tr.., a.ci....s.. O w.ni....o

Oc a...i, O New Construedan Recomplete O Other À at-3-i N

O ChangeMans Plug and Abandon Teroporarily Abandon 4DON &

End AbendonmentNadce Com O BUecdon NW Back Wamry
13.Describe Proposed or Completed Opmation:Clearly senteau pertinent delsils, including estiumted sierdqg date of any proposed work and approximata duration thereof. If

the proposal is to despan direcdonally or recomplete horizontally, givc subsurfacelocations and measuredandtrue vertical depths of a0 partinormrkers and zones.
Atisch the Bond under which the work will be performed or provide the Bond No. on iBe with BLM/BIA. Required subsequent reports ruust be filed within 30 days
folkrwing oornpletionofthe involvedoperations. Ifthe operstian results in a multiple completian or recompletion in a new interval, a Form 31604 must be filed once
testing has been completed. Finni AbandomrientNotices mustbe filed only sner all requiremonis, including reclamation, have been completedand the operator has
determined that chesite is ready fbr final inspection.)

14. I here the foregoingis true and correct

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by

Conditionsof approval, if any,are ansched. Approval of this notice does not warrant or certify YÍ$0 B Of DSS(1U 55
that the applicartholds legalorequitabletideto those riabis in the subjecneasewhichwoukl OfMoabFis.G0f ice
emide thegggHmmto conductopædians thereon.

Tide la U.S.C.Secdon IW1 amiTide 43 U.S.C.Section 1212.make it a crone for any person knowistglymd willfullyto maketo anydepartmmt or agencyof theUnitedSimiesany false,
n....i..ore..aul..-.... orwo.- s...y ....r winu" "' REGE

Ni¯D
gnstructionsau page2)

MARO1



w

Form 3160-5 UNITED STATES
¡E3D7

(February2005) DEPARTMENT OFTHE INTERIOR Expires-March31, 2007

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
UTU-74436

SUNDRYNOTICESANDREPORTSONWELLS 6 If Indian,AllotteeorTribeName

Do not use this form ihr proposals to drill or to runter an
abandoned well. Use Form 318¾ (APD) for such proposals.

SUSMIT W TRIPUCATE-- Other Instructions on page 2. 7 If Unit of CA/Agreement.Name and/or Na

1. Type of Well

OilWell Gas Well O Other v Š6-25
2. Narne of Operator 9. API Well No

Lodestone Operating, inc.
43-037-31837

3a. Address 3b. Phone No. (include area code) 10. Field and Pool or Exploratory Area

was 78374 361-877-7077 Montezuma Creek

4. 1 cation of Well (Foorage, Sec, T.R.,M, or Survey Descrtption) 11. Country or Parish, State
SWie sWl4 Sec. 8-7368-R25E

San Juan Co., UT

12. CHECK THE APPROPRIATEBOX(ES}TO INDICATE NATURE OF NOTICE,REPORT OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Noticeof Intent
Acidize Deepen Pmductio (Start/Resume) Wmer Shui-ON

O sa., cass., Fracime Trem Recimdon Weu Integrig

SubsequentReport
CasíngRepair NewComuuctim Recomplete Other Mfy APD

ChangePlans Plug and Abandon Temponmly batulon

O Final AbandonmentNotice Conven Injecuon Plug Back Water Øsposai

13. Describe Proposed or CompletedOperation: Clearly state allpertinent details, meluding estimated starting date of anyproposed work and approximate duration thereof. If

the proposal is to deepen directionaHyor recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent rnarkers and zones.

Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequentreports must be filed within 30 days

fo[lowingcompletion of the involved operations. If the operation results in a multiplecompletionor recompletion in a new interval, a Form 3160.4 must be filed once

testing has been completed. Final Abandonment Notices must be filed only after all requirements, including reclamation, have been completed and the operatorhas

determinedthat the site is ready for 6nal inspection.)

This Sundry is submitted to request permission to modifythe BOP schematic proposed in the Application for Permit to Drill. Said applicationshowed a BOP

rated for 3000 psi workingpressure. We hereby request permission to use a 2000 psi workingpressure BOP. A schematic of this proposal is attached. The

weilhead wllifemaln 3000 psi working pressure rated.

Lodestone previously operated the Horsehead Polnt we14located one mlle south, and completed in the same resentoir as this well. The Horsehead Polnt had

less than 2000 psi shut-in bottomhole pressure on Initialcompletion. Tests on this well (the Evergreen 1441-36-25) before it was plugged showed shut-in

bottomhole pressures substantiany less than 2000 psi.

14. I hereby kify the foregoingis true and correct

DavidM.Reavis Tine President

signature Date 05/30/2007

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by

Conditions of approval, if any, are attached. val of notice does not warrant or certi vyt of RSSOUTCOS
that the applicantholds legalor equitabletitle to ose vi in the subject lease which wooid 0Ë "
entitle the applicantto conductoperationsthereon.

Title 18U.S.C.Section 1001 and Title 43 U.S.C. Section 1212,make it a crime for any person knowingly and willfblly to make to any dep mited Statesany false,

fictitiousor fraudulentstaternentsor tspresentations as to any rnatter within itsjurisdiction,

(Instructions on page2)

na; op GiL GAS



e
N

o.
93

7
81

1E
En

gi
ne

ef
s

C
om

pu
ta

tio
nP

ad

to



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

  
APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUMBER

Evergreen 14-8-36-25 

2. TYPE OF WORK

DRILL NEW WELL     REENTER P&A WELL     DEEPEN WELL  
3. FIELD OR WILDCAT

WILDCAT  

4. TYPE OF WELL
Gas Well             Coalbed Methane Well: NO 

5. UNIT or COMMUNITIZATION AGREEMENT NAME
 

6. NAME OF OPERATOR
LODESTONE OPERATING, INC 

7. OPERATOR PHONE
361 877-7077 

8. ADDRESS OF OPERATOR
120 Hawthorn Pl, Portland, TX, 78374 

9. OPERATOR E-MAIL
dmreavis@aol.com 

10. MINERAL LEASE NUMBER
(FEDERAL, INDIAN, OR STATE)

UTU74436 

11. MINERAL OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  
12. SURFACE OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  

13. NAME OF SURFACE OWNER (if box 12 = 'fee')
  

14. SURFACE OWNER PHONE (if box 12 = 'fee')
 

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee')
 

16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
 

17. INDIAN ALLOTTEE OR TRIBE NAME
(if box 12 = 'INDIAN')

 

18. INTEND TO COMMINGLE PRODUCTION FROM
MULTIPLE FORMATIONS

YES  (Submit Commingling Application)    NO  

19. SLANT
  

VERTICAL   DIRECTIONAL   HORIZONTAL  

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 660 FSL   2090 FWL SESW 8 36.0 S 25.0 E S 

Top of Uppermost Producing Zone 660 FSL   2090 FWL SESW 8 36.0 S 25.0 E S 

At Total Depth 660 FSL   2090 FWL SESW 8 36.0 S 25.0 E S 

21. COUNTY
SAN JUAN  

22. DISTANCE TO NEAREST LEASE LINE (Feet)
660 

23. NUMBER OF ACRES IN DRILLING UNIT
640 

 
 

25. DISTANCE TO NEAREST WELL IN SAME POOL
(Applied For Drilling or Completed)

0 

26. PROPOSED DEPTH
MD: 5250     TVD: 5250 

27. ELEVATION - GROUND LEVEL

6457 

28. BOND NUMBER

UTB 000255 

29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

City of Blanding, Utah 

ATTACHMENTS
 

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORCANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES
 

 WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER  COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY

DRILLED)

TOPOGRAPHICAL MAP

NAME David Reavis TITLE President PHONE 361 877-7077 

SIGNATURE DATE 02/02/2009 EMAIL dmreavis@aol.com 

API NUMBER ASSIGNED

    43037318370000

    
Permit Manager 

APPROVAL

FORM 3

AMENDED REPORT

API Well No: 43037318370000     Received: 1/27/2009

CONFIDENTIAL

API Well No: 43037318370000 Received: 1/27/2009

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME anEdveNrrMen
4-8-36-25

2. TYPE OF WORK

DRILL NEW WELLI REENTER P&A WELL DEEPEN WELL I
3. FIELD OR WILDCATWILDCAT

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Gas Well Coalbed Methane Well: NO

6. NAME OF OPERATOR 7. OPERATOR PHONE
LODESTONE OPERATING, INC 361 877-7077

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
120 Hawthorn PI, Portland, TX, 78374 dmreavis@aol.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL, INDIAN, ORUSTU

4 6 FEDERALI ) INDIAN IC) STATE I, FEE FEDERAL INDIAN STATE I FEEl

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT
17. INDIAN ALLOTTEE OR TRIBE NAME MULTIPLE FORMATIONS(if box 12 = 'INDIAN')

YES ( ) (Submit Commingling Application) NO ) VERTICAL DIRECTIONAL HORIZONTAL I

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 660 FSL 2090 FWL SESW 8 36.0 S 25.0 E S

Top of Uppermost Producing Zone 660 FSL 2090 FWL SESW 8 36.0 S 25.0 E S

At Total Depth 660 FSL 2090 FWL SESW 8 36.0 S 25.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
SAN JUAN 660 640

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 5250 TVD: 5250

0

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

6457 UTB 000255 City of Blanding, Utah

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORCANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP

DRILLED)

NAME David Reavis TITLE President PHONE 361 877-7077

SIGNATURE DATE 02/02/2009 EMAIL dmreavis@aol.com

API NUMBER ASSIGNED APPROVAL I

43037318370000 I

Permit

DSTALEY
Note
An APD for re-entering this well was approved by the BLM 5/14/2007.  An APD for the re-entry was not submitted to the Utah DOGM until after the work was done and a Notice of Violation was sent to the operator.  The DOGM APD was approved after the re-entry was completed.  Therefore, some of these well file documents are not filed in date order.





Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Cond 24 14 0 150   

Pipe Grade Length Weight    

 Unknown 150 0.0    

       

API Well No: 43037318370000     Received: 1/27/2009

CONFIDENTIAL

API Well No: 43037318370000 Received: 1/27/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Cond 24 14 0 150

Pipe Grade Length Weight

Unknown 150



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Surf 12.25 9.625 0 2039   

Pipe Grade Length Weight    

 Grade J-55 LT&C 2027 36.0    

       

API Well No: 43037318370000     Received: 1/27/2009

CONFIDENTIAL

API Well No: 43037318370000 Received: 1/27/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Surf 12.25 9.625 0 2039

Pipe Grade Length Weight

Grade J-55 LT&C 2027



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

I1 8.5 7 0 4885   

Pipe Grade Length Weight    

 Grade J-55 LT&C 4873 23.0    

       

API Well No: 43037318370000     Received: 1/27/2009

CONFIDENTIAL

API Well No: 43037318370000 Received: 1/27/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Il 8.5 7 0 4885

Pipe Grade Length Weight

Grade J-55 LT&C 4873



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Open 6.25 0 0 5250   

Pipe Grade Length Weight    

 0 0.0    

       

API Well No: 43037318370000     Received: 1/27/2009

CONFIDENTIAL

API Well No: 43037318370000 Received: 1/27/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Open 6.25 0 0 5250

Pipe Grade Length Weight

0
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Huddleston LS I·ax:9/0-bbb-ssdU May 29 'l 21:27 P.04

WelLocotionPlot
West• 5287 •

z
ON
o

E
• fremGLO/Bl.fi ·

t
•• cdedated

f - 1000'
NAD27 go,¡, gy -

duchd of •• $ GPSTnie No
37.66622T
109196902w •

# foundbrassc<p

N 89 5f W" 2640 - S 89 57 W • 2647 ••

WelLocationDescription
CABOTOIL& GASCORP
EVERGREEN* 14-8-36-25
660 FSL & 2090' FWL
Section 8. T.36 S., R.25 E.. SLM
Son JucinComty. UT
6457 grd. el. ( fromGPS)

5/25/05 Gerdd G Huddleston,LS
The chove is true and correct to my knowledgeand belief.

HÐDLESTONLANDSURVEYl4G- BOXKK- CORTEZCO - (970) 565
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Ten Point Plan

Lodestone Operating, Inc.

Evergreen #14-8-36-25

Surface Location SE ¼, SW ¼, Section 8, T36S, R25E

1. Surface Formation:

Dakota

2. Estimated Formation Tops and Datum: (based on logs)

Formation Depth Datum
Dakota Surface

+5940

Jurassic 167 +5773

Entrada 1042 +4898
Navajo 1242 +4698

Kayenta 1645 +4295

Wingate 1806 +4134
Chinle 2040 +3900

Shinarump 2653 +3287

Moenkopi 2769 +3171

Hermosa 4764 +1176

Honaker Trail 4863 +1077

Horsehead Sand 4957 +983
Cactus Sand 5100 +840

TD 5225 +715

3. Producing Formation Depth:

Formation objectives include the Honaker Trail and its sub members, including
the Horsehead Sand and the Cactus Sand

4. Proposed Casing:

Hole Casing Casing Grade &
Casing New/

Size M Weight/Ft. Thread Depth
Used

The following Strings have already been run by previous operator, Cabot:
o

12 /2" 9 5/8 " 36# J-55/STC/8rd 2039'
New

8 5/8" to 362T
8 1/2" 7" 32# J-55/LTCl8rd 4885'

New

After drillingexisting cement plugs, well will be completed open-hole from 7"
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to TD.

6 1/2" Open-hole completion 4885'-5225'

Cement Program:

9 5/8" and 7" casing have been set and cemented.

5. BOP and Pressure Containment Data:

The anticipated bottom hole pressure willbe less than 3,000 psi. The maximum
shut-in pressure on the Horsehead Point 18-44, located i 1/4 miles S was 1575
psi from the Horsehead Sand.

A 3000-psi WP BOP system as described in the BOP and Pressure Containment
Data (attached) willbe installed and maintained from the 8 5/8" surface casing.
The BOP system including the casing willbe pressure tested to the minimum
standards set forth in "On Shore Order #2". The BOP willbe mechanically
checked daily during the drilling operation

6. Mud Program:
Mudweight Viscosity Fluid Loss

Interval Ibs./qal. Sec./Ot, MI/30 Min MudType
0-4865' 8.4 No Control No control Water/Gel
4885'-TD 8.5 30 10-12 2% KCL/Starch

7. Auxiliary Equipment:

Upper Kellycock, full opening stabbing valve, 2 1/2' choke manifold and pit level
indicator.

8. Testing, Coring, Sampling and Logging:

Since this well is a re-entry with casing to the top of the objective intervals, no
additional tests, cores, DST's, or logging willbe conducted.

9. Abnormalities (including sour gas):

No abnormal pressures, temperatures or other hazards are anticipated. A
flowing test of the Honaker Trail sands was conductedby the previous operator,
and no H2S or other hazardous materials or conditionswere encountered.

10. Drilling Scheclule:

The anticipated starting date is May15, 2007. Duration of drilling operations is
°° expected to be 15
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LODESTONE OPERATING, INC.

13 POINT SURFACE USE PLAN

FOR WELL

EVERGREEN 14-8-36-25

LOCATED IN

SE 1/4, SW ¼

SECTION 8, T. 36 S. - R. 25 E., S.L.B.&M.SAN JUAN COUNTY, UTAH

FEDERAL LEASE NUMBER: UTU 74436

SURFACE OWNERSHIP: FEDERAL

1. Existing Roads

To reach the Loadstone Operating, Inc. Evergreen 14-8-36-25 in Section
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T36S, R25E, from Monticello, Utah:

Proceed in an easterly, then southeasterly direction on US Highway 491
appro×imately 11.5 miles to Eastland, UT turnoff(County road 312). Proceed in
a southerly direction on County road 3312 approximately 2.7 mílesto the center
of Eastland , UT. Continue on County road 312 in a southerly then southwesterly
direction approximately 3.1 miles to the beginning of the access road to the
location.

Total distance from Monticello, Utah to the proposed well location is
approximately 18 miles.

Allexisting roads to this point are State roads, County Class D roads or BLM
approved roads.

No upgrading and new construction willbe required.

Please see the attached map B for additional details.

2. Planned Access Road

The existing road willbe graded once per year and may be graded more often if
required.

Please see the attached location Map B for additional details.

An off lease Right-of-Way will not be required.

All surface disturbances for the road and location willbe withinthe lease
boundary.

3. Location of Existing Wells

The following wells are located withina one mile radius of the location site.

A) Producing well None
B) Water well None
C) Abandoned well - Quintana - Monument Butte - approx 50' south.
D) Temp. abandoned well None
E) Disposal well None

"o F) Driffing/Permitted well None
o G) Shut in well None

H) In•ectionwell None
I) Monitoring lobsvtn well None

4. Location of tank batteries, production facilities, and production
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service lines.

All production facilities are to be contained within the proposed location site.
Please see the attached plat plan for a typicalgas well separator installation and
well site piping.

All permanent (on site for more than six months or longer) structures constructed
or installed willbe painted a Juniper Green color. Facilities required to comply
with O.S.H.A. (Occupational Safety and Health Act) willbe excluded. The
required paint color is Juniper Green.

All tanks willbe surrounded by a dike of sufficientcapacity to contain the storage
capacity of the largest tank in the
battery. The integrityof the dike willbe maintained.

The operator willadhere to all site
security guidelines and regulation
identified in 43 eft 3126.7.

Ifthe well is capable of economic
production, a gas gathering line will be requiredand a produced water line may
be required. These lines willbe laid on the surface, except where crossing roads
or other public or private access routes. The location, type, and installation of
any line off the location pad willbe determined after a specific application is filed
for such line(s),

All off lease storage, off lease measurement, or commingling of production on
the lease, willhave prior writtenapproval from the authorized officer.

The primary gas meter run will be located where custody of the gas is transferred
from Operator to Gas Buyer and this point has not been determined. If the
custody transfer point is located on the lease, then the meter at this point will be
the primary meter. If the custody transfer point is located off the lease, then a
secondary meter willbe located on the wellsite location. The readings from this
secondary meter willbe compared to the primary meter for the purpose of
discovering leaks in the gas flowlinefrom the well to the custody transfer point.

The primary gas meter (and secondary meter, if so required) willbe calibrated
and the tanks strapped in place prior to any deliveries. Tests for meter accuracy
willbe conducted monthly for the first three months on new meter installations
and at least quarterly thereafter. The authorized officerwill be provided with a

-o date and time for the initial meter calibration and all initialmeter proving
8 schedules. A copy of the meter calibration report will be submitted to the BLM's

MonticelloDistrict Office and State of Utah, Division of Oil, Gas, and Mining. All
measurement facilities willconform to API (American Petroleum Institute) and

p AGA (American Gas Association) standards for gas and liquidhydrocarbon
2
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5. Location and type of water supply

Water for drilling and cementing the subject well will be trucked from Blanding,
Utah, by Red Rock Well Service.

6. Source of construction materials

The location is still in existence from the previous drillingattempt by Cabot. No
additional materials will be needed.

7. Methods for handling waste disposal

A) Pit construction and liners:

The previous reserve pit remains. This pit is equipped with liner and bird net.
The liner is still in good condition. The bird net willbe tightenedso as to remain
above the liquid surface. The reserve pit willbe used to store water for drilling.

The reserve pit will be used to hold nonflammable materials such as cuttings,
salt, drilling fluids, chemicals, produced fluids, etc. All materials stored in the
reserve pit will be those mud chemicals acquired from a reputable mud company
with documented chemical content, fluids and solids actually produced from the
well, or treatingand/or fracturing fluids acquired from reputable sources with
documented chemical content. No fluids, chemicals, or materials other than
from these sources willbe stored in the reserve pit.

B) Produced fluids:

Produced water will be confined to the reserve pit, or if deemed necessary, a
storage tank not to exceed 250 bbis will be utilizedfor a period not to exceed 90
days after drilling has been completed. It is anticipated that the well will be
fractured and that fluids willbe stored in the reserve pit and possibly other pits
specifically constructed for that purpose. In that event, separate application via
Sundry Notice will be made specifiying the type, amount, and times of storage of
fluids as well as the size and construction methods for any additional pits. After
the time periods specified above, an application for approval for the method and
location of permanent fluiddisposal will be submitted to the authorized officer.

C) Garbage:

8 A trash cage fabricated from expanded metal willbe used to hold trash on
8 location and willbe removedto an authorized land filllocation.

D) Sewage:
A portable chemical toiletwillbe supplied for human waste.
E) Site clean-up:
After the drilling and workover rig is moved off the location the well site area
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be cleaned and all refuse removed.
8. Ancillaryfacilities
There are no anciliary facilities planned at this time and none are foreseen for
the future.
9, Well-site layout and location.
The location is an existing location. No additional surface disturbance will be
required.

Well-site layout

The wellsite willbe laid out generally according to the attached diagram.

All pits willbe fenced according to the following minimum standards:

A) The fence will be five (5) strands of barbed wire or thirtynine inch net wire
with at least one strand of wire on top of the net wire.

B) The bottom wire shall be no more than 2 inches above the ground. Ifnet wire
is used, the topstrand of barbed wire shall be 3 inches above the net wire. Total
height of the fence shall be at least 42 inches.

C) Corner posts shall be cemented and/or braced in such a manner to keep the
fence tight at all times.

D) Standard steel, wood or pipe posts sha]l be used between the corner braces.
Maximum distance between any two posts shall be no greater than 16 ft.

E) All wire shall be stretched by using a stretching device before it is attached to
the corner posts.

10. Plans for restoration of the surface
Prior to construction of the location, the top 6 inches of soil material was stripped
off the location and the pit area. Topsoil has been stockpiled in one distinct pile.
Proposed placement of the topsoilis noted on the attached location plat. The
topsoilpile will be seeded with the seed mix listed. When all drilling and
completion activities have been completed and the pit back-filled,the topsoil
from the pit area will be spread on the pit area. The pit area will be seeded when
the soil has been spread.

The unused portion of the location (the area outside the dead men) willbe
recontoured.

g The dirt contractor willbe provided with an approved copy of the surface use
p; plan prior to construction activities,
oo

Changes to the drainage during the construction activities shall be restored to
the original line of flow or as near as possible when the pit is
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AIIdisturbed areas will be recontoured to the approximate natural contours. Prior
to back filling the pit the fences around the reserve pit willbe removed. The
reserve pit willbe reclaimed within90 days of well completion. Ifthe reserve pit
has not dried sufficiently to allowback filling, an extension on the time
requirement for back filling the pit will be requested. Once reclamation activities
have begun, they shall be completed within30 days.
After the reserve pit has been reclaimed, no depressions in the soil covering the
reserve pit will be allowed. The objective is to keep seasonal rainfall and run-off
from seeping into the soil used to cover the reserve pit. Diversionditches and
water bars willbe used to divett run-offas needed.
In the event that the well is plugged and abandoned, when restoration activities
above have been completed the location site and access road cuts and
shoulders shall be reseeded. Prior to reseeding, all disturbed areas willbe
scarified and left with a rough surface.

A) Seeding dates:

Seed will be spread when the top soil is stock piled and when reclamation work
is performed. The seed mixand quantity listed will be used whether the seed is
broadcast or drilled.

B) Seed Mix

To be determined by the Authorized Officer.

11. Surface ownership:

Access Road: Federal
Location: Federal
Pipeline: None

12. Other information

A) Vegetation:

The area is on a ridge,with surrounding vegetation of Pinion and Juniper trees.
The previous welisite was not re-habbed, so no new disturbance of vegetation
willoccur.

B) Dwellings:

There are no dwellings or other facilities withina one mileradius of the location.
oo

C) Archeology and Paleontology:

A previous survey of the location and access road were made, less than
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years ago. No significant cultural resources were encountered.

If,during operations, any archaeological or historical sites, or any objects of
antiquity (subject to the antiquities act of June 8, 1906) are discovered, all
operations whichwould affect such sites willbe suspended and the discovery
reported promptlyto the surface management agency.

D) Water:

No water resources presently exist in the area. Allwater used for operations will
be trucked.

E) Chemicals:

No pesticides, herbicides or other possibly hazardous chemicals willbe used
without the Division of WildlifeResources approvaL

F) Notification:

The Division of WildlifeResources and the Division of Oil and Gas willbe notified
as follows.

a) Location construction

At least forty eight (48) hours prior to construction of location and access roads.

b) Location completion
Notification willbe given 24 hr prior to moving the drilling rig on location.

c) Spud notice
At least twenty-four(24) hours prior to spudding the well.
d) Casing string and cementing

At least twenty-four(24) hours prior to running casing and cementing all casing
strings.
e) BOP and related equipment tests
At least twenty-four(24) hours prior to initialpressure tests.
f) First production notice
Within five (5) business days after the new well begins, or production resumes
after well has been off production for more than ninety 90 days.
g) Completion and work over
At least twenty-four(24) hours prior to moving the rig on location.

13. Lessees or Operator's representative and certification

A) Representative
oo

David M. Reavis
a President
9 Lodestone Operating, Inc.
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Office/Cell 361-877-7077
Fax 361-877-7077
Email: dmreavis@aol.com

AIIlease operations willbe conducted in such a manner that fullcompliance is
made with all applicable laws and regulations. The operator is fullyresponsible
for the actions of his subcontractors. A copy of these conditions will be furnished
to the field representative to ensure compliance.
This drillingpermit will be validfor a period of one year from the date of approval.
After permit termination,a new application will be filed for approval for any future
operations.

B) Certification

I hereby certify that 1,or persons under mydirect supervision, have inspected the
proposed drill-site and access route,
that i am familiarwith the conditions which presently exist, that the statements
made in this plan are, to the best of my knowledge and belief, true and correct,
and that the workassociated with the operation proposed herein willbe
performed by Lodestone Operating, Inc. and its contractors and subcontractors
in conformity with this plan and the terms and conditions under which it is
approved.

Date 03/15/07

By: Is/
David M. Reavis

President
Lodestone Operating, Inc.
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API Number: 4303731837 4
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Meridian: SLBM

Operator: LODESTONE OPERATING, INC
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WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 1/27/2009 API NO. ASSIGNED: 43037318370000

WELL NAME: Evergreen 14-8-36-25   

OPERATOR: LODESTONE OPERATING, INC (N2292) PHONE NUMBER: 361 877-7077

CONTACT: David Reavis   

PROPOSED LOCATION: SESW 08 360S 250E Permit Tech Review:

SURFACE: 0660 FSL 2090 FWL Engineering Review:

BOTTOM: 0660 FSL 2090 FWL Geology Review:

COUNTY: SAN JUAN 

LATITUDE: 37.66623 LONGITUDE: -109.19696

UTM SURF EASTINGS: 659028.00 NORTHINGS: 4170108.00

FIELD NAME: WILDCAT   

LEASE TYPE: 1 - Federal   

LEASE NUMBER: UTU74436 PROPOSED FORMATION: HNKRT

SURFACE OWNER: 1 - Federal COALBED METHANE: NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: FEDERAL - UTB 000255      Unit:   

Potash R649-3-2. General

Oil Shale 190-5      

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13  Drilling Unit 

Water Permit: City of Blanding, Utah           Board Cause No:  R649-3-2

RDCC Review:           Effective Date:  

Fee Surface Agreement           Siting:  

Intent to Commingle R649-3-11. Directional Drill

Comments:          Presite Completed
                  050629 OP REQ CONF STATUS:050706 ENTITY ADDED: 

Stipulations:         3 - Commingling - dmason
                             4 - Federal Approval - dmason

CONFIDENTIAL

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

I

I

APD RECEIVED: 1/27/2009 API NO. ASSIGNED: 43037318370000

WELL NAME: Evergreen 14-8-36-25

OPERATOR: LODESTONE OPERATING, INC (N2292) PHONE NUMBER: 361 877-7077

CONTACT: David Reavis

PROPOSED LOCATION: SESW 08 360S 250E Permit Tech Review:

SURFACE: 0660 FSL 2090 FWL Engineering Review:

BOTTOM: 0660 FSL 2090 FWL Geology Review:

COUNTY: SAN JUAN

LATITUDE: 37.66623 LONGITUDE: -109.19696

UTM SURF EASTINGS: 659028.00 NORTHINGS: 4170108.00

FIELD NAME: WILDCAT

LEASE TYPE: 1 - Federal

LEASE NUMBER: UTU74436 PROPOSED FORMATION: HNKRT

SURFACE OWNER: 1 - Federal COALBED METHANE: NO

I

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: FEDERAL - UTB 000255 Unit:

Potash R649-3-2. General

Oil Shale 190-5

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13 Drilling Unit

Water Permit: City of Blanding, Utah Board Cause No: R649-3-2

RDCC Review: Effective Date:

Fee Surface Agreement Siting:

Intent to Commingle R649-3-11. Directional Drill

I

Comments: Presite Completed
050629 OP REQCONF STATUS:050706 ENTITY ADDED:

Stipulations: 3 - Commingling - dmason
4 - Federal Approval -



Permit To Drill

******************
Well Name:  Evergreen 14-8-36-25

API Well Number:  43037318370000

Lease Number:  UTU74436

Surface Owner:   FEDERAL 

Approval Date:  2/3/2009

 

Issued to:
LODESTONE OPERATING, INC, 120 Hawthorn Pl, Portland, TX 78374

Authority:
Pursuant to Utah Code Ann. §40-6-1 et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of R649-3-2.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling. 

Notification Requirements:
Notify the Division with 24 hours of spudding the well.
   • Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
   • Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

Reporting Requirements:
All required reports, forms and submittals will be promptly filed with the Division, including but not
limited to the Entity Action Form (Form 6), Report of Water Encountered During Drilling (Form 7),
Weekly Progress Reports for drilling and completion operations, and Sundry Notices and Reports on
Wells requesting approval of change of plans or other operational actions.

API Well No: 43037318370000API Well No: 43037318370000

State of Utah
'. DEPARTMENT OF NATURAL RESOURCES

m:9 MICHAEL R. STYLER

JON M. HUNTSMAN, JR.
Excutiw Drotor

sowror Division of Oil, Gas and Mining
GARY R. HERRERT JOHN R. BAZA
Lieuterant Gowrver D sion Director

Permit To Drill
kkkkkkkkkkkkkkkkkk

Well Name: Evergreen 14-8-36-25
API Well Number: 43037318370000

Lease Number: UTU74436
Surface Owner: FEDERAL
Approval Date: 2/3/2009

Issued to:
LODESTONE OPERATING, INC, 120 Hawthorn Pl, Portland, TX 78374

Authority:
Pursuant to Utah Code Ann. §40-6-1et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of R649-3-2.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling.

Notification Requirements:
Notify the Division with 24 hours of spudding the well.

• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

Reporting Requirements:
All required reports, forms and submittals will be promptly filed with the Division, including but not
limited to the Entity Action Form (Form 6), Report of Water Encountered During Drilling (Form 7),
Weekly Progress Reports for drilling and completion operations, and Sundry Notices and Reports on
Wells requesting approval of change of plans or other operational



 

 
Approved By:

Gil Hunt
Associate Director, Oil & Gas 

API Well No: 43037318370000API Well No: 43037318370000

Approved By:

Gil Hunt
Associate Director, Oil &



Forrn 3160-5 UNITED STATES
FORMAPPROVED

(Febru 2005)
OMBNo, 10044137

DEPARTMENT OF THEINTERIOR Expires: March31, 2007

BUREAU OF LAND MANAGEMENT RECEM Lease Serial No.

SUNDRYNOT1CESANDREPORTSON
WELj0 ABFIE

an, llotteeor Tribe Name

Do not use tills form for proposals to drill or to r
abandoned well. Use Form 31&3 (APD} for suct! dsdils.

SUBAflT IN TRIPLICATE - OUrer instructions on page 2. 7 ff Unit of CA/Agreement.Name and/or No.
NA

i . Type of Weli
Oil Well Gas Welt OM E

1 an e NS25
2. Name of Ooerator 9. API We11No.
Lodestone Operating, Inc. 434 37-31837

3a. Address 3b. Phone No. (include area code) 10. Field and Pool or Exploratory Area
120 Methom PL, Portland,Texas 78374 agg_gyy_yg77

Montezuma Creek

4. Location of Well(Footage. Sec.,T.Æ.M. or Survey Desenption) 11. Country or Parish,State
SW14SWM Sec. WT3684t25E San Juan.Utah

12. CHECK THE APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT OR OTHER DATA

TYPE OFSUBMISSION TYPE OF ACTION

Noticeoffnrent
Acidize Deepen Produ t Start/Remd WaarShut-Of

Alter Casing Fracture Treal Recimion WeH Integrhy

SubsequentReport
CasingRepair New Construction Recomplew Ollier Continus Mntry

en....rta. O Plug and Abandon Temporarity Abatulon opemt M

O Eml AbandomNotíce Covert m Meedon Plug Back Water Dispmal

13. Describe Proposed or Completed Operation: Clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof If

the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinentmarkers and zones.

Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BlA. Required subsequent reports must be filed within 30days

following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Fonn 3160.4 must be filed once

testing has been completed. Final Abandonment Notices must be filedonly after all requirements, including reclamation, havebeen completed and the operator has

determined that the site is ready for final inspection.)

6/1/07 MI, RU Red Rock Well Service Rig#4. Picked up 70Kon 7" cog and set slips. Outoffand welded on tubinghead. NU SKpal BOP's wl hydr.

accumulator and full choke manifold. Movedin 2 7/8" work string,pipe racks, catwalk,misc. equlp.
&4/07 MIpower swivelandpump. RU flowlines to choke manifold. Continue RU.

6/5/07 Rig repair
6/8/07 Filled pit wf FW. Attempted to test BOP's, man1fold,and casing - did not test. Permission fromBLMtodrill topplug and retest. GlH with6 1/4° blade

bit, sub, and 2 7/8" tbg. Tag first plug at 21° and drill out at 48'. (drilled 8' wooden 4x4). POOH. Glose blind rams. NOTE: 'apudded" at 3:30 PM, 6/6/07.

6/7/07 Tested blind rams, choke manifold,piping, and casing. Pressured to 2140 psi, lost <30 psi in 30 min. Ran tbgsub w/TIWontop,ratested w/ pipe

rams to 2100 psi -lost <30 pal in 30 min. Test passed per Jeff Brown wlBLM. Plcked up 8 1/4" blade blt, sub, 6- 3 1/2" drill œllars, nover.2 7/8" tublng, GlH

to plug #2 at 1878°. Drilled to 1960', circ. 30 min, set back swivel, make up TlW valve on tubing, close pipe rams.

6/8/07 Continue drilling, circ. 10 minbetween conns. Dropped thru plug at 2104', GlHto 2541'- tagged. Rig up swiveland drill soft cement to 2630'. Make

up TiW valve andclose pipe rams.
6/9/07 GlH to 3077'. Drilledto 3166' - lost torque, stoppeddrilling. Circ30 minand POOH. Twlsted offtbg at 1901'. Close bilnd rams.

6/10/07 Laid down 2 7/8' workstring and replaced withdifferent2 7/8" workstring. GIHwithfish1ng toolsand retrieve fish. Makeup TlWvalve and close

pipe rams.
6/11/07 Finish laying downfish. BIt looks very good. Re-run bit #1. collars, tbg. Continue drilling to 3181' could not make any more hole. POOH - bit

partiallyplugged but looks ok. Close blind rams.
6/12/07 GlH withJ-2 type rock bit. Drillup wood and rubber for 2' - then cement to 3224'. GlH - tagged at 3586'. Rotate and circ. thru soft cement, heavy

mud to 3965'. Circ. several gas bubbles but no gas klcks. GIH to top of plug #4 at 4593'. Drillto 4682'. Cire30 mln,make up TiW valve and close pipe rams

14. I herebycertify that the foregoingis true and correct.
Narn: (Printed/Typed)

David M.Reavis Title President

signature Date 06/19/2007

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approvedby 9 MN MEJU'S

Conditionsof approval,if any,are attached. Approvalof this noticedoes not warrantor certify

that theapplicant holds legal or equitable tide to those rights in the subject leasewhich worki Ofnce

entitle the aplicant to conduct operadonsthereon.

Titic 18U.S.C.Section 1001and Tide 43 U.S.C.Section 1212, rnake it a crimeIbr any personknowingly and willfully to rnake to any departroentor i any false,

fictitlousor fkaudulem statementsor representations as to any inatter within its jurisdiction

-,.«...,...2' MARO7 2008

DN.0FOIL,GAS&



rennM60-s UNITEDSTATES
FORMAPPROVED

(February2005)
OMBNo. 1004-0137

DEPARTMENT OF THE INTERIOR ge \ C Expires, March31, 2007

BUREAUOFLANDMANAGER MOABFIEL 7¾No.

SUNDRYNOTICESAND REPORTSONWELLS 6. Ifindian llottee or Tribe Name

Do not use this forrn for proposals to drill or to re-e lagil 26 ',1 3
abandoned well. Use Form 3160-3 (APD) for such proposals.

SUBMIT IN TRIPLICATE - Other Instmotionsonpage 2, 7. If Unit of CA/Agreement, Name and/or No.

NA
1. Type of Well

Oil Well Gas Well O Other E 1
8-N

25

2.LN pËting,Inc
43 7 8$

3a. Address 3b. Phone No. (include area code) 10. Fieldand Pool or Exploratory Area

12o - Pi
Porsmd. Texas 78374

361•B77-7077 Montezuma Creek

4. Location of Well Footage Sec., T.R.,M.,or SurveyDescription) I1.Country or Parish,State

SWF4 SW14 Sec. 8-T -R25E San Juan. Utah

12 CHECK THE APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT OR OTHER DATA

TYPE OF SUBMISSlON TYPE OF ACTION

O Notice of Iment O Acidize Deepen Pmdation (S an/Resume) Waar Shut-Of

O an., cass., Fracture Treat Rolmhon Wen Integrity

SubsequentRepon
Cning Repair New Construction Recomplete Other Continue re-entry

ChangePlans Ping ami Abandon TemporarilyAbandon operaUons

O FinalAbandonment Notice Conven m Iý«ion Plug Back Waar Disposal

13.DescribeProposed or CompletedOperation: Clearly state all pertinent details, includingestimated startingdate ofany proposed work and approximate duration thereof. If

the proposal is to deepen directionally or recomplete horizontally,give subsurface locations andmeasured and true vertical depths of all pertinent markers and zones.

Attach the Bond under which the work will be performed or provide the Bond No on file with BLM/BIA. Required subsequent reports must be filed within 30 days

following completion of the involved operations. If the operation resuks in a multiple completion or recompletion in a new interval, a Form 3160A must be filed once

testíng has been completed. Final AbandonmentNotices must be filed only after all requirements, including reclamation, have been completed and the operator has

deterrninedthat the site is ready for final inspection.)

6/15/07 Ddil to 472T - dropped thru plug #4. Took lmmediate gas idck - well flowed gas and water for 45 min. Shut off pump - well started unloading water

from backside up tubing. Shut well In. ISfP=95 psi, 15 min SIP=125 psi. FBIbackside with 35 bbis fresh water. Circulate fresh water down casing, holding

325 pst on tubingand 400 pal on casing for 45 min. Welt dead. GlH to4950',did not tag anything. Circ. 30 min,welldead. Continue GIH andtaggedat

505T. Pull badk up into 7" casing at 4850'. Make up TIW valve and close pipe rams.

ßilB/07 Rig up stickline unitand GIH with 2.25" drift to confirmtubingtally. Slickilnewas 5° shallow. Move in water trucks and circulate hole with 185 bbis 2%

KCL Hole took less than 1 bbl over weekend. Continue circ, and mix 25 sx starch to control water loss. Make up TiWvalve and close pipe rams.

6/19/07 GIH to 505T and drillto 5095' - then dropped thru cement. Got heavy gas-cut mud. oli show on pits. Wash down to 5150' - circ 30 min. POOH,

laying down 2 7/8" workstrIng. Close blind rams. Clean mud pit and move ln 2 3/8" production string.

6/20/07 Change out pipe rams to 2 3/8". Makeup BHA, GIH with2 3/8"tubing. Clrc. hole with 200 bbis clean 2% KCL Set packer with 12Kcompression

and land donut in head. Pressure down backside to 2000 psi for30 min - packer, donut, andcasing holding. Ran strlng as follows: 7" R-3 00 packer. 2

7/8"x2 3/8" swedge, 1 25/32" SN. 152 jts of J-55 tubing. SN at 485T, top of packer at 4859', end of stringat 4888'. Set packer in last jt above 7" casing shoe

at 4885°. NDBOP's andNU3000 psi tree. Clean pit, rigdown reentry rig,

14. I herebycertify that the foregoingis true andconect.

Name (Printed/Typed)
DavidM. Reavis Tide President

' Í
Signature C Date 06/20/2007

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by

Ë'WitinsÃËrova1, iÏanyai ÃtaI d.Âpprovalof this notice doesnot warrant or certify Ib U...U CL a 0 iUL d

that the applicantholds legalor equitabletitle to those rights in the subject leasewhich would Office

entide the applicantto conductoperadons thereon.

Se 18Ï .C.Section 1001atui Title43 U.S.C.Section 1212, makeits crime foranypersonknowinglyand willfully to maketoany dep gg Statesany fatse,

fictitious or fraudulentstatements or representations as to any maner within its jurisdiction.
I ¥

(Instructions onpage 2)

DIV.OFOIL,GAS&



Form3160-5 UNITED STATES
FORMAPPROVED

(Fetenary 2005) DEPARTMENT OF THE INTERIOR ,.. 2oor

BUREAU OF LAND MANAGEMENT gicEt VE0 U,ease Smial No.

O Ln OFFICEuvu-7«s6
SUNDRYNOTICESANDREPORTS ÑLEL "

6. Inndian, Anottee or Tribe Naum

Do not use misforrn for proposals to drf&or to gg
\¯J

abandoned wnfl. Use Form 3160-3 (APO)f($¾Å Is.

SUBMIT FNTfuPLICATE - Other Inafruc#ons on page 2 7. If Unit of CAIA Narne and/or No.
NA

L Type of Wan

O onwen O en wen O Other COWIDENTAI. - TIGHTHOLE E 14i25

2.LNË ting, Inc.

3a. Address 3b. PhoneNo. (brink war code) 10 FieldandPool or ExploratoryArea

8374 361-BT7-7077

Lo o d og e ßurvey Description) 11. Country or Parish, State
San Juan, Utah

12. CHECK THE APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT OR OTHER DATA

TYPE OF SUBMISSION TYPEOF ACITON

Noticeof Intg
Acidize Deepen Pmducdon (Stan/Resm) O Waar Simt-OE

O Alter c..i.. O Pr.or.. T,- n.=i...so. O weiunt..,i,

O salm-e=««•m Oc....a.,., O s.co.sta. a.....i. O ou.
O ChangePlans Plug and Ahandon TempmanlyAtendon

FinalAbandonment Nonce Cuen mInjechon Plug Back Wmer Disposal

13. Describe Proposed or Completed Operatían:Cicarly state all pertinent details, incinding estimatedstarting dateaf any proposed work and approximate duration thereof

the proposal is to deependirectionally or recouplete horizontaDy, give subsurfhoelocadons and measured and truevertical depths of aHpertinent nurkers sud zones.

Attach the Bond under which the work win be performed or provide the Bond No.on file withBIM/BIA. Requiredsubsequentreports muit befbedwilbin 30days

foBowingcompletion of the involved operadons. If the operationresults in a mukiple completion ar recompiction in a new interval, a Form 3IG4 nmst be filed once

testing has been completelL Fimd Abandonment Notices must be filed onlyaflur all requisements, including reclamation, have been completed and the operator has

determined thatthesiteis ready for final inspection.)

8/21/07 MI, RUcompletionrig wHh wrab dmm. Ru to swab - tag Huid at surface. Swab down to SN et 4857'- wel maldnggas. Packer holding,made 19

bbis load water. SD swab - continue tonowgas, rate increasing steadliy. At 10. pm. rate = 50 MCFD. no fluid, shut weU in for bundup.

6/22/07 SFTP= 1255, pressure increasing. SICP=0. Blow wen down to 210 psi, take gas sempte. RU 2" ortScewei tester,flow wel to pR thm tester, flow

wellfor 4 hours, rate steadyat end of test = 41 MCFD at 180 psi FTP. No Ruid produced during test GlHwithswab,recovered 40\? ikdd, aßghtoi cuton top
Flowwel i hr, re-run swab- rec. 1 bbl. Flow 1 hr., re-run swab - hole dry. Wer flowing approx50 MCFD, no Suld. Note: all fluid recovered was load water,

plus traœ Ughtoi. RD, MOcomptedon rig. Shut wen In.

6/23/07 SITP = 1570 pst SICP = 0, Remove gauges. Pui handles offball valves. Chain and lack master valve.

WELI. COMPt.ETED 6/22/07 AS FLOWINGGASWELL

WEU. SHUT IN - WAIT ON PtPEUNE

Pipeline survey and arch studywillcommencein approx. 1 month.

14. I hereby certifythat the foregoingis true and conect.
Name (Printed"lypegl

DavidM.Reevis Tine President

si ,/

' Dase 06/25/2007

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approv by

ÜNoáÃapproval,if any, are ansched. Approval of this noticedoes not wammt or certify MO Or IQUQ Ô¡O6
that the applicantholds legalor equitable tide to those rights in the subjectlease which would OfBee

ernittethe applicateto conductoperationstherman.

Title 15 U.S C. Section 100 i and Tide 43 U S.C. Section 1212, mahnit a crimefor any person knowinglyandwillfullyto nurketo any ted Sunesany fal

fictitionsor fraudulentstatements or representationsas to any rratter wahin its jurisdistkWL

gastructionsen page2

DN,OFOlL,GAS&



DSTALEY
Note
An APD for re-entering this well was approved by the BLM 5/14/2007.  An APD for the re-entry was not submitted to the Utah DOGM until after the work was done and a Notice of Violation was sent to the operator.  The DOGM APD was approved after the re-entry was completed.  Therefore, some of these well file documents are not filed in date order.




286. Prodyction - Inte val C
Date First fest Date Hours rest ail Gas Water DilGravity 3as ProductionMethod

Produced rested Production 8BL MCF BBL Cott. API 3ravity

Choke Tbg.Press.Csg 24& Dil Gas Water Gas/Oil WellStatus

Site Fhvg. Press. Rate BBL MCF SBL Ratio

il

28c. Production - Inte val D
Date First restDate Rours rest Dit ons Water 3il Gravity 3as uctîon Method

Produced Tested Production BBL MCF BBL Darr.API iravity

Choke rbg.Press. DSL 24& Dit 3as Water 3as/Oil Well Status

Sim FIwg Press. Rate BBL MCF BBL latio

II

29. Dispositionof Gas (Sok4 usedfor fast, mesed, etc)
Wmtad

30. Summaryof Porous Zones (Include Aquiteis):
31. Forrnation (Ing) Markers

Dakota - surt, 167. Entrada-1042, 1242

i d
Kagí645, Wingale-1806, Chinle-2040,

Shinarump2b653,

Moonkopb2769. Hermose-2764, Honeker Traß4863, TDkt

Honsker Trail

Forrnation Top Bottotn Descriptions. ContentA etc Naine Meas Depth

cuder(Imenkc¢) 317& 3tatr SaK water zona. reportedby Cabot du adr2Bng Sand 3179

Homker Trel 49SF 47tt' .9% N Sand . Horseheati Send 4959'

NonekerTral 51W 61117 gm N Sand - Tacius" send 51W

32. Additionaltemark; (includeç uggingprocerare):

Thls is a re-ertryof thewegdruledto 5250' in July, 2005 by Cabot - same well name, same API number. Logs, formations, surf. and interm. casing sameas

reported prevlouslyby Cabdt

CONFIDENTIAL - TIGHT HOLE

33 Indicatewhichítemshave been attached by placinga check in the appropriate boxes:

O Electrical/MechnicalLogs(i fullBut req'd,) O GeologicReport DSTRepon Ditectiomi Survey

Sundry Nadce for piu88i 8 and cement verification Core Analysis Odrer: Sundry Reports for rtMirdry Operations, Gas Analysisto follow

34. I harchy certify that the foregoing and attached information is complete and corteet as determined fromall availabicrecords(see anached instructions)*

Name (pleme print) y M·N Title Resident

signeure
Date 06/25/2007

Title 18 U.S.C.Section 1001 and Title43 US.C. Section 1212,make it a crimefor any personknowinglyand willfully to raakt to any department or agency of the United Saues arsy

fag fictitiousor fratxhdentstatementsor representationsas to any tnaner within its urisdi¢tion. -

(Continuedon page3)

(Form 3160-4. Þ*Be2)

MARO1 2008

Div.0FØiL, S&



y a
2030 AFTON PLACE
FARMINGTON, N,M. 87401

(505) 325-6622

ANALYSISNO. LS270001
cuST. NO. 46505 - 10000

WELULEASE INFORMATION

CUBTOMER mauE LODESTONEOPERATING, INC. SOURCE N/A

waktuAME EVERGREEN 14-8 PREstuxE 200 PSF G
COUNTYISTATE SANJUAN UT BAMPLETEMP N/A DEG.F

LOCATION WELL FLOWING N/A

FIELD DATE SAMPLED 06/22/2007

FORMATION SAMPLED BY

CUST.STN.NO. FOREMAidENGR.

REMARK* SAMPLECONTAINEDABOUT2 TBSP, OF LIQUID.

AMI.YMG
COMPONENT MOLE% GPM" 8.T.U.' SP.GR •

NITROGEN 18.798 0.0000 0.00 0.1818

CO2 0.016 0.0000 0.00 0.0002

METHANE 70.982 0.0000 718.55 0.3932

ETHANE 5.895 1.5757 104.56 0.0612

PROPANE 2.314 0.6371 56.36 0.0352

I-BUTANE 0.396 0.1295 12,91 0.0079

N-8UTANE 0.726 0.2289 23.74 0.0146

I-PENTANE 0.210 0.0768 8.42 0.0052

N-PENTANE 0.223 0.0808 8 98 0.0056

HEKANEPLUs 0.440 0.1963 23.27 0.0146

TOTAL 100.000 2.9251 958.77 0.7196

* @ 14.730 PSlA DRY & UNCORRECTED FOR COMPRESSIBf LFTY
" ® 14.730 PStA &60 DEG. F.

COMPRESSIBUTY FACTOR (1/Z) 1.0020 GPM, BTU. and SPG calculalîonsas shown

BTUICU.FT (DRY) CORRECTED FOR (1/Z) 961.0 above are based on current GPA factors.

BTUICU.FT (WET) CORRECTEDFOR (1/Z) 945.1
REAL SPECIF1C GRAVITY 0.7209

ANALYSISRUN AT 14.730 PSIA &60 DEGREES F

DRY BTU @14.650 955.8 CYLINDER# 2118
DRY BTU @14.696 958.8 CYUNDERPRESSURE 202 PStG

DRY BTU@ 14.730 981.0 DATERUN 06/27/2007
DRY BTU@15.025 980.2 ANALYSISRUN BY ROSEANN



Division of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET 1. DJJ

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 10/1/2008

FROM: (Old Operator): TO: ( New Operator):
N2292-Lodestone Operating, Inc. N3565-Willstar Energy GP, LLC

120 Hawthorn Place 950 Echo Lane, Suite 355
Portland, TX 78374 Houston, TX 77024

Phone: 1 (361) 877-7077 Phone: 1 (713) 255-9400

CA No. Unit:
WELL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL

NO TYPE STATUS
EVERGREEN 14-8-36-25 08 360S 250E 4303731837 14801 Federal GW S

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 2/26/2009

2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 11/10/2008

3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 1/22/2009

4a. Is the new operator registered in the State of Utah: Business Number: 7145550-0161

5a. (R649-9-2)Waste Management Plan has been received on: requested 2/19/2009

5b. Inspections of LA PA state/fee well sites complete on: n/a

5c. Reports current for Production/Disposition & Sundries on: n/a

6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,
or operator change for all wells listed on Federal or Indian leases on: BLM 11/4/2008 BIA

7. Federal and Indian Units:
The BLM or BIA has approved the successor of unit operator for wells listed on: n/a

8. Federal and Indian Communization Agreements ("CA"):
The BLM or BIA has approved the operator for all wells listed within a CA on: n/a

9. Underground Injection Control ("UIC") The Division has approved UIC Form 5, Transfer of Authority to
Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: n/a

DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 2/26/2009
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 2/26/2009
3. Bond information entered in RBDMS on: n/a
4. Fee/State wells attached to bond in RBDMS on: n/a
5. Injection Projects to new operator in RBDMS on: n/a
6. Receipt of Acceptance of Drilling Procedures for APD/New on: n/a

BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: UTB000339
2. Indian well(s) covered by Bond Number: n/a
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number n/a

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: n/a

COMMENTS: Well was re-entered and sold prior to Division's approval of the reentry.

Willstar FORM A.xls





STATE OF UTAH FORM 9
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL,GAS ANDMINING 5. LEASE DESIGNATIONANDSERIALNUMBER:
UTU-74436

6. IF INDIAN,ALLOTTEEOR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNITorCAAGREEMENTNAME:
Do not usethisform for poposals to drillnew wells,significantly deepen existingwells below current bottom-hole depth, reenterplugged wells, or t° NAdrill horizontal laterais. Use APPLICATIONFOR PERMIT TO DRILLform for such proposals.

1. TYPE OF WELL 6. WELLNAMEand NUMBER:
OIL WELL GAS WELL OTHER Evergreen 14-8-36-25

2. NAMELOFDœE
T E OPERATING, INC.

« Aæm

Ô7' «Ô7
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDANDPOOL, OR WILDCAT:

120 Hawthorne PI Portland sTATE TX z 78374 (361) 877-7077 Montezuma Creek
4. LOCATIONOF WELL

FOOTAGES AT SURFACE: 660' FSL &2090' FWL COUNTY: San Juan

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:SESW 8 365 25W S STATE:
UTAH

ti. CHECK APPROPRIATE BOXES TO INDICATE NATUREOF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATE CURRENT FORMATIONO NOTICE OF INTENT
(Submit in Duplicate) ALTERCASING FRACTURETREAT SIDETRACKTO REPAIRWELL

Approximate date work willstart: CASING REPAIR NEWCONSTRUCTION TEMPORARILYABANDON

O CHANGETO PREVIOUSPLANS OPERATOR CHANGE TUBINGREPAIR

O CHANGETUBING PLUG ANDABANDON VENTOR FLARE

O SUBSEQUENT REPORT CHANGEWELLNAME PLUG BACK WATERDISPOSAL
(Submit Original Form Only)

O CHANGEWELLSTATUS PRODUCTION(STARTIRESUME) WATERSHUT-OFF
Date of workcompletion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELLSITE OTHER:

O CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12- DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

i R Re s TITLE Pf6SidentNAME(PLEASE PRINT)

SIGNATURE DATE 2/23/2009

(This space for State use only)

APPROVED /A / M RECEIVED
(5/2000) (See instructions on Reverse Side) FEB26 2009

Divisionof 011,Gas n mmg
Earlene Russell, Engineering Technician DIV.0POIL,GAS&



Form 3160-5 UNITED STATES FORM APPROVED
(September2001) OMB No. 1004-0135

DEPARTMENT OF THE INTERIOR Expires: January 31, 2004

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS U-74436

Do not use this form for proposals to drill or to re-enter an 6. If Indian, Allottee or Tribe Nameabandoned well,Use Form 3100-3(APD) for such proposals.

SUBMIT IN TRIPLICATE- Other instructions on reverse side 7. If Unit or CA/Agreement, Name and/or No.

NA
1. Type of Well

O onweil e oasweli O Other 8. Well Name and No.
2. Name of Operator , - Evergreen 14-8-36-25

Willstar Energy GP, LLC 9. API Well No.
3a. Address 3b. Phone No. (inchide area code) 43-037-31837

(713)255-9400 10.Field and Pool, or ExploratoryArea950 Echo Lane. Suite355. Houston. TX 77024
4. Location ofWell (Footage, Sec., T, R., M., or Survey Description) Montezuma Creek

11. Countyor Parish, State
SE¼ SW¼; 660' FSL & 2090' FWL Sec. 8 T35S R25E San Juan / Utah

12. CHECK APPROPRIATE BOX(ES)TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPEOF SUBMISSION TYPE OFACTION

O Acidize Deepen Production (Start/Resume) O Water Shut-Off
O Notice of Intent O Alter casing O Fracture Treat Reclamation O wellIntegrity

O Subsequent Report O CasingRepair O NewConstruction Recomplete @ Other Changeof Operator
O Change Plans O Plug andAbandon Temporarily Abandon

O Final Abandonment Notice O convertto Injection O riusBack O waterDisposai

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
Ifthe proposalis to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depthsof all pertinent markers and zones.
Attach the Bond under which the work will be performed or providethe Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
followingcompletion of the involvedoperations. Ifthe operation results in a multiple completion or recompletion in a new interval,a Form 3160-4 shall be filedonce
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determinedthatthe site is ready for finalinspection.)

Willstar Energy GP, LLC is takingover operations of the above captioned well effective October 2008, and is
Responsible under the terms and conditions of the lease for operations conducted thereon. Bond coverage for this well
will be provided by BLM bond # UTB000339. .

14. 1 herebycertify that the foregoing is true and correct
Name (PrintedlTyped)

William A. Blackwell Title .President

Signature Date October 31, 2008

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

NameApproved by (Signature) (Ented/Typed) TÍtl

Conditions of approval, if any, are attached. Approval of this notice does not warrant or Office Date
certify that the applicant holds legal or equitable title to those rights in the subject lease
whicli would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any departmentor agencyof the United

( onti ue n

nñctitioausor fraudulent statements a representa ns o any matter w hi its jurisdiction.

RECEIVED
NOV1O2008

Division of Oil, Gas and Mining DIV.0FOIL,GAS&MINfNEarlene Russell, Engineering



Form 3160-5 UNITED STATES FORM APPROVED
(September2001) OMB No. 1004·0135

«
- DEPARTMENT OF THE INTERIOR Expires: January 31, 2004

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
SUNDRY NOTICESAND REPORTS ON WELLS U-74436

Do not use this form for proposals to dri/I or to re-enter an 6. If Indian, Allottee or Tribe Nameabandonett well.Use Form 3100-3(APD)for such proposals.

SUBMIT IN TRIPLICATE- Other instructions on reverse side 7. If Unit or CA/Agreement,Name and/or No.

NA
1. Type of Well

O oiiwen e oaswe11 O Other 8. Well Name and No.
2. Name of Operator Evergreen14-8-36-25

Willstar EnergyGP, LLC 9. API We11No.
3a. Address 3b. Phone No. (include area code) 43-037-31837

950 Echo Lane. Suite355.Houston. TX 77024
(713)255-9400 10.FieldandPool, or Exploratory Area

4. Location ofWell (Footage, Sec., T, R., M, or SurveyDescription) MontezumaCreek
11 Countyor Parish, State

SE¼ SW¼; 660' FSL & 2090' FWL Sec. 8 T35S R25E San Juan / Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT2 OR OTHER DATA
TYPE OF SUBMISSION TYPE OFACTION

O Acidize Deepen Production (Start/Resume) Water Shut-OK
O Notice of Intent O Alter Casing Fracture Treat O Reclamation Well Integrity

O Subsequent Report O CasingRepair New Construction Recomplete IEl otherChangeof Operator
O Change Plans Plug andAbandon Temporarily Abandon

O Final Abandonment Notice Convert to Injection Plug Back O Water Disposal

3. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimatedstarting date of any proposed work and approximate duration thereof
Ifthe proposal is to deependirectionallyor recomplete horizontally,give subsurface locations and measured and true vertical depthsofall pertínent markers and zones.
Attach the Bond under which the work will be performed or providethe Bond No. on file with BLM/BIA. Requiredsubsequent reports shall be filed within 30 days
following completion of the involvedoperations. If the operation results in a multiple completion or recompletion in a new interval,a Form 3160-4 shall be filedonce
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Willstar Energy GP, LLC is taking over operations of the above captioned well effective October 2008, and is
Responsible under the terms and conditions of the lease for operations conducted thereon. Bond coverage for this well
will be provided by BLM bond # UTB000339. .

14. 1 hereby certify that the foregoingis true and correct
Name (PrintedlTyped)

William A. Blackwell Title President

Signature Date October31, 2008

THIS SPACE FOR FEDERALOR STATE OFFICE USE

Approved by (Signat- ACCEPTED t «>4Msion of ResouretP°
Conditions of approval, if any, are attached.Approval of this noticedoes notwarrantor Office MoabReld 0ffice oate

rti the a lihce ph legLoLeui able t teor se rights in the subject lease

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to anydepartmentor agency of the United
Statesany false, fictitiousor fraudulentstatements or representations as to any matter within its jurisdiction.

(Continuedon next page) RECEIVED

DMOFOlL,GAS&



Willstar Energy GP, LLC
Well No. Evergreen 14-8-36-25
Section 8, T35S, R25E
Lease UTU74436
Grand County, Utah

CONDITIONS OF ACCEPTANCE

Acceptance of this application does not warrant or certify that the applicant holds legal or
equitable title to those rights in the subject lease which would entitle the applicant to
conduct operations thereon.

Be adviseddhat Willstar Energy GP, LLC is considered to be the operator of the above well
effective October 1, 2008, and is responsible under the terms and conditions of the lease for
the operations conducted on the leased lands.

Bond coverage for this well is provided by UTBOOO339 (Principal-Willstar Energy GP, LLC)
via surety consent as provided for in 43 CFR 3104.2.

This office will hold the aforementioned operator and bond liable u_n_tilthe provisions of
43CFR 3106.7-2 continuing responsibility are



f - State of Utah
4 - * DEPARTMENT OF NATURAL RESOURCES

asse
MICHAEL R. STYLER

GARY R.HERBERT Executive Director

covernor Division of Oil, Gas and Mining
GREGORY S. BELL JOHN R. BAZA
Lieutenant Governor Division Director

February 21, 2013

Certified Mail 7010 1670 0001 4810 3881

William Blackwell
Willstar Energy GP, LLC
950 Echo Lane, Suite 355
Houston, Texas 77024

Subject: Royalty complaint and failure to report monthly production and disposition reports - Evergreen14-8-36-25 Well in Section 8, Township 36 South, Range 25 East, San Juan County, Utah

Dear Mr. Blackwell:

The Utah Division of Oil, Gas and Mining ("division") received a royalty complaint through
Brad Bedwell, that Willstar Energy GP, LLC ("Willstar") has not paid his client royalty payments for
production sales from the Evergreen 14-8-36-25 well (API 43-037-31837).

I left voice messages with your office last month regarding the above mentioned royalty
complaint. I have not received a return phone call from your office.

I spoke with Brad Bedwell last Friday (2/15/13) and he informed me that Willstar has been in
contact with him regarding his client's royalty complaint. The division encourages parties to negotiate
settlements on their own. However, if the parties are unable to reach a settlement any person entitled to oil
and gas proceeds may file a petition with the Utah Board of Oil, Gas and Mining to conduct a hearing to
determine why the proceeds have not been paid (40-6-9).

Willstar last submitted production reports for the Evergreen 14-8-36-25 well in February 2012.
Monthly oil and gas production and disposition reports are required on or before the fifteenth day of the
second calendar month following the month of production (R649-8-11 & R649-8-12). Willstar is hereby
ordered by the division to submit all delinquent 2012 and January 2013 monthly oil and gas production
and disposition reports by March 15, 2013.

Should you have any questions or concerns regarding these matters please feel free to contact
me by phone (801-538-5280) or e-mail clintondworshak@uath.gov.

Sincerely,

Clinton Dworshak
Compliance Manager

CLD/js
cc: Brad Bedwell

CWomplilancefile
ÖÑR

N:\O&G Reviewed Docs\ChronFile\Compliance

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114 -5801

telephone (801) 538-5340•facsimile (801) 359-3940 •TTY (801) 538-7458 •www.ogm.utah.gov

OIL, GAS &



', State of Utah
DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER

GARY R. HERBERT Executive Director

Governor Division of Oil, Gas and Mining
SPENCER J. COX JOHN R. BAZA
Lieutenant Governor Division Director

November 20, 2013

Certified Mail No.7003 2260 0003 2358 6809

William Blackwell
Willstar Energy GP, LLC
245 Sugarberry Circle
Houston, Texas 77024 /

Subject: Second Order to Report Monthly Production and Disposition Report for the
Evergreen 14-8-36-25 well in Section 8, Township 36 South, Range 25 East, San Juan
County, Utah

Dear Mr. Blackwell:

Willstar Energy GP, LLC last submitted production reports for the Evergreen 14-8-36-
25 well in February 2012. Monthly oil and gas production and disposition reports are required on
or before the fifteenth day of the second calendar month following the month of production
(R649-8-11 & R649-8-12). Willstar Energy GP, LLC is hereby ordered by the Utah Division of
Oil, Gas and Mining to submit all delinquent 2012 and 2013 monthly oil and gas production and
disposition reports by December 20, 2013.

Should you have any questions or concerns regarding this matter please feel free to
contact me by phone (801-538-5280) or e-mail clintondworshak@uath.gov.

Sincerely,

Clinton Dworshak
Compliance Manager

CD/js
cc: Compliance file

Well file

N:\O&G Reviewed Docs\ChronFile\Compliance

UTAH

DNR

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 • facsimile (801) 359-3940 •TTY (801) 538-7458 • www.ogm.utah.gov

OIL, GAS &



State of Utah
DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER

GARY R. HERBERT Executive Director

Governor Division of Oil, Gas and Mining
SPENCER J. COX JOHN R. BAZA

Lieutenant Governor Division Director

November 20, 2013

Certified Mail No.7003 2260 0003 2358 6816

Grant Keener
Willstar Energy GP, LLC
603 Hallie Drive
Houston, Texas 77024

Subject: Second Order to Report Monthly Production and Disposition Report for the
Evergreen 14-8-36-25 well in Section 8, Township 36 South, Range 25 East, San Juan
County, Utah

Dear Mr. Keener:

Willstar Energy GP, LLC last submitted production reports for the Evergreen 14-8-36-
25 well in February 2012. Monthly oil and gas production and disposition reports are required on
or before the fifteenth day of the second calendar month following the month of production
(R649-8-11 & R649-8-12). Willstar Energy GP, LLC is hereby ordered by the Utah Division of
Oil, Gas and Mining to submit all delinquent 2012 and 2013 monthly oil and gas production and
disposition reports by December 20, 2013.

Should you have any questions or concerns regarding this matter, please feel free to
contact me by phone (801-538-5280) or e-mail clintondworshak@uath.gov.

Sincerely,

Clinton Dworshak
Compliance Manager

CD/js
cc: Compliance file -

Well file

N:\O&G Reviewed Docs\ChronFile\Compliance

UTAH

DNR

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 . facsimile (801) 359-3940 •TTY (801) 538-7458 •www.ogm.utah.gov

OIL, GAS &



Division of Oil, Gas and Mining ROUTING

OPERATOR CHANGE WORKSHEET (for state use only) CDW

X - Change of Operator (Well Sold) Operator Name Change/Merger
The operator of the well(s) listed below has changed, effective: 11/27/2013

FROM: (oldOperator): TO: ( New Operator):
N3565 Willstar Energy GP, LLC N4080 Evergreen Energy, Inc.

2802 Ferndale
Houston, TX 77098-1116

Phone: 1 ( Phone: 1 (713) 594-0371

CA No. Unit: N/A

WELL NAME SEC TWN RNG API NO ENTITY LEASE TYPE WELL WELL
NO TYPE STATUS

EVERGREEN 14-8-36-25 8 36S 25E 4303731837 14801 FEDERAL GW P

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: N/A
2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 3/11/2014
3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 3/11/2014
4a. Is the new operator registered in the State of Utah: Business Number: 8955982-0143
5a. (R649-9-2)Waste Management Plan has been received on: N/A
5b. Inspections of LA PA state/fee well sites complete on: N/A
5c. Reports current for Production/Disposition & Sundries on: 3/11/2014
6. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,

or operator change for all wells listed on Federal or Indian leases on: BLM 12/16/2013 BIA N/A

7. Federal and Indian Units:
The BLM or BIA has approved the successor of unit operator for wells listed on: N/A

8. Federal and Indian Communization Agreements ("CA"):
The BLM or BIA has approved the operator for all wells listed within a CA on: N/A

9. Underground Injection Control ("UIC") Division has approved UIC Form 5 Transfer of Authority to
Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: N/A

DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 3/11/2014
2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 3/11/2014
3. Bond information entered in RBDMS on: N/A
4. Fee/State wells attached to bond in RBDMS on: N/A
5. Injection Projects to new operator in RBDMS on: N/A
6. Receipt of Acceptance of Drilling Procedures for APD/New on: N/A
7. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: N/A

BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: UTBOOO589
2. Indian well(s) covered by Bond Number: N/A
3a. (R649-3-1) The NEW operator of any state/fee well(s) listed covered by Bond Number N/A
3b. The FORMER operator has requested a release of liability from their bond on: N/A

LEASE INTEREST OWNER NOTIFICATION:
4. (R649-2-10) The NEW operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: N/A
COMMENTS:
On Spet 6, 2013 189th Judicial District Court of Harris County, Texas terminated all rights of Willstar Energy GP, LLC, see sundry.

Evergreen Energy, Inc.xls



Evergreen Energy, Inc.
2802 Ferndale Street

Houston, Texas 77098-1116 RECENED
Phone: 361-816-7654

svlvia.evergreen vahoo.com 2Ûl4

DIVOF OL GAS&MINING
Sent via USPS CRR 7007 1490 0003 5982 0159

March 4, 2014

Department of Natural Resources
Division of Oil, Gas and Mining
P.O. Box 145801
Salt Lake City, Utah 84114-5801

Attn: Rachel Medina

Re: Sundry Notices and Reports on Wells Form 9 - Change of Operator for
Evergreen 14-8-36-25 well, Federal Lease # UTU-74436, API# 43-037-31837
located in San Juan County, Utah

Dear Ms. Medina,

Enclosed find a Sundry Notice - Change of Operator, Final Judgment of the Court conveying
100% working interest of this well to Evergreen Energy, Inc. as well as a copy of Notice of
Judgment, showing domestication in San Juan County, Utah for the above mentioned well.

We ask that the Final Judgment and Notice of Judgment showing domestication be kept and
handled as confidential files even though these documents have been sent to San Juan
County, Utah for recordation.

Contact information is as follows:
Corporate Headquarters South Texas Office
Evergreen Energy, Inc. Evergreen Energy, Inc.
Paul Hendershott - President Sylvia Mills - Production Analyst
2802 Ferndale 1605 US HWY 181, PMB #169
Houston, Texas 77098-1116 Portland, Texas 78374
713-522-8688 361-816-7654

Thank you for your assistance with this matter.

Very truly yours,
EV G E ER C

Sylvia Mills



RECEWED
STATE OF UTAH ÛM FORM 9

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MININGONOF 2

5. LEASEDESlGNATIONANDSERIALNUMBER:

!! UTU-74436

SUNDRY NOTICES AND REPORTS ON WELLS ',FINDIAN,ALLOTTEEORTRIBENAME:

7 UNITor CAAGREEMENT NAME:
Do not use this form for proposals to dull new wells, significantly deepen existingwells below current bottom-hole depth, reenter plugged wells, or t° N/Adrillhorizontal laterals. Use APPLICATIONFOR PERMIT TO DRILLform forsuch proposals.

1. TYPE OF WELL 8 WELL NAMEand NUMBER:
OIL WELL O GAS WELL OTHER Evergreen14-8-36-25

2. NAMEOF OPERATOR: 9. API NUMBER:

EVERGREEN ENERGY, INC. 4303731837
3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELDANDPOOL, OR WILDCAT:
2802 FERNDALE HOUSTON TX 77098-1116 (713) 594-0371 MONTEZUMA CREEK

4. LOCATIONOF WELL

FOOTAGESATSURFACE: 600'FSL & 2090' FWL COUNTY: SAN JUAN

QTR/QTR, SECTION, TOWNSHIP, RANGE MERIDIAN: SESW 8 35S 38Ê S STATE:

26 UTAH

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

AClDJZE DEEPEN REPERFORATE CURRENT FORMATlON
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURETREAT SlDETRACKTO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILY ABANDON

11/27/2013 CHANGETO PREVIOUS PLANS OPERATOR CHANGE TUBINGREPAIR

O CHANGETUBING PLUGANDABANDON VENT OR FLARE

SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGEWELL STATUS PRODUCTION (START/RESUME) WATERSHUT-OFF
Date of work completion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELL SITE OTHER:

CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Willstar Energy LP currently appears as operator of the Evergreen 14-8-36-25 Well in BLM and UDOGM records, but on
September 6, 2013, the 189th Judicial District Court of Harris County, Texas, under Cause No. 2012-50176, terminatedall
rights that Willstar had to the Evergreen 14-8-36-25 Well and Lease UTU-74436. By virtue of the rescission relief granted by
the Court, Willstar's ownership and operating rights were terminatedand the Transfer of those ownership and operating rights
from Evergreen Energy, Inc. to Willstar was declared void, causing those ownership and operating rights to revert back to
Evergreen Energy, Inc. Evergreen Energy, Inc. now owns the Well and the Lease, has the operating rights, and is filing this
notice of intent to be the the operator of record and to notify the Utah Division of Oil, Gas and Mining that Willstar's rights have
ended. The Texas judgmenthas been domesticated in Utah, pursuant to the Foreign Judgment Act, in the 7th Judicial District
Court in and for San Juan County, Utah under Case No. 13-6700351.

Evergreen Energy, Inc. is taking over operations of this well and is responsible under the terms and conditions of the Lease for
operations thereon, effective November 27, 2013.

BOND COVERAGE FOR THIS WELL IS PROVIDED BY BLM BOND# UTBOOOS89.
Attached: Copy of Texas Judgment
Copy of Notice of Judgment, showing domestication in San Juan County, Utah

Sylvia Mills Production AnalystNAME(PLEEASE )

2/11/2014

(ThisspaceforStateuseov e se APPROVED
MAR11 2014

IV.OlL GAS &MINING.(5/2000) (See instructions on Reverse Side)



WELSH LEBLANC"

BRAD C. BEDWELL
ATTORNEY

DIRECT: 713,554,7764

BREDWELL WELSHLEBLANC.COM

October 15, 2013

Ms. Claudia Page VIA REGULAR MAIL

SanJuanCounty District Court Clerk
P.O. Box 68 §©'

Monticello,UT 84535

Re: Domesticatinga ForeignJudgment(fromTexas)
7th JudicialDistrict of Utah (SanJuanCounty)

Dear Ms. Page:

I'm a Texas attorney seeking to domesticatea Texas judgmentunder Utah's
Foreign JudgmentAct. I have enclosed (1) a certified copy of the Final Judgment;
(2) an afBdavitthat complies with Utah Code Ann. § 78B-5-303(1);(3) a civil case
informationsheet; and (4) a check for $35.00.In addition, I have enclosed 1 copy

of all of the foregoing.Pleasefile the originals. Pleasealso file-stampthe copies and

return them to us in the enclosed, self-addressed and stamped envelope.

If you have any questions, please do not hesitate to contact me at either (713)
554-7764 or bbedwell@welshleblanc.com.

Regards,

Welsh LeBlancLLP

By:

Brad C. Bedwell
Ene: As stated

cc: EvergreenGas Partners LLC

EIGNT GREENWAY PLA2A, SUITE 1150 HOUSTON, TEXAS 77046 T: 713,554.7770 FI T13,554 7771



2012-5

Evergreen Gas Partners, LLC,
f/k/a Evergreen Natural Gas

Partners, LLC,
Plainny In the DistrictCourt of

v. Harris County,Texas

Willstar Energy, LP, a/k/a 189th JudicialDistrict

Willstar Energy, Inc.,
Defendants.

FILED
District Clerk

FinalJudgment SEP 5 2013

Pending before the Court is Plaintys Traditional MotionforSummary

Judgnent (the "Motion"). The Motionis hereby GRANTED in its entirety, all

the evidence presented therein is ADMITTED and all requests to take judicial

notice therein are ALLOWED.

It is also ORDERED and DECREED that the Gas Development Con-

sutting Letter Agreement dated July30, 2008 between the Plaintiff and Defend-

ant herein is herebyRESCINDED and VOID and the parties have no further

rights and obligations thereunder except as expressly provided in this judgment;

and

It isalso ORDEREDand DECREEDthat all documentsand instruments

by which DefendantWillstar Energy,LP a/k/a Willstar Energy, Inc. ("Will-

star") has acquired rights concerning either Lease UTU-74436 or the Ever-



green 14-8-36-25 well under the above-referenced Gas Development Consulting

Letter Agreement are hereby RESCINDED and VOID, including (without limi-

tation) any and all documents and instruments titled TransferofOperatingRights

(Sublease)in a LeaseforOil and Gas or GeothermalResources,such that the rights

revert backto whomever was in the chain of title beforeDefendantWillstar En-

ergy, LP a/k/a Willstar Energy, Inc.; and

It is also ORDERED and DECREED that Defendant Willstar Energy, LP

a/k/a Willstar Energy, Inc. peaceably and immediately (1) physicallyrelinquish

all rights and operations as extinguished herein, including those operations on

the Evergreen 14-8-36-25 well and on LeaseUTU-74436; (2) not contest any

person's or entity's assertion that Willstar's rights are rescinded and void as

ordered herein; (3) execute and deliver to all affected parties any and all such

documentsinstruments as maybe requested or required byother parties for this

judgmentto have full force and effect; and (4) upon written request, instruct

any and all parties in writing that rights and operations have been extinguished

as hereinprovided; and

It is also ORDERED and DECREED that all third parties may and

should rely on this judgment,this judgmenthavingthe full forceand effect of

the law, without regard to any protest made by or on behalfof Defendant Will-

star Energy, LP a/k/a Willstar Energy, Inc.

All relief requested not granted herein is expressly denied. This is a final

judgment.

FinalJudgment Page 2 of3

EvergreenGasPartners,LLCv. WillstarEnerg, LP
2012-50176 | 189thJudicialDistrict Court, Harris County,



SIGNED this day of , 2013.

JudgePresiding

FinalJudgment Page 3 of 3

EvergreenGasPartners, LLCv. WillstarEncy, LP
2012-50176 | 189th JudicialDistrict Court,Harris County,



I, Chris Daniel, District Clerk of Harris
County, Texas certify that this is a true and
correct copy of the original record filed and or
recorded in my office, electronically or hard
copy, as it appears on this date.
Witness my official hand and seal of office
this September 1 l. 20 l3

Certified Document Number: 57193150 Total Pages: 3

Chris Daniel, DISTRICT CLERK

HARRIS COUNTY, TEXAS

In accordance with Texas Government Code 406.013 electronically transmitted authenticated
documents are valid. If there is a question regarding the validity of this document and or seal
please e-mail



Evergreen Gas Partners, LLC, p
f/k/a Evergreen Natural Gas \/

Partners, LLC,
Plaintg/Petitioner, In the 7th JudicialDistrict Court

v. SanJuanCounty, Utah

Willstar Energy, LP, a/k/a

Willstar Energy, Inc.
Defendant/Respomient.

Affidavit of Brad C. Bedwell

State of Texas §
§

Countyof Harris §

BEFOREME, appeared BradC. Bedwell,who beingby me duly sworn under oath
deposedand said:

1 My name is Brad C. Bedwell.I am over eighteen years of
age, and I am fullycompetent to make this affidavit. I am an
attorney licensed to practicelawin Texas,and I work at the
law firm of Welsh LeBlancLLP, which represents Ever-
green Gas Partners LLC ffk/a EvergreenNatural Gas Part-
ners LLC ("Evergreen").

2 Evergreenis a judgmentcreditor in Cause No. 2012-50176,
styled EvergreenGas Partners LLCf/k/aEvergreenNatural
GasPartnersLLC v. WillstarEnergyLP a/k/a WillstarEner-

gy, Inc., in the 189th JudicialDistrict Court of Harris



ty, Texas. Judgmentwas awarded to Evergreen on Septem-

ber 6, 2013.

3 Evergreen's last knownpost-office address is:

EvergreenGasPartnersLLC
e/o JaredG. LeBlanc
WelshLeBlaneLLP
8 GreenwayPlaza, Suite 1150
Houston, Texas 77046

4 The judgmentdebcor in the matter is Willstar EnergyLP
a/k/a Willstar Energy,Inc. ("Willstar").

5 Willstar's last known post-office address is:

Willstar EnergyLP
P.O.Box79870
Houston, Texas77279

End of affidavit.

SUBSCRIBEDAND SWORNTO BEFOREME on this the \ S day of
O , 2013, to certify which witness my hand and official seal.

AMYBURKLEw Nota PublÊ,State of TexasNotory Public, State of Texos'
My Commission Expires

May 24, 2016

AfÏidavitof BradC. Bedwell Page 2 of 2

EvergreenGasPartners,LLC v. WillstarEnerg, LP
7th JudicialDistrict Court, SanJuanCounty,



Cover Sheet for Civil Actions

Interpretation. Ifyou do not speak or understand English, Interpretación. Si usted no habla o entiende el Inglés
contact the court at least 3 days before the hearing or contacte al tribunalpor lo menos 3 dias antes de la audiencia
mediation, and an interpreter will be provided, o mediación y le proveerán un intérpret , ,

PlaintifflPetitioner(First) Defendant/Respondent(First)
Evergreen Gas Partners LLC Willstar Energy, LP
Name Name

8 Greenway Plaza, Suite 1150 P.O. Box 79870
Address Address

Houston, Texas 77046 Houston, Texas 77279
City, State, Zip City, State, Zip

(713) 554-7770 boedwellowelshleblanc.com (713) 255-9400 wblackwell@willscarenergy.com

Phone Email Phone Email

First Plaintiff/Petitioner's Attorney* First Defendant/Respondent's Attorney*

Brad C. Bedwell None
Name Name

24047429 (Texas)
BarNumber BarNumber

PlaintifflPetitioner (Second) Defendant/Respondent (Second)

Name Name

Äddress Address

City, State. Zip City. State. Zip

Phone Email Phone Email

Second PlaintifflPetitioner's Attorney* Second Defendant/Respondent's Attorney*

Name Name

Bar Number Bat Number
*Attorney mailing and email addresses provided by Utah State Bar.

Total Claim for Damages $ 0 . 00 Jury Demand O Yes No $250 O Jury Demand

Schedule of Fees: §78a-2-301(Choose Cilallthatapply See Page 2 for fees for claimsother than claims for damages.)

PLEASE CHOOSE ONE BEFORE $180 O Damages $10,000 &over
PROCEED1NG: -- COMPLAINTOR INTERPLEADER --

O No monetary damages are requested/
Damages Unspecified (URCP 26: Tier 2) $75 O Damages $2000 or less

O Damages requested are $50,000 or less $185 O Damages $2001- $9999
(URCP 26: Tier 1) $360 O Damages $10,000& over

O Damages requested are more than $50,000
and less than $300,000 (URCP 26: Tier 2) $360 O Damages Unspecified

O Damages requested are $300,000or more -- COUNTERCLAIM,CROSS CLAIM, THIRD
(URCP 26: Tier 3) PARTYCLAIM,OR INTERVENTION---

E This case is exempt from URCP 26. (E) $55 O Damages $2000or less

$150 O Damages $2001 - $9999
-- MOT1ON TO RENEW JUDGMENT --

$37.50 O Damages $2000 or less
$155 O Damages $10,000 & over

$92,50 O Damages $2001 - $9,999

CivilCover Sheet Revised June 12, 2012 Page



Choose GšlOnly One Category
Fee Case Type Fee Case Type

- - - - - APPEALS - -- - - - $100 O Domestic Modification (T2)

$360 O Administrative Agency Review $100 O Counter-petition: Domestic

Sch O Tax Court (Appeat of Tax commissionoecsion) Modification
comeRefer to clerkof courtupon filing $360 O Grandparent Visitationcr2)

$225 0 Civil(78A-2-301(1)(h)) (E) $360 O PâternÍty/P2fentSge (T2)

$225 O Small Claims Trial de Novo (e) $310 O Separate Maintenance (T2)
---- GENERAL CIV1L ---- $35 O Temporary Separation (E)

$360 O Attorney Discipline (T2) $35 O Uniform Child Custody Jurisdiction &
Sch O CivilRights Enforcement Act (UCCJEA) (E)

$0 O CivilStalking (E) $35 O Uniform Interstate Family Support Act

$360 O Condemnation/Eminent Domain (UIFSA) (E)

Sch O Contract -----JUDGMENTS-----
Sch O Debt Callection $35 U Foreign Judgment (Abstract of) (E)
Sch O Eviction/Forcible Entry and Detainer (E) $50 O Abstract of Judgment/Order of Utah

$360 O Extraordinary Relief/Writs Court/Agency (E)

$360 O Forfeiture of Property (E) $30 O Abstract of Judgment/Order of Utah
Sch O Interpleader State Ta× Commission (E)

. $35 O Judgment by Confession (a)
Sch O Lien/Mortgage Foreclosure -----PROBATE-----
Sch O Malpractice

$360 O Adoption/Foreign Adoption (T2)
Sch O Miscellaneous Civil

$8 O Vital Statistics §26-2-25per form
Sch O Personal injury

$360 O Post Conviction Relief: Capital (E)
$360 O Conservatorship (T2)

. $360 O Estate Personal Rep - Formal (T2)
$360 O Post Conviction Relief: Non-capitSI (E)

$360 O Estate Personal Rep - Informal (72)
Sch O Property Damage

$35 O Foreign Probate/Child Custody DOC. {E)
Sch O Property Rights

$360 O Gestational Agreement (T2)
Sch O Sexual Harassment
Sch O Water Rights $360 O Guardianship (T2)

Sch 1] Wrongful Death $0 O Involuntary Commitment (T2)

$360 O Wrongful Lien $360 O Minor's Settlement (T2)

Sch O Wrongful Termination $360 O Name Change (72)

$360 O Supervised Administration (T2)-----DOMESTIC-----

$0 O Cohabitant Abuse (E)
$360 O Trusts (T2)

$360 0 Unspecified (Other) Probate (T2)$310 O Marriage Adjudication (Common Law)
(T2) ----- SPECIAL MATTERS------

$310 O Custody/Visitation/ Support (T2) $35 O ArbitrationAward (E)

$310 O Divorce/Annulment (T2) $0 O Determination Competency-Criminal (e)
O Check if child support,custody or parent-

timewill be part of decree $135 O Expungement (E)

O Check if Temporary Separation filed $0 O Hospital Lien (E)

$8 O Vital Statistics §26-2-25per form $35 O Judicial Approval of Document: Not
$115 O Counterclaim: Divorce/Sep Maint. Part of Pending Case (E)

$35 O Notice of Deposition in Out-of-State
$115 O Counterclaim: Custody/Visitation/ Case/Foreign Subpoen2 (E)

Suppod
. $35 O Open Sealed Record (e)$155 O Counterciaim: Paternity/Grandparent

Visitation (E) exemptfrom unce Rule 26
(T2) Case type defaults to Tier 2 (no monetary damages)

Civil Cover Sheet June 12, 2012 Page



WELSH LEBLANC LLP AMEGY BANK NATIONALASSOCIATION 4319
P. O. Box 24759OPERATtNG ACCOUNT Houston, Texas 77227-74598 GREENWAYPLAZASTE 1150 713-554-7770 35-1125/1130

HOUSTON, TX 77046 10/15/2013

pg 7th District Court. Utah **35.00

Thirty-Fiveand 00/100"*******************************************************************************************DOLLARS
A TAMPER RESISTANï TONERARE4 A

7th District Court, Utah

Filingfee Domesticating Judgment

n'OOL,3LW I:LL30&L2581: ti"OOO377843|W

WELSH LEBLANC LLP 4319
7th DistrictCourt, Utah 10/15/2013

Case Expenses:Paul Hendershott:32052 Filing fee for Domesticating Judgment #32052 17.50Case Expenses:Paul Hendershott:32052 Filing fee for Domesticating Judgment #32052 17.50

WL Operating Filing fee Domesticating Judgment





Evergreen Energy, Inc.
Well No. 14-8-36-25
T36S, R2SE
Lease UTU74436
Grand County, Utah

CONDITIONSOF ACCEPTANCE

Acceptance ofthisapplicationdoes notwarrant orcertifythat theapplicantholds legal or equitable

titleto those rights in the subject lease which wouldentitlethe applicantto conduct operations
thereon.

Be advised that Evergreen Energy, Inc. is considered to be the operator of the above referenced
welleffectiveNovember 27, 2013, and is responsible underthe termsand conditionsof the lease for
the operationsconductedon the leased lands.

Bond coverage for this well is provided by UTBOOO589(Principal - Evergreen Energy, Inc.) as
provided for in 43 CFR 3104.2.

This office willhold the aforementionedoperator and bond liable untHthe provisions of 43 CFR
3106.7-2 continuingresponsibility are


	APD-DRILL
	APD-WORKSHEET
	APD-APPROVAL
	APD-DRILL
	SPUD
	SUNDRY-SPUD
	SUNDRY-PxA
	SUNDRY-PxA
	SUNDRY-PxA
	WCR
	APD-REENTER-BLM
	APD-REENTER-BLM
	APD-REENTER-BLM
	APD-REENTER
	APD-WORKSHEET
	APD-APPROVAL
	WCR
	OPERATOR-CHG
	OPERATOR-CHG




